
The Village of 
Ossining
Mid-Hudson REDC | July 2022

New York State Downtown Revitalization 
Initiative Strategic Investment Plan



New York State Downtown Revitalization Initiative  
Strategic Investment Plan

The Village of Ossining
Mid-Hudson Regional Economic Development Council | July 2022

Local Planning Committee

Mayor Rika Levin | Co-Chair | Village of Ossining Mayor

Dr. Marsha Gordon | Co-Chair | Business Council of Westchester

Bill Balter | Wilder Balter Associates

Erika Boetsch | Design and Milestone Decal Art

Thomas Carey | Westchester Putnam Central Labor Body

Marlene Cheatham | Interfaith Council for Action Housing Network

Peter Chernoff | The Promenade Group LLC

Lindsay Farrell | Open Door Family Medical Centers

Brent Glass | Sing Sing Prison Museum

Kim Jacobs | Community Capital New York | Retired

Adam Markovics | Village of Ossining Historic Preservation Commission

Elizabeth Martinez | Karma Lounge and Karma Market

Seth Roye | Seth Roye Architect PC

Joyce Sharrock Cole | Village of Ossining Historian

Jeff Shumaker | Urbanscape

Melita Silva | Melita’s Home Furnishings

Dana White | Village of Ossining Trustee 

Village Staff

Karen D’Attore | Village Manager 

Madeline Zachacz | Assistant Village Manager

Jaime Martinez | Director of Planning 

Jaimie Hoffman | Village Project/Communications Manager

This document was developed by the the Village of Ossining Local Planning Committee as part of the Downtown Revitalization Initiative and was 
supported by the NYS Department of State, NYS Homes and Community Renewal, Empire State Development, and New York State Energy and Research 
Development Authority. The document was prepared by the following Consulting Team:

All photos in document were taken by the consultant team or provided by the Village of Ossining, unless otherwise identified.



iii New York State Downtown Revitalization Initiative Strategic Investment Plan | The Village of Ossining

F O R E W O R D

Foreword
Downtowns define our cities and regions with their energy and diversity, as well as their artistic, 
cultural, and historical assets. Vibrant downtowns serve as anchors and catalysts for local 
and regional growth, and they epitomize what we refer to as a ‘sense of place.’ These enduring 
qualities attract businesses, jobs, residents, and visitors and provide the critical infrastructure and 
diverse tax base necessary to foster broader and more inclusive growth.
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Despite their tremendous value to our 
society and economy, downtowns suffered 
decades of disinvestment, economic decline, 
and community despair with the advent of 
sprawl and de-industrialization. But people 
and businesses are once again recognizing 
the tremendous value downtowns offer to 
residents, communities, and regions. With that 
renewed appreciation, many downtowns are 
beginning to revamp and reinvent themselves. 
With Governor Kathy Hochul’s leadership, 
there is a new era of rebirth, revitalization and 
redevelopment occurring throughout New York 
State. Communities are creatively leveraging 
their proud heritage, not as a whimsical look 
backward to a bygone era, but as a catalyst for 
a brighter future. And yet, obstacles remain, 
as does the need to accelerate and ensure 
equitable revitalization and build communities 
that are more climate resilient. This is where the 
DRI comes into play.   

Recognizing both the potential and the 
challenges of our urban centers, the State 
launched a major new initiative in 2016: the 
Downtown Revitalization Initiative (DRI). The 
DRI effectively accelerated and expanded the 
revitalization of downtowns and neighborhood 
centers to serve as centers of activity and 
catalysts for investment in all ten regions of  
the state. The DRI represents an unprecedented 
and innovative “plan-then-act” strategy that 
couples strategic planning with immediate 
project implementation.  

In the first five rounds of the DRI, the 
State committed $600 million to invest in 
downtowns that are ripe for revitalization 
and have the potential to become magnets 
for redevelopment, business development, 
job creation, greater economic and housing 
diversity, and opportunity. Each year, the 
Regional Economic Development Councils 
(REDC) select ten downtowns to receive $10 
million each. For DRI 5, each region received $20 

1 DRI communities selected in Round Five include: Troy, Tannersville (Capital Region); Gloversville, Little Falls (Mohawk Valley 
Region); Syracuse, Oneida (Central New York Region); Chinatown (New York City Region); Amityville, Riverhead (Long Island Region); 
North Tonawanda, Buffalo (Western New York Region); Haverstraw, Ossining (Mid-Hudson Region); Endicott, Norwich (Southern Tier 
Region); Rochester, Newark (Finger Lakes Region); and Tupper Lake, Massena (North Country Region).

million, with the REDCs selecting either two $10 
million awardees or one $20 million awardee to 
refine a vision and strategy for revitalization and 
to implement projects that show the greatest 
potential to improve the economic and social 
vitality of their downtown areas. The projects 
realized through DRI grant funds in turn catalyze 
multifold additional investments and projects, 
creating the momentum and progress necessary 
to sustain a long-term successful revitalization 
effort. The excitement and community pride 
generated by the DRI are clear and palpable.  

The nineteen communities selected in DRI 
51  will continue to address the impacts of 
COVID-19, building on recent recovery and 
adding resiliency to absorb future shocks. They 
demonstrated a clear readiness to undertake 
DRI as a whole community, pursue a vision and 
recommend project selections to make DRI 
investments in their communities impactful  
and sustainable. 

The DRI also presents an opportunity to address 
another looming, omnipresent and global crisis: 
climate change. Downtowns are inherently 
climate friendly. Their compact, mixed-use, 
and pedestrian/bike/transit-friendly design 
reduces car use and dependence, thus reducing 
automobile greenhouse gas emissions. Due 
to high demand from the concentration of 
population and industry, downtowns provide 
fertile ground for the proliferation of renewable 
energy resources, energy efficiency and mass 
electrification of both buildings and vehicles—
all to “de-carbonize” our communities and the 
State. These climate benefits are helping achieve 
the nation-leading climate goals contained in the 
landmark Climate Leadership and Community 
Protection Act of 2019 (CLCPA).

In furtherance of these goals, certain DRI 
projects will now be required to achieve a 
higher level of energy efficiency and renewable 
energy use. DOS has forged mutually supportive 

People and 
businesses 
are once again 
recognizing the 
tremendous 
value 
downtowns 
offer to 
residents, 
communities 
and regions. 
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partnerships with both the New York State 
Energy Research and Development Authority 
(NYSERDA) and the New York Power Authority 
(NYPA) to support carbon-neutral projects and 
the siting of electric vehicle charging stations in 
downtowns, respectively. To advance the over-
arching emphasis in the CLCPA on equity and 
climate justice, certain DRI projects will need to 
address housing affordability.

Downtowns are complex, multi-dimensional 
systems that require a highly collaborative, 
partnership-based form of governance. 
Recognizing this challenge, the DRI process 
integrates a combination of community-based 
strategic planning, inter-agency project support, 
inter-governmental collaboration and public/
private leveraging of outside investments. 

The DRI strategic planning process is led by 
Secretary of State Robert J. Rodriguez and 
facilitated by staff from the Department of State’s 
Office of Planning, Development and Community 
Infrastructure, NYS Homes and Community 
Renewal and Empire State Development. This 
highly collaborative, multi-agency effort mobilizes 
the full complement of resources available from 
state agencies, tapping into their expertise, 
technical assistance, and project management 
skills as necessary. Through each DRI planning 
effort, a Strategic Investment Plan is developed, 
which sets forth a clear vision for the downtown, 
as well as goals and strategies to accomplish the 
vision and catalytic projects. 

A Local Planning Committee identifies the slate 
of viable, transformative, and catalytic projects 
that show the greatest potential to contribute to 
overall revitalization. The most catalytic projects 
that are collectively transformative receive DRI 
funding, while the State works with the community 
to attract and leverage funds from other sources, 
both public and private, for the remaining projects.

The DRI is much more than a one-off grant. 
First, the projects are not selected in a vacuum; 
rather, they are synergistic and catalytic, working 
in concert with one another and contributing 
exponentially, not just additively, to the upward 

cycle of vibrancy and revitalization that the DRI 
sets in motion. Second, the positive momentum 
created by the DRI continues well after the Plan is 
done and projects are awarded. The DRI process 
is designed to generate exponential effects that 
assist the community with leveraging additional 
public and private investments that, in turn, 
create a self-perpetuating cycle of revitalization. 
That’s what sets the DRI apart from all other urban 
revitalization initiatives. 

Downtowns are a place to connect, eat, shop, 
drink, learn, absorb, innovate, observe, and 
interact—a cultivator of human ingenuity and 
entrepreneurial spirit. They offer public gathering 
spaces that allow people of all ages, incomes, 
backgrounds, and abilities to interact safely and 
comfortably while appreciating the diversity of  
city life.  

There is no cookie-cutter formula for our urban 
centers. Each one is unique—a different vibe, 
heritage, culture; a whole different story to tell if 
we listen carefully enough. Through its focus on 
placemaking, the DRI treats and respects each 
downtown as its own special place.        

The DRI represents the crown jewel of smart 
growth programs in NYS. Its emphasis on the 
“Four E’s” of Smart Growth— Economy, Equity, 
Environment and Energy—ensures that multiple 
policy goals and priorities are achieved under one 
integrative umbrella. The DRI is accomplishing its 
overarching goal of supporting local and regional 
economic development and quality of life. The 
program has proven to be remarkably adaptable, 
pivoting to both new and ongoing challenges, 
such as the COVID-19 pandemic, climate change, 
housing affordability, and socio-economic equity. 
In this respect, the DRI is even more relevant and 
imperative now than it was when it began six years 
ago. And its past, present and future provide a 
bright beacon light for the State’s communities 
and regions moving forward.     

There is no 
cookie-cutter 
formula for our 
urban centers.  
Each one is 
unique—a 
different vibe, 
heritage, 
culture; a whole 
different story 
to tell if we 
listen carefully 
enough. 
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Executive Summary
In December 2021, the Village of Ossining was awarded $10 million in New York State funding 
through the Downtown Revitalization Initiative (DRI). Launched in 2016, the DRI program is a 
comprehensive approach to boosting local economies by transforming communities into vibrant 
neighborhoods where the next generation of New Yorkers will want to live, work, and raise a family. 
In light of the impact that COVID-19 has had on communities, it is more important than ever to 
support the revitalization of downtowns and their businesses, infrastructure, and other critical 
community assets. Now, in its fifth year, the DRI program is investing $200 million in 19 downtowns. 
The Village of Ossining was selected as one of two winners from the Mid-Hudson region. Together 
with the Village of Haverstraw, both communities were recognized for their potential to become 
magnets for redevelopment, business, greater economic and housing diversity, and opportunity.

The Village of Ossining is a diverse and engaged 
community located in Westchester County. Rich 
in history and natural beauty, the Village has a 
unique sense of place, having been developed 
along the scenic Hudson River waterfront in 
connection to the Sing Sing Prison. The Village’s 
recent revitalization efforts have leveraged its 
abundant assets while also recognizing the 
legacy of public policies, such as redlining 
and urban renewal, that have divided the 
community. These efforts are bearing fruit, 
as evidenced by new business investment in 
Downtown Ossining and the development of 
new housing on strategic sites. The Village’s 2021 
Comprehensive Plan Update, recent regulatory 

changes, and investments in its downtown have 
laid the groundwork for growth that is inclusive, 
sustainable, and resilient. 

The purpose of this Strategic Investment Plan 
(DRI Plan) is to realize the vision that the Village 
of Ossining, the Local Planning Committee (LPC), 
and the broader community have articulated for 
the future of Downtown Ossining by identifying 
transformative and catalytic projects that 
maximize community benefits, enjoy strong 
community support, and can be implemented 
in the near term. Taken together, the projects 
identified in this DRI Plan will jumpstart a new 
phase of revitalization in Downtown Ossining.  
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This DRI Plan provides an analysis of existing 
assets and opportunities in Downtown Ossining. 
It also establishes the vision, goals, and 
strategies that will guide the implementation 
of the projects recommended for DRI funding. 
Throughout the DRI planning process, the Village 
of  Ossining and the Local Planning Committee 
collaborated with a team from the New York State 
Department of State (NYS DOS), Empire State 
Development (ESD), New York State Homes and 
Community Renewal (NYS HCR), and the New 
York State Energy and Research Development 
Authority (NYSERDA) as well as private sector 
consultants to identify, refine, and finalize a list  
of recommended projects. Input from the 
Ossining community was essential to the DRI 
planning process—and will remain so during the 
DRI Plan’s implementation.

The community was encouraged to submit 
potential projects and ideas through an Open 
Call for Projects. The Village of Ossining’s DRI 
application also identified several potential 
projects. Together, this preliminary slate of 
projects was evaluated by the LPC, which 
considered each project’s alignment with 
the vision and goals for Downtown Ossining, 
transformative and catalytic potential, readiness 

and feasibility, sponsor capacity, public support, 
economic benefit, and community benefit. 
The LPC recommended a total of 10 projects 
for DRI funding. These projects represent a 
total investment of $27.9 million in Downtown 
Ossining, including $13.1 million in total DRI 
funding requests and $14.8 million in leveraged 
public, non-profit, and private investment—with 
the potential to catalyze greater investment in  
the future. 

The recommended projects establish a strategic 
approach to downtown revitalization, with 
strong synergies between projects, creating the 
potential for an impact greater than the sum of 
its parts. Each project is a carefully considered 
piece of the puzzle for the revitalization of 
Downtown Ossining. Collectively, the strategies 
and projects in the DRI Plan will enhance the 
quality of life for both downtown and Village 
residents, connect the Main Street corridor to the 
waterfront, attract more residents and visitors to 
Downtown Ossining, and build the infrastructure 
that supports existing businesses and leverages 
new growth and development. Together, these 
projects will spur further revitalization that 
benefits all of the Village of Ossining, far beyond 
the DRI area.  

The Village of Ossining’s DRI boundary extends a 
half-mile from the Hudson River waterfront to the 
intersection of South Highland Avenue/Route 9 
and Main Street. This area was chosen with an 
eye toward strengthening the Village’s historic 
Main Street corridor and public waterfront while 
also improving connections between these two 
assets, which are separated by a steep hill, as 
is characteristic of many Hudson River towns. 
The DRI area also encompasses the Ossining 
Metro-North Station and several Village-owned 
properties, which present unique opportunities 
for public-private partnerships that would 
spur transit-oriented development and create 
benefits beyond the DRI area. 

Main Street is the commercial hub of Downtown 
Ossining and is an active, high-traffic commercial 
corridor consisting of residential uses, various 
retail and service businesses, and civic, financial, 
and community services. It is bisected by Spring 
Street and Brandreth Street at the historic “Five 
Corners” intersection. The waterfront portion 
of the DRI area stretches from Henry Gourdine 
Park to the Sing Sing Correctional Facility. It 
also includes the Ossining Metro-North Station, 
a historic residential neighborhood, and new 
housing opportunities. A ferry connecting the 
Village of Ossining to the Village of Haverstraw 
docks within the DRI area. 

Village of 
Ossining  
DRI Area

The Ossining DRI 
area was chosen 
to strengthen the 
Village’s historic 
Main Street corridor 
and waterfront while 
also improving 
connections 
between these 

assets.
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The proximity of the DRI area to a Metro-North Railroad station and its accessibility to the job 
markets in New York City make the Village of Ossining a desirable place to live. 

The population of the DRI area has been rising over the past decade, reflecting the desirability of 
the area as a place of residence and its potential to attract real estate developers seeking to invest 
in growing communities. 

With its large Hispanic or Latino and Black or African-American populations, the DRI area is a 
diverse community whose varied cultural traditions help create a more vibrant downtown. 

With proximity to the Hudson River waterfront and its network of trails and parks, the DRI area 
offers residents a variety of options for both passive and active recreation. 

The Village’s locally owned businesses, architecturally significant buildings, and historically 
significant sites, create a strong sense of place and identity that is unique in Westchester County. 

Op
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2
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4
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Critical Issues and Key Takeaways 
The following critical issues and key takeaways, including both opportunities and challenges in the DRI area, helped 
inform the DRI vision, goals, and strategies as well as the recommended projects in the Village of Ossining.
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The connectivity of the Village’s historic downtown to the waterfront is compromised by 
distance, grade changes, and limited pedestrian infrastructure. The public waterfront is also 
interrupted by Sing Sing Correctional Facility.

Even though the median income of DRI area residents has been rising over the past decade, there 
remains a significant population living below the poverty line with limited opportunities for 
economic advancement. 

Although the Village of Ossining has a commercial center, there are few large employers located 
in the Village, and residents of the DRI area broadly need to pursue employment opportunities 
outside of the Village. 

Both renters and homeowners face high levels of housing cost burden as measured by the 
amount of their incomes they spend each month on housing costs. Although housing costs are 
high throughout the New York Metro Region, a greater share of residents in the DRI area are cost 
burdened than those living in the Village of Ossining or Westchester County. Over the last two years, 
the pandemic has further intensified housing challenges in the Village of Ossining as home sales 
prices have risen in response to the increased demand for single-family homes and limited inventory 
of high-quality housing throughout the New York Metro Region.

Given the limited amount and connectivity of public transportation, access to the DRI area 
broadly requires visitors to arrive by automobile even though parking is in limited supply.  

Low elevation at the waterfront, and projections for sea level rise, results in flood prone areas 
and challenges for developing waterfront properties that are resilient.
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Throughout the DRI planning process, stakeholder 
engagement and community outreach 
efforts were aimed at ensuring that residents, 
businesses, and local organizations were 
informed about the process and had a voice in 
identifying issues and opportunities, developing 
the DRI vision and goals, and selecting projects to 
transform Downtown Ossining. 

Community outreach efforts were organized 
around three community meetings, which were 
held in early March, late April, and mid-June. 
All meeting materials and feedback activities 
were translated into both English and Spanish 
and made available online for those who could 
not attend meetings in person. Stakeholder 
engagement included regular communication 
with over 25 local organizations, in-person 
promotion of the DRI planning process at 
community events, distribution of flyers and 
postcards, an ongoing website and social 
media presence, and press releases to local 
news outlets. 

A Local Planning Committee, comprised of 17 
local and regional stakeholders, also advised 
the project team. The LPC met eight times, 
in meetings that were open to the public, 
and guided the development of the DRI 
Plan, including selecting the slate of projects 
recommended for DRI funding. 

Community 
Engagement 

The insights 
and support of 
community members 
were essential to 
the DRI planning 
process—and will 
remain so during 
the DRI Plan’s 
implementation.

Collecting feedback on the preliminary projects at 
community events during the DRI planning process. 

Word cloud exercise results collected during LPC Meeting 1. 

Engaged community members at 
Community Meeting 2.
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Downtown Vision
The Village of Ossining envisions its downtown as a vibrant, diverse, and walkable district 
that connects the historic Main Street corridor to the beautiful Hudson River waterfront. The 
revitalization of Downtown Ossining will leverage its existing assets—abundant public amenities 
and access to transit, an innovative and entrepreneurial business community, and engaged 
residents who share a commitment to building a more just society—to strengthen the local 
economy and expand opportunities for residents and visitors alike to live, work, and play. By 
fostering economic development that is inclusive, sustainable, and resilient, the Village will 
preserve its rich cultural and socio-economic diversity while creating an even better tomorrow.
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Goals and Strategies

Improve walkability and connectivity within Downtown Ossining, which has a steep hill, 
by implementing improvements that will enhance safety for pedestrians and bicyclists 
and promote transit ridership while considering the need for parking to accommodate the 
existing and future demand. 

Strategies

 › Implement streetscaping and wayfinding improvements to enhance the pedestrian experience 
and support pedestrian circulation between the public waterfront, the Ossining Metro-North 
Station, and the Main Street corridor. 

 › Leverage planned projects—namely the Five Corners intersection improvements and the Route 
9 Road Diet—that will enhance safety, access, and circulation for all roadway users, including 
pedestrians, bicyclists, and drivers.

 › Invest in sustainable transportation infrastructure and promote multi-modal access to Downtown 
Ossining, with a focus on electric vehicle charging, electric bicycle facilities, and expanded ferry 
service. 

Strengthen the local economy by leveraging Downtown Ossining’s existing assets to attract 
visitors and foster economic development that is inclusive, sustainable, and resilient, so that 
the area continues to reflect the Village’s cultural and socio-economic diversity. 

Strategies

 › Create and enhance attractions that draw residents and visitors alike to Downtown Ossining to 
support the growth of local businesses. 

 › Support the repurposing and reactivation of vacant or underutilized buildings with new 
businesses that create new job opportunities and increase tax revenue.  

 › Implement public realm improvements that strengthen Downtown Ossining’s unique sense of 
place and make it an attractive destination for businesses, residents, and visitors.

  

Transportation 

Economic 
Development 
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Encourage the creation of mixed-income housing in Downtown Ossining through public-
private partnerships that result in rehabilitation of existing buildings and construction of 
new mixed-use, transit-oriented buildings on certain strategic sites. 

Strategies

 › Leverage publicly owned properties and resources to promote the development of mixed-income 
housing with active ground floor uses and strong connections to public transit.  

 › Support public-private partnerships to help ensure that new private development incorporates 
improvements that serve the public and strengthen Downtown Ossining. 

 › Maintain and upgrade public infrastructure to support future growth in population and density. 

Enhance the abundant public amenities within Downtown Ossining—including the 
waterfront, green spaces, and the Community Center—and encourage a vibrant sense of 
place through outdoor dining, public art, and cultural programming events. 

Strategies

 › Create and enhance public spaces for community events, active and passive recreation, and arts 
and cultural programming within Downtown Ossining. 

 › Celebrate the Village of Ossining’s history and culture through the renovation of downtown 
buildings. 

 › Leverage the scenic waterfront, access to the Hudson River, and close relationship with the Village 
of Haverstraw to expand tourism and strengthen the Village of Ossining as a destination. 

Housing

Open Space, 
Recreation, 
and Culture 
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Implementation and Management 
A mix of public, private, and non-profit entities will be responsible for the 
implementation and administration of the funded projects. 

The Village of Ossining is the project sponsor 
for seven of the ten recommended projects. 
DRI project implementation will be led by the 
Office of the Village Manager with support 
from other Village departments, including 
the Planning Department, Public Works, the 
Building Department, and the Recreation and 
Parks Department. Some of the proposed DRI 
projects may also involve coordination with 
private development firms. The Village has 
substantial experience implementing various 
infrastructure projects and complex private 
development projects, which will translate to 
DRI project implementation. With a deep bench 
of experienced staff professionals and elected 
officers, the Village has a strong track record of 
translating vision to reality and will make use 
of existing management structures to guide 
downtown revitalization in a fiscally  
sustainable manner. 

The remaining three recommended projects are 
sponsored by the Town of Ossining, Brandreth 
Central Realty Corp (Fan Family), and the 
Sing Sing Prison Museum. Within the Town 
of Ossining, project implementation would 
be led by the Office of the Town Supervisor, 
in partnership with the Recreation and Parks 
Department. Brandreth Central Realty Corp has 
owned and managed the building for which 
DRI funding is requested for over 40 years and 
has already engaged a local design and project 
planning firm, who will continue to support the 
project. The Sing Sing Prison Museum is led by a 
leadership team with decades of experience in 
museum development and management, and it 
has numerous project partners committed to the 
development of this project.

Henry Gourdine Park
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Transform the Joseph G. Caputo Community Center

Transform the Community Center into a 
state-of-the-art facility for intergenerational 
recreation and learning that will create 
opportunities for innovative STEM 
programming while providing expanded 
and improved space for sports for children, 
adults, and seniors.

Preserve and Adaptively Reuse the Historic Bank Building  
at 200 Main Street

Renovate a vacant, architecturally significant 
(Beaux-Arts style) building at 200 Main Street 
to be ready for complete fit out by a future 
tenant.

Enhance and Expand the Market Square Public Plaza

Design and construct a new public plaza to 
include new seating and landscaping.

DRI Funding Request

$2,500,000

Total Project Cost

$5,941,000

DRI Funding Request

$1,564,000

Total Project Cost

$1,564,000

DRI Funding Request

$2,000,000

Total Project Cost

$2,000,000

Projects Recommended for DRI Funding
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Preserve and Revitalize the Historic Olive  
Opera House Building

Conduct exterior renovations and 
restorations and retrofit the interior of the 
building to allow for flexible workspaces, 
studios, and a performance space with 
modular stage.

Launch the Sing Sing Prison Museum Preview Center in 
Downtown Ossining

Develop prototype exhibition materials for 
the Sing Sing Prison Museum Preview Center, 
which will include exhibits about the Prison 
and serve as a hub for collaboration for 
various organizations to address the criminal 
justice system in society.

Enhance Streetscaping in the Station Plaza Neighborhood  
to Improve Connectivity

Enhance connectivity from Main Street to 
the Station Plaza neighborhood through 
improved streets, widened sidewalks, and 
placemaking.

DRI Funding Request

$1,500,000 

Total Project Cost

$3,071,000

DRI Funding Request

$600,000

Total Project Cost

$697,000

DRI Funding Request

$857,000

Total Project Cost

$857,000

Build a Multi-Modal Transportation Center to Facilitate  
Mixed-Use Development Downtown

Build a multi-modal transportation center to 
provide approximately 240 vehicle parking 
spaces and bicycle infrastructure to support 
infill development in Downtown Ossining. 
The center will generate renewable energy via 
a rooftop solar array and the design will be 
consistent with the historic character of the 
Main Street corridor.

DRI Funding Request

$3,000,000 

Total Project Cost

$11,722,000
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Upgrade the Louis Engel Waterfront Park Performance Space

Replace the existing stage with a new, 
covered state-of-the-art performance space 
to accommodate performances in inclement 
weather and draw locals and visitors to the 
waterfront. 

Expand Haverstraw-Ossining Ferry Service to Weekends

Implement a joint pilot project between 
the Villages of Ossining and Haverstraw to 
provide ferry service on weekends between 
April and October of 2024.

DRI Funding Request

$600,000

Total Project Cost

 $1,200,000

DRI Funding Request

$100,000 

Total Project Cost

$490,000

Enhance the Sing Sing Kill Greenway as a Community and 
Environmental Asset

Install three rock ramp fish ladders 
accompanied by educational and interactive 
signage throughout the existing and to-be-
extended Sing Sing Kill Greenway.

DRI Funding Request

$375,000

Total Project Cost

$400,000
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Overview of Downtown Ossining
Located in Westchester County, the Village of 
Ossining is a vibrant community that is racially 
and economically diverse. Stretching from the 
top of Main Street to the public waterfront, 
Downtown Ossining is characterized by steep 
hills. It encompasses the commercial hub 
along upper Main Street, the commuter railroad 
station, and scenic parkland along the Hudson 
River. In addition to being a commercial hub, 
the historic Main Street corridor is home to 
important community resources, such as the 
Market Square public plaza, and residential 
uses. Main Street leads to the Ossining Metro-
North Railroad Station (Metro-North) and 
the New York Waterway Ferry to the Village of 
Haverstraw. In addition to Market Square, other 
important community resources and services 
located within or adjacent to the downtown 
include the United States Post Office, the Joseph 
G. Caputo Community Center, Village Hall, the 
Ossining Public Library, Ossining High School, 
the Village of Ossining Police Department, the 
Ossining Fire Department, and the Sing Sing 
Correctional Facility. These facilities contribute to 
the character of Downtown Ossining. 

The historic Main Street corridor is surrounded 
by residential neighborhoods that are home 
to a diverse population. A range of housing 
types are available throughout the Village, 
including single-family homes and multi-family 
developments that are affordable, mixed-
income, and market-rate. A substantial portion 
of the residential uses within the Village are 
two-and-three-family residences. While some 
residences are located within walking distance 

of the downtown, the majority are located more 
than a quarter mile from the Ossining Metro-
North Railroad Station (east of State Street). 

At the start of the COVID-19 pandemic in 2020, 
the Village sought ways to support affected 
families and businesses within the Village. Local 
businesses struggled while their doors were 
closed to the public and the Ossining Innovates! 
program, which supports local entrepreneurship, 
began offering resources to businesses 
navigating the new economic challenges caused 
by the pandemic. That said, retailers within 
Downtown Ossining had already been facing 
challenges due to the rise of regional malls 
and online shopping. These challenges are 
compelling local government and the business 
community to look creatively at how traditional 
retail uses within Downtown Ossining should 
evolve so that the area can serve as a place for 
residents, commuters, and visitors to live, shop, 
dine, and recreate.

In recent years, the Village of Ossining has 
invested in extensive planning efforts aimed 
at revitalizing downtown and promoting 
redevelopment, business growth, job creation, 
and housing diversity. These recent and ongoing 
planning efforts, coupled with an engaged 
community, set the stage for the DRI planning 
process. With targeted DRI investments, 
Downtown Ossining has the potential to thrive 
as a vibrant center of activity and a driver of local 
economic development. 

Downtown Profile and Assessment 
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Village of Ossining 
DRI Area
The DRI area, shown in the map on the next 
page, includes an approximately half-mile 
mixed-use corridor centered along Main Street, 
which runs westward from South Highland 
Avenue/Route 9 towards the Hudson River 
waterfront. Main Street is bisected by Spring 
Street and Brandreth Street at the historic “Five 
Corners” intersection and by the Metro-North 
railroad tracks. The DRI area also stretches 
along the Hudson River waterfront from Henry 
Gourdine Park to the Sing Sing Correctional 
Facility. The DRI area encompasses the 
commercial hub of the downtown, an active, 
high-traffic commercial corridor consisting 
of residential uses, various retail and service 
businesses, and civic, financial, and community 
services. It also includes the redeveloping 
waterfront and adjacent areas, which consist of 
parkland, a historic residential neighborhood, 
and new housing opportunities. A ferry 
connecting the Village of Ossining to the Village 
of Haverstraw docks within the DRI area.

Regional Context 
The Village of Ossining is part of the Town of 
Ossining and is located within Westchester 
County in the Mid-Hudson region of New York 
State. The Village is bordered by unincorporated 
areas of the Town of Ossining to the north and 
east, the Village of Briarcliff Manor to the south, 
and the Hudson River to the west. The Village 
is connected to neighboring communities and 
the New York Metropolitan Area via highways, 
the Ossining Metro-North Railroad Station, and 
ferry service. Ferry service connects the Village 
of Ossining with the Village of Haverstraw, with 
service on the weekdays. The Village is about 
30 miles north of Midtown Manhattan, an 
approximately one-hour commute by car or a 
50-minute ride on Metro-North. Additionally, 
the Village is an approximately one-hour ride on 
Metro-North to Poughkeepsie. The Taconic State 
Parkway and the Briarcliff-Peekskill Parkway 
(New York Route 9A) serve as the main north-
south highways connecting the Village to the 
Mid-Hudson region and beyond. The Village’s 
proximity to major roadways, Metro-North, and 
ferry service are key for attracting new businesses 
and residents to Downtown Ossining. 
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Regional Context Map
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Related Planning Efforts 
The Village of Ossining has invested in planning 
studies and zoning changes aimed at revitalizing 
the downtown and enhancing the quality of 
life for Village residents. Efforts have ranged 
from targeted studies to comprehensive plans. 
Together, these efforts considered methods to 
increase mobility, address housing needs, and 
protect important resources within the Village. 

The following related planning efforts are 
relevant to the DRI area and will inform the DRI 
Plan. 

Waterfront Access Trail Plan 
(2011)
The Waterfront Access Trail Plan is a 
comprehensive planning document 
containing site-specific recommendations for 
improvements to the Village’s three-mile-long 
Hudson River waterfront. The plan also identified 
potential alignments with the Westchester 
RiverWalk trail and interconnections with existing 
Village trails. The plan specifically addressed 
potential improvements to Louis Engel Park, the 
Sing Sing Kill Greenway, and other waterfront 
sites in the DRI area. 

Village of Ossining Local 
Waterfront Revitalization 
Program (1991, amended 2011) 
Because the Village of Ossining is located along 
the Hudson River waterfront, a Local Waterfront 
Revitalization Program (LWRP) was prepared and 
approved in accordance with federal and state 
regulations to address local and regional 
waterway issues (coastal or inland), improve 
water quality and natural areas, guide 
development along waterways, promote public 
waterfront access, and provide for the 
redevelopment of underutilized waterfronts. The 
comprehensive management program promotes 
the balanced preservation, enhancement, and 
utilization of the valuable local waterfront 
resources along the Hudson and Croton Rivers. 

Housing Needs 
Assessment 
(2017)
The 2017 Housing 
Needs Assessment 
was the result 
of a six-month 
multidisciplinary 
study that identified 

housing policies to best meet the diverse 
housing needs of present and future Village 
residents. The study consisted of a quantitative 
analysis, a regulatory assessment, and a policy 
framework. The assessment identified potential 
policy strategies to address identified issues, 
such as rising housing costs. Strategies included 
increasing Village leadership in economic 
development, expanding the network of local 
housing developers, and improving transit 
access and reducing automobile dependency, 
among others.

Ossining Downtown 
Redevelopment Working 
Committee Final Report (2017)
The Ossining Downtown Redevelopment 
Working Committee (DRWC) was comprised 
of 20 community members from diverse 
backgrounds and age groups, including 
business owners, local not-for-profit leaders, 
commuters, and government officials and 
completed its final report in 2017. The DRWC Final 
Report presented recommendations to improve 
Downtown Ossining and the surrounding 
community, including: 

 › Engage outside organizations and/or 
consultants. 

 › Create strong, effective partnerships with 
local organizations such as the Downtown 
Development Fund Council, IFCA, Greater 
Ossining Chamber of Commerce, etc.
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 › Create additional volunteer opportunities 
for deep exploration and implementation of 
subcommittee recommendations.

 › Provide containing opportunities/
mechanisms for the public to engage with 
Village government on the downtown 
development process.

 › Implement an annual review and status 
update of the DRWC recommendations by the  
Village Board of Trustees.  

Connecting the Dots: Working 
Toward Comprehensive 
Community Development (2018)
In 2018, the Hudson Valley Pattern for Progress 
(Pattern) worked with the Interfaith Council for 
Action Housing Network (IFCA) and the Village 
to establish a pathway forward to “Connect 
the Dots” under a Comprehensive Community 
Development approach for revitalization. Pattern 
conducted a series of community engagement 
sessions around targeted areas within the 
Village, community and economic development, 
and housing to consider revitalization efforts 
and strategies. Consistent with the Mid-Hudson 
Regional Economic Development Council 
(MHREDC), Pattern, IFCA, and the Village crafted 
recommendations to create opportunities for 
residents to live, work, and play within the DRI 
area and the Village as a whole. 

Village of Ossining 
Comprehensive Plan Update 
(2021) 
In 2021, the Village of Ossining updated its 2009 
Comprehensive Plan to capture changes taking 
place in the Village and ensure that the 
community can continue to thrive while 
supporting existing residents and businesses. 
The principal goal of the plan was to build on the 
Village’s strengths and create an even better 
tomorrow for the people who make up the 
Ossining community. These planning efforts 

included forming the Downtown Redevelopment 
Working Committee, obtaining community input 
on the Market Square and Post Office lots, 
developing the Waterfront Access Trail Plan, 
conducting a Housing Needs Assessment, and 
applying for the Downtown Revitalization 
Initiative in 2019.

Downtown 
Mobility and 
Parking Study 
(2021)
This study identified 
a set of mobility 
and parking 
recommendations 

for Downtown Ossining. The recommendations 
were organized into sections that focus on 
specific mobility and parking conditions and 
improvement objectives. These sections include 
parking supply; effective parking capacity; 
parking demand management; parking 
operations and administration; and mobility 
improvements. Many of the recommendations, 
especially parking supply and mobility 
improvements, are relevant to DRI goals and 
project development. 
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Recent, Ongoing, and Planned Projects 
DRI funding will leverage other investments within the DRI area to maximize benefits. The following 
projects support the Village’s most valuable assets, including the roadway network that provides 
access to Downtown Ossining. 

Hudson Crossings at Market Square
Completed: 2015

After a twenty-year history as a vacant, 
undeveloped lot with adjoining surface parking 
lot along Main Street, a new five-story, mixed-
use residential and commercial building was 
completed in 2015. The street level space 
includes 1,200 square feet of retail use, 3,200 
square feet of restaurant space, and below-
grade resident parking, and the upper floors 
include 31 market rate and affordable rental 
dwelling units.

Harbor Square
Completed: 2016 

Harbor Square is a multi-family development 
comprised of 188 rental residential units, 
including 19 affordable units, that was 
constructed along the Hudson River. The project 
included infrastructure improvements such as a 
waterfront park, promenade, beach area, fishing 
pier, sidewalks, public parking, and shoreline 
stabilization. The developer also replaced 
and upgraded 2,600 linear feet of water main 
and contributed $650,000 to the Village for 
downtown development. 

Metro-North Railroad Station Roof 
Restoration
Completed: 2019 

The MTA replaced the Ossining Metro-North 
Railroad Station building’s aging roof to 
remediate leaks and increase the lifespan of 
the building. The improvements included the 
installation of new Spanish terra cotta tiles along 
with other waterproofing measures to preserve 
the historic Renaissance Revival-style building 
constructed in 1914.

Ossining’s Double Arch Bridge
Completed: 2020 

This upgrade included the restoration of the 
historic façade of the Old Croton Aqueduct Trail’s 
historic Double Arches and a reconstruction 
of the internal structure using today’s best 
engineering technology. 

Ossining Children’s Center (OCC)
Completed: 2020 

In 2020, the Ossining Children’s Center opened a 
new, approximately 27,000 square foot, state-
of-the-art facility. This public-private investment 
is adjacent to the DRI area and has been an 
asset to the residents of the DRI area and Village 
as a whole. This project increased enrollment 
capacity by 50 percent and added 10 new jobs 
for a total of 60 jobs. Removing access barriers 
to childcare for very low-income families, OCC 
offers tuition assistance and supports parents as 
they navigate the application process for federal 
subsidies.
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Streetscaping
Completed: 2013-2017 

Streetscaping improvements along Main Street, 
Secor Road, and Central Avenue consisted of 
ADA-compliant sidewalks, decorative lighting, 
tree well improvements, hanging flower baskets 
and LED street lighting. 

Sing Sing Kill Greenway
Completed: 2021

While repairing and enhancing an existing 
sanitary sewer, the Village constructed an 
impressive pedestrian greenway along the Sing 
Sing Kill in the heart of the Village’s downtown. 
The greenway currently connects the Joseph G. 
Caputo Community Center and Central Avenue, 
and there are plans to extend the greenway to 
Water Street in connection to the redevelopment 
of the former Department of Public Works site. 

Ossining Department of Public Work Site 
Redevelopment (30 Water Street)
Anticipated Construction Start: 2023

In 2019, the Village issued a Request for 
Qualifications (RFQ) to develop the Village-
owned former Department of Public Works site at  
30 Water Street. Wilder Balter Partners responded  

to the RFQ and were selected as the developer 
for the site in April 2020. The redevelopment of 
the site includes the construction of an 8-story, 
mixed-use development as well as the expansion 
of the Sing Sing Kill Greenway. The proposed 
redevelopment is undergoing finalization of the 
proposal and has not yet started the SEQRA and 
site plan approval process. 

Open Door Family Medical Centers
Anticipated Construction Start: 2023 

This county-wide community health center 
has recently invested in a second building 
in Downtown Ossining, with additional 
improvements pending. Public and private 
investment will build out the 22,500 square 
foot building to alleviate Open Door’s space 
constraints. The administration for all seven 
Open Door Medical Centers is headquartered in 
the Village, as are its residency training programs 
for pediatrics, internal medicine, midwifery, and 
physician assistants. In the Village alone, Open 
Door employs approximately 250 health care and 
administrative professionals.

Alignment with Regional Economic 
Development Council Priorities
The DRI area revitalization effort is well-
positioned to advance the strategic investment 
priorities identified by the Mid-Hudson Regional 
Economic Development Council’s (MHREDC) 
Live, Work, and Play strategies identified in the 
2021 Annual Report. The Live, Work, and Play 
strategies that are being advanced as part of the 
Ossining DRI Plan include:

 › Support downtown revitalization and 
increased community and regional 
connectivity through planning and 
infrastructure initiatives, particularly in 
distressed communities

 › Retain and attract residents to the region in a 
balanced and equitable manner

 › Enhance the natural, historic, and cultural 
assets of the region, resulting in improved 
quality of life for residents and increasing 
tourism in the region 

 › Grow the tourism industry in a way that is 
balanced and sustainable 

 › Attract domestic and international companies 
to the Mid-Hudson region

The project profiles described in Section 5 of this 
plan contain a description of how each individual 
project relates to key regional strategies. 
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Planning Context
The demographics of the Village of Ossining 
— its residents, where they live and work, their 
income, and other socioeconomic factors – 
influence the demand for housing, retail, and 
transit. This section analyzes demographic and 
economic trends in the Village to demonstrate 
how proposed DRI investments can serve the 
needs of existing residents and attract new 
residents in the future.

Information that has been considered includes 
socioeconomic characteristics, the condition of 
the existing housing stock, land use and zoning, 
historic and cultural resources, transportation 
and infrastructure, anchor institutions, and 
significant employers within the Village. 

The data sources used to gather this information 
included the US Census, field surveys, real estate 
listings sites, land use databases, and targeted 
interviews with community stakeholders. The 
DRI Analysis Area corresponds with Census Tract 

133.01. Although this tract also includes areas 
outside of the DRI area, it is the census tract that 
best aligns with the DRI area. For many data 
attributes, the data from the DRI Analysis Area is 
compared to the Village of Ossining as a whole 
and to Westchester County. 

Much of the data presented in the following 
sections is derived from the US Census American 
Community Survey (ACS), specifically from the 
2015/2019 ACS data set. This data set represents 
the average of five years of data from 2015 to 
2019. To understand data trends over the last 
decade, the ACS 2015/2019 data was compared 
to ACS 2007/2011 data. The US Census Bureau 
recently released 2020 decennial data for a 
narrow set of data attributes. However, for 
the sake of consistency and breadth, the 
comparative analyses draw upon ACS data 
instead of decennial data. 



S1–25 New York State Downtown Revitalization Initiative Strategic Investment Plan | The Village of Ossining

D O W N T O W N P RO F I L E A N D A SS E SSM E N T 

Planning Context

N

Tract 
133.01

Census Tract

DRI Boundary



S1–26 New York State Downtown Revitalization Initiative Strategic Investment Plan | The Village of Ossining

D O W N T O W N P RO F I L E A N D A SS E SSM E N T 

Socioeconomic and Housing Profile 
This section describes the demographic characteristics of the DRI Analysis Area, including population shifts, 
household composition, age ranges, and racial/ethnic makeup. All of the data presented in this section is derived 
from the uS Census American Community Survey. Drawing upon data from the uS Census American Community 
Survey and uS Census Longitudinal Employer-Household Dynamics data, this section describes the socio-economic 
composition of the DRI Analysis Area, the Village of Ossining, and Westchester County, including income trends, 
education levels, employment sectors, and commuting patterns. 

Demographic Composition

Population 

A total of 3,331 residents, or 13% of the Village 
of Ossining’s total population, live within 
the DRI Analysis Area. Since 2007/2011, the 
total population in the DRI Analysis Area 
has increased by 10%, whereas the Village’s 
population increased by less than 1%, and the 
County population increased by 2.5%.

DRI +9.9% 
increase
Village +0.6% 
increase

County +2.5% 
increase

Households

In terms of household size as well as the percentage of 
households with children (under 18 years old), the DRI Analysis 
Area is like the Village of Ossining and Westchester County. The 
average household size is 2.5 persons for the DRI Analysis Area, 
2.64 for the Village of Ossining, and 2.7 for Westchester County. 
About a third of the households have people under 18 years 
in the DRI Analysis Area, the Village, and the County. A slightly 
greater share of households in the DRI Analysis Area (33.3%) are 
comprised of single householders living alone compared to the 
Village (29.5%) and the County (27.0%). 

Household Characteristics (2015/2019)

Population Change Since 2007/2011

DRI Analysis 
Area

Village of 
Ossining 

Westchester 
County 

 #  #  # 

Total 
households 1,310 8,807  349,292 

Average 
household 
size

2.5 2.64 2.7

 # %  # %  # %

Households 
with one or 
more people 
under 18 years

471 36.0% 2,974 33.8% 116,396 33.3%

Householder 
Living Alone 439 33.6% 2,596 29.5% 94,317 27.0%
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Race and Ethnicity

The DRI Analysis Area reflects the racial and ethnic diversity of the Village of Ossining. That said, most 
residents in the DRI Analysis Area (57.8%) identify as Hispanic or Latino compared to only 44.3% 
of residents in the Village of Ossining and 24.7% of residents in Westchester County. Similarly, a 
higher percentage of the DRI Analysis Area population (17.2%) identifies as Black or African American 
compared to 13.5% in the Village and 14.9% in Westchester County.

A sizable percentage of the DRI Analysis Area population (25.9%) and the Village’s population 
(29.2%) identify as Other Race, Some Other Race, or Multi-racial. It is possible that many of Ossining’s 
Hispanic or Latino residents identify racially with these categories since the Census separates 
estimates of Hispanic or Latino ethnicity from racial identification. A significantly higher share of 
DRI Analysis Area households (38.5%) and Village of Ossining households (34.9%) speak Spanish 
compared to Westchester County households (19.5%). A little more than a quarter of all households 
(25.6%) in the DRI Analysis Area have only limited English proficiency. 

Age

About 28% of the population in the DRI Analysis 
Area is comprised of children under the age of 
18, a share that is notably higher than that of 
the Village of Ossining (21%) and Westchester 
County (22%). The number of children in the DRI 
Analysis Area grew by 46% from 640 children 
in 2007/2011 to 936 children in 2015/2019. The 
remainder of the population in the DRI Analysis 
Area is comprised of young adults (20%), adults 
(37%), and seniors (15%). The median age is 38.4 
for the DRI Analysis Area, 39.5 for the Village of 
Ossining, and 40.9 for Westchester County. 

Adults  
(35–64)

Young Adults  
(18–34)

Children  
Under 18 Years

Age

Seniors  
(65+)

28%

Racial and Ethnic Composition by Percentage of Total Population in 2015/2019

Age of Residents in DRI Analysis Area 

White Black or African American Asian Other Race / Some Other Race / Multi-racial

DRI  
Analysis  

Area
Village of 
Ossining

Westchester 
County

54%17%

26%

3%

64%
15%

6%

15%

52%

14%

5%

29%

15%

20%
37%
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Income 

The median household income is $64,242 for 
the DRI Analysis Area; $70,177 for the Village of 
Ossining; and $96,610 for Westchester County. 
Between 2007/2011 and 2015/2019, the median 
income for the DRI Analysis Area increased by 
73%, whereas the Village’s median income fell 
by 1% and the County’s increased by almost 20% 
(not adjusted for inflation).  A higher share of 
the DRI Analysis Area’s population (16.5%) lives 
below the federal poverty line compared to the 
Village (11%) and the County (9%). 

DRI
+73%

Village
-1%

County
+20%

Percentage of Income Change (2007/2011–2015/2019)

Educational Attainment 

There are slight to moderate differences in 
educational attainment levels between the 
DRI Analysis Area and the Village and much 
larger differences between these areas and 
the county. About 37% of the residents over 
the age of 25 in the DRI Analysis Area hold a 
Bachelor’s degree or higher compared to 35% 
of the Village population and 49% of the County 
population. In contrast, about 27% of the DRI 
Analysis Area’s population over the age of 25 
have not completed high school compared to 
21% of the Village population and 12% of the 
County population. 

DRI
37%
Village
35%

County
49%

DRI
27%
Village
21%

County
12%

% of residents over 25 
who hold a Bachelor’s 
degree or higher

% of residents over 25 
who have not completed 
high school

Demographic Trends
The population of the DRI Analysis Area is increasing at a higher rate than the rest of the Village, with 
more people living closer to downtown.  Additionally, the population skews younger than the rest of 
the community and is more racially, ethnically, and linguistically diverse in comparison to the Village’s 
or the County’s population. This suggests that Downtown Ossining will continue to grow and attract a 
diverse population, making it important that revitalization recognize the interests and contributions 
of these demographic groups. This will help the community revitalize in an inclusive, sustainable, and 
resilient way so that the area continues to reflect the Village’s cultural and socio-economic diversity. 
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Village of Ossining’s Local Workforce 

The US Census Bureau’s LEHD program documented a total of 11,902 Village of Ossining residents 
who held jobs in 2019. The table below shows that the sectors employing the greatest share of Village 
residents were Healthcare and Social Assistance (17.6%); Educational Services (11.8%); and Retail 
Trade (9.9%). 

0 500 1000

Number of Village Residents Working in Sector

1500 2000 2500

Health Care and Social Assistance 17.6%

Educational Services 11.8%

Retail Trade 9.9%

Accommodation & Food Services 7.5%
Professional, Scientific, & 

Technical Services 6.8%
Administration & Support, Waste 

Management & Remediation 6.2%

Construction 6.1%

Public Administration 5.7%

Finance & Insurance 5.2%
Other Services  

(excluding Public Administration) 4.9%

Top 10 Sectors Employing the Greatest Share of Village Residents

Employment and Workforce
This section provides an overview of employment patterns for the Village of Ossining. All of the data 
in this section are derived from the United States Census Bureau’s Longitudinal Employer-Household 
Dynamics (LEHD) program. Given the small size of the Village of Ossining and the availability of data, 
this information is presented at the Village level rather than that of the DRI Analysis Area. 
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Jobs Located Within the Village of Ossining 

The US Census Bureau’s LEHD program documented a total of 6,460 jobs located within the Village of 
Ossining in 2019. As shown in the table below, the largest employment sectors within the Village were 
Public Administration (23.7%); Health Care and Social Assistance (13.7%); Administration & Support, 
Waste Management and Remediation (13.3%); and Educational Services (12.5%).  

Current key employers within the Village include the Ossining Union Free School District; Metallized 
Carbon; Ossining Children’s Center; Sing Sing Correctional Facility; Emigrant Direct Bank; and 
the healthcare provider, Open Door Family Medical Cente. Open Door and part of the Sing Sing 
Correctional Facility are both located in the DRI area, while the Ossining Children’s Center and 
Emigrant Direct Bank are just beyond the DRI boundary. 

0 500 1000 1500 2000 2500

Public Administration 23.7%

Health Care and Social Assistance 13.7%
Administration & Support, Waste 

Management and Remediation 13.3%

Educational Services 12.5%
Other Services  

(excluding Public Administration) 8.7%

Construction 5.7%

Retail Trade 5.7%

Accommodation & Food Services 5.4%

Manufacturing 2.4%
Professional, Scientific, & 

Technical Services 2.4%

Top 10 Sectors of Jobs Located within the Village of Ossining (2019)

Inflow and Outflow of Workers

The Village of Ossining experiences a signifcant outflow of employed workers every day, with just 
over 90% (or 10,773) of the 11,902 employed Village residents leaving the Village to go to work. 
Accordingly, most of the workforce in the Village commutes into the community. Just over 82% (or 
5,331) of the 6,460 jobs located in the Village of Ossining in 2019 are filled by people commuting 
into the Village. In 2019, only 1,129 residents both lived and worked in the Village. Of those workers 
that leave the Village each day for work, over one quarter of them travel to New York City. The 
locality employing the highest share of working Ossining residents is New York City (26%) followed 
by the Village of Ossining (10%) with 1,129 residents both living and working in the Village; White 
Plains (4%); Yonkers (3%); and Tarrytown (2%).

Number of Jobs Located within the Village of Ossining
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Commuting Patterns 

The majority (74%) of workers living in the 
DRI Analysis Area commute to their place of 
employment via automobile. However, vehicle 
ownership rates are much lower in the DRI 
Analysis Area than in the Village and Westchester 
County. More than 18% of the workers living in 
the DRI Analysis Area do not own an automobile 
compared to 11% in the Village and 8% in the 
County. Approximately 16% of the DRI Analysis 
Area residents rely on public transportation to 
commute to their place of employment. Public 
transportation within the Village consists of the 
Metro-North, Bee-Line bus service, and the New 
York Waterway Haverstraw-Ossining ferry line. 
Another variation between the DRI Analysis Area 
and Village occurs with travel times. Workers 
living in the DRI Analysis Area commute an 
average of 43 minutes to reach their places 
of employment compared to 32 minutes for 
Village workers and 35 minutes for Westchester 
County workers. This longer commute time may 
be attributed to the greater reliance on public 
transportation for DRI Analysis Area residents.

Mode Of Transportation To Work For DRI Analysis Area Residents 
(2015/2019)

5%
2%

16%

74%

3%

Mode of 
Transportation

Car (Drive Alone or Carpool) Public Transportation

Worked from HomeOther Means Walked

Unemployment

In November 2019, the unemployment rate was 2.8% for the Village of Ossining and 3.3% for 
Westchester County. As a result of the COVID-19 pandemic, the unemployment rate for both the 
Village and the County exceeded 14% in April 2020. By November 2021, the unemployment rate had 
returned close to pre-pandemic levels, 3.1% for the Village and 3.7% for the County.

Employment and Workforce Trends
The Village of Ossining’s local workforce characteristics show that the Village experiences a 
significant outflow of workers every day with relatively few Village residents both living and working 
in Ossining. The number of people that do commute to Ossining is nearly half the number that 
commute out of Ossining, leaving a smaller daytime population in the Village. As the Village pursues 
revitalization, there is an opportunity to grow that daytime population by creating conditions and 
building the infrastructure that encourages and facilitates new residential and business development. 
Such activity will help the community address its housing needs while also attracting visitors and 
other workers who will support the local business community.  Further, new development will create 
more jobs, potentially providing an opportunity for the thousands of workers who commute to work 
closer to home. 
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Housing Conditions
This section provides information on housing conditions, including the type and age of housing 
units within the DRI Analysis Area as well as the levels of homeownership and housing cost burden 
experienced by residents. All data from this section has been derived from the US Census American 
Community Survey. 

Type of Housing 

The DRI Analysis Area has a greater share of multi-family housing than the Village of Ossining and 
Westchester County. About 76% of the 1,480 housing units in the DRI Analysis Area are buildings with 
two or more units compared to just under 60% of the units in the Village of Ossining and only 50% of 
the units in Westchester County. 

Of the total multi-family units in the DRI Analysis Area, about 2% are studio apartments; 29% are | 
one-bedroom apartments; 40% are two-bedroom apartments; and the remaining 29% are 
apartments with three or more bedrooms. 

Single Family Homes (Attached or Detached) Two-unit to Nine-unit Buildings 

Multi-family housing (10 or more units)

Composition of Housing Stock (2015/2019)

41%24%
50%

34%
32% 22%

28%44% 25%

DRI Analysis 
Area

Village of 
Ossining

Westchester 
County
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Age of Housing Stock

Over the last decade, more than 300 new 
housing units were built within the DRI Analysis 
Area. However, there is still a higher share of 
older homes (built before 1940) within the DRI 
Analysis Area (38%), compared to 34.5% of the 
homes in the Village of Ossining and 31% in 
Westchester County. 

Housing Tenure 

A much lower share of the housing units in the 
DRI Analysis Area (38.2%) are owner-occupied, 
compared to the Village of Ossining (52.4%) and 
Westchester County (61.4%).

Renters and Homeowners (2015/2019)

DRI
61.8%
Village
47.6%

County
38.6%

DRI
38.2%
Village
52.4%

County
61.4%

Rented Units Owner Occupied Units 

Housing Cost Burden 

Homeowners with a mortgage in the DRI Analysis Area pay a large share of their income toward 
housing costs per month. The median housing cost for owners with a mortgage is $2,814 in the 
DRI Analysis Area, which is comparable to the  Village ($2,855) but notably lower than the County 
($3,452). Just over 60% of DRI Analysis Area homeowners with a mortgage pay more than 30% 
of their income for housing costs compared to almost 52% of Village homeowners and 36% of 
homeowners in Westchester County.

Housing cost burdens are even higher for renters. The median monthly rent for residents of the 
DRI Analysis Area is $1,838, higher than that for the Village ($1,639) and the county ($1,537). The 
percentage of renter households paying more than 30% of their income for housing is almost 63% for 
the DRI Analysis Area, about 59% for the Village of Ossining, and almost 55% for Westchester County. 

Housing Trends
Housing conditions in the DRI Analysis Area show that the area has a small portion of single-family 
homes, a high percentage of renter households, an older housing stock, and a more substantial 
housing cost burden than either the Village of Ossining or Westchester County. The high housing 
cost burden presents a significant challenge, particularly as the DRI Analysis Area, supported by 
DRI investment, becomes a more attractive place to live. Addressing this suggests the need to 
develop infrastructure and amenities that facilitate infill or transit-oriented development with 
housing opportunities at multiple price points, while also providing broader recreation, cultural, and 
connectivity benefits to the larger community.
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Land Use 
Land uses within the DRI area predominately 
consist of institutional, mixed-use (commercial 
and residential), and commercial uses. In 
addition to the primary uses within the DRI 
area, vacant/undeveloped land is also present. 
Vacant/undeveloped land includes portions of 
environmentally constrained areas (e.g., steep 
slopes), which suggests that the vacant parcels 
suitable for development are mostly smaller 
infill sites. Residences within the DRI area are 
predominately multi-family, located either 
on the upper floors of buildings along Main 

Street and Central Avenue or in the recently 
built Harbor Square development along the 
waterfront. Limited single-family residences 
are concentrated along Water Street and Secor 
Road. While residential uses are found along 
Main Street, this area, along with the waterfront 
and the Highland Avenue/Route 9 corridor are 
primarily comprised of non-residential uses. 

The Village of Ossining’s waterfront along the Hudson River.
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Land use
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Zoning 
The DRI area is zoned primarily for commercial uses with residential and institutional zones located 
along the waterfront. The zoning map below depicts the locations of the various zoning districts that 
overlap with the DRI area. A list of permitted uses under each existing zoning district is provided in the 
table below. 

In 2021, the Village adopted the Downtown Overlay District (DO). The DO District encourages 
traditional mixed-use development and redevelopment to occur within the downtown area 
that is consistent with historic Village development patterns and provides a scale and mix of 
uses appropriate for the Village. The DO District permits increased density and provides a set of 
dimensional, use, and regulatory standards different from those in the existing underlying zoning. As 
shown on the map below, the northern portion of the DRI area located within the VC District is also 
located within the DO District. 

Zoning Permitted Uses

Village Center (VC) Offices; Retail sales; Educational; Infrastructure; Municipal; Outdoor 
entertainment or recreation uses; Transportation (parking) 

Central Waterfront –  
Transit-Oriented (PW-b)

Allows for high density development 

Offices; Restaurants; Retail sales; Educational; Municipal; and 
Transportation (parking)

Station Plaza North (SP-n)
Allows for high density development 

Offices; Restaurants; Retail sales; Educational; Municipal; 
 and Transportation (parking) 

Central Waterfront – Hillside (PW-c)
Allows for high density development 

Offices; Restaurants; Retail sales; Lodging; Educational; Municipal;  
and Transportation (parking) 

Riverfront Development  
District (RDD)

Entertainment or Recreational; Lodging; Office; Restaurants; Retail sales; 
Educational; and Municipal

Institutional/Redevelopment (IR) Entertainment or Recreational; Lodging; Office; Restaurants; Retail sales; 
Educational; and Municipal

DRI Area Zoning Districts and Permitted Uses
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Zoning
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Recreational Resources and Gathering Spaces
The DRI area has a variety of community spaces, 
scenic parks, accessible playgrounds and 
sporting facilities, and recreational trails. 

At the northern end of the DRI area is the Joseph 
G. Caputo Community Center, a large complex 
of interconnected buildings hosting meeting 
rooms, classrooms, a gymnasium, and an 
aquatic center. Programs held at the Community 
Center include a senior nutrition program, pre-
school and after-school activities for children, 
and youth recreation classes. A variety of 
religious institutions in and around the DRI area 
offer a range of congregational and community 
services, including children’s educational 
programs, youth groups, a food pantry, and 
social justice initiatives.

Just west of the Ossining Metro-North Station is 
the Village’s central waterfront, offering a mix 
of park spaces as well as views of the Palisades 
across the Hudson River. Built in conjunction 
with the Harbor Square residential development, 
Henry Gourdine Park features passive recreation 
areas and a playground and provides a 
connection to the Village Pier. In addition to 
enhancing access to the Hudson River, the 
pier enables a commuter ferry connection to 
the Village of Haverstraw. Just south of Henry 
Gourdine Park, along the banks of the Hudson 
River, are the Ossining Boat and Canoe Club 

and the Louis Engel Waterfront Park, which 
includes a performance space, beach, fishing 
area, playground, splash pad, and picnic spaces. 
Louis Engel Waterfront Park, owned by the Town 
of Ossining, is a popular place for community 
gatherings during the summer months. 

Trails in the DRI area include pathways along 
the central waterfront that form part of the 
Westchester Riverwalk Trail and Hudson River 
Greenway Water Trail. Further upland, the 
Sing Sing Kill Greenway is a concrete walkway 
opened in 2016 along the Sing Sing Kill Gorge, 
connecting the Joseph G. Caputo Community 
Center with Central Avenue in the western 
portion of the DRI area. The Greenway also links 
the Old Croton Aqueduct Trail and the historic 
Double Arch Bridge. 

Another gathering space in the DRI area is 
Market Square, located at the intersection of 
Main and Spring Streets. The Down to Earth 
Farmers Market is held at Market Square year-
round on Saturdays. The site is also used for 
other community gatherings, including concerts 
and holiday events.

Just outside of the DRI area are a few other 
notable spaces for community gathering and 
recreation. About a half mile north of the train 
station is Snowden Avenue Park, which includes 
a baseball diamond, playground, and skate park. 
The Ossining Public Library on Croton Avenue, 
northeast of the DRI area, hosts a broad range 
of community activities, including book clubs, 
games, fitness classes, youth programs, and 
language courses. 

Henry Gourdine Park features passive recreation areas.

View of the performance space at the Louis Engel 
Waterfront Park along the Hudson River.
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Aesthetic and Cultural 
Resources 
A portion of the DRI area is located within the 
New York State Office of Parks, Recreation 
and Historic Preservation’s (SHPO) Urban 
Heritage Area, a designation that recognizes 
the significant natural, historic, and cultural 
resources of communities throughout the state. 
Contributing to the Village of Ossining’s heritage 
area are many intact 19th-century buildings. 
Many of these Victorian-style buildings are 
located within the DRI area and along Main 
Street, forming an area known as “The Crescent.” 
This concentration of historic buildings has led 
to the downtown’s designation as a National 
Register Historic District by SHPO and National 
Park Services. The Village has also designated 
the downtown as an area with a building stock 
that is both historically and architecturally 
significant. A few specific buildings have been 
included in the National Register of Historic 
Places: 

 › First Baptist Church of Ossining: Located at 1 
Church Street, the church is a Victorian-Gothic 
structure that was completed in 1874.

 › Old Croton Aqueduct Trail and the Double 
Arches: The trail runs directly above the 
water tunnel that was constructed between 
1837 and 1842 to provide New York City 
with fresh water from the Croton Reservoir 
in Cortland. Bisecting the DRI area, the trail 
becomes a promenade once it reaches the 
Double Arches, the two bridges spanning the 
Sing Sing Kill: the 1842 Old Croton Aqueduct 
Bridge and the 1862 Broadway Bridge. 

 › Ossining Historical Society Museum: Situated 
just outside the DRI area at 196 Croton 
Avenue, it was originally built in 1881 as an 
Italianate style home and has served as a 
local heritage museum since 1970. 

Other noteworthy architecturally significant 
buildings in the DRI area include the Ossining 
National Bank Building at 139 Main Street, the 
Keenan Building at 199 Main Street, the Ossining 
Bank for Saving at 200 Main Street, and the 
Ossining Metro-North Railroad Station. 

The completion of the Sing Sing Correctional 
Facility in 1928 is a key part of Ossining’s history; 
over the past century, the prison has been the 
site for evolving reforms in criminal punishment 
and rehabilitation practices. Two notable 
structures on the facility’s property include a 
former coal-burning electricity plant known as 
the Powerhouse and a six-story, 1,200-cell prison 
built in 1821 that was vacated in the 1980s. 

Cultural resources within the DRI area include 
the Westchester Collaborative Theater, a 
multicultural cooperative performance space, 
and the Ossining Arts Council, which hosts visual 
arts exhibitions in the Steamer Firehouse. In 
addition, the Ossining Arts Project is a Village 
Board-appointed committee that organizes 
performances and networking events for artists. 

Representative view of mixed-use buildings along Main Street. 
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Development Constraints 
Development constraints that are present within 
the DRI area include wetlands, steep slopes, and 
flood zones. 

Wetlands 

The Hudson River is a tidal estuary meaning 
its shoreline depths vary from two to nine feet, 
tides average three feet, and saline water mixes 
with freshwater. Within the DRI area, the Sing 
Sing Kill is one of the two significant free-flow 
streams within the Village, which both flow into 
the Hudson River and feature a short tidal inlet 
before turning into purely freshwater upstream. 
According to the National Wetland Inventory, 
the Sing Sing Kill is considered a riverine system, 
which includes wetlands and deepwater 
habitats. 

Steep Slopes

The DRI area ranges in elevation, with elevation 
decreasing significantly from approximately 175 
feet above grade level (agl) at the intersection 
of Highland Avenue/Route 9 and Main Street 
to approximately 8 feet agl at the Hudson River 
waterfront. Steep slopes (slopes above 25 
percent) are predominately found within the DRI 
area directly east of the Ossining Metro-North 
Railroad Station and areas along the Sing Sing 
Kill ravine. 

Flooding

Water Street and Westerly Road within the DRI 
area are prone to stormwater flooding due to 
their low elevation and proximity to the Hudson 
River, the Sing Sing Kill, and Sparta Brook. These 
areas are in Federal Emergency Management 
Agency (FEMA) regulated floodplain and 
floodway areas. Additionally, all areas west 
and some low-lying areas east of the Metro-
North Railroad tracks are within the 100-year 
floodplain. The floodplains, due to the significant 
topography changes, are relatively small in the 

DRI area and Village, as the majority of the DRI 
area and Village is built at higher elevations. To 
reduce flood risk within the floodplains, flood 
proofing of buildings could be implemented 
through specific design standards aimed at 
mitigating flood disruptions. Additionally, 
installing on-site stormwater retention systems, 
landscaping and greenspace, and on-site 
landscaped berms could mitigate flooding in 
these areas. 

Environmental Considerations 
The Village is working towards being “the 
greenest Village in the Country” by continuously 
improving its sustainability efforts. In 2020, 
the Village, together with the Town of Ossining, 
the Village of Briarcliff, Green Ossining, and 
Briarcliff Sustainability, applied to be part 
of the New York State Energy Research and 
Development Authority (NYSERDA) Energy 
Smart Homes Program, and worked with 
Sustainable Westchester to develop three 
“Community Campaigns.” As a result of the 
Village’s community initiatives and educational 
programs, the Village earned its first 200 Clean 
Energy Community points from NYSERDA given 
to communities that demonstrate leadership in 
energy reduction. Through this accomplishment, 
the Village was awarded an “Action Grant” of 
$5,000 from NYSERDA. Since then, the Village 
has continued working on its goal of being one 
of the greenest communities in the country and 
has since reached 2,800 points. The Village 
has several infrastructure projects and grant 
applications in the works to meet its goal, while 
also working towards reducing noise and air 
pollution, enhancing parks, thickening existing 
tree canopies, protecting pollinator species, 
creating accessible open spaces, and improving 
the lived experience of those who live in and visit 
the Village.



S1–42 New York State Downtown Revitalization Initiative Strategic Investment Plan | The Village of Ossining

D O W N T O W N P RO F I L E A N D A SS E SSM E N T 

Transportation Infrastructure 
and Mobility 
The Village has multiple modes of transportation 
with direct access to major highways and public 
transportation systems such as Metro-North, 
Bee-Line bus service, and ferry service. The DRI 
area has a network of sidewalks and greenways 
connecting the historic Main Street corridor to 
the waterfront. The DRI area has five municipal 
parking lots for visitors and locals to utilize 
while within upper downtown. The Village also 
maintains parking spaces within the parking lot 
located near the Ossining Metro-North Railroad 
Station. Parking demand has been identified as 
an issue within the Village due to the increased 
activity within the upper downtown as well 
overnight parking regulations in the lower 
downtown by the waterfront neighborhoods.

Street Network 

The roadways within the DRI area have been 
assigned roadway classifications by the New 
York State Department of Transportation 
(NYSDOT) and include a principal arterial (Route 
9/Highland Avenue), minor arterials (Main 
Street, State Street, and Spring Street), and a 
major collector (Water Street). The minor arterial 
and major collector roadways bring vehicles 
directly into downtown and connect the historic 
Main Street corridor with the waterfront. These 
roadways are maintained by the Village. Main 
Street is a key local roadway that provides an 

east-west connection that stretches from Route 9 
to the waterfront and is bisected by the Metro-
North Railroad tracks. Highland Avenue/Route 9 
provides north-south gateways into the Village, 
connecting the Village of Ossining to Peekskill 
to the north and Briarcliff and Tarrytown to the 
south.  The majority of the DRI area is comprised 
of major and minor collector roadways, where 
speed limits are lower and road widths are 
narrower than larger roadways. This allows for 
vehicles to safely navigate through downtown 
and surrounding residential neighborhoods. 

Public Transit 

Metro-North 

The Ossining Metro-North Railroad Station, 
located at 1 Main Street in the Village, provides 
local and express southbound service to 
Grand Central Station in New York City via the 
Hudson Line. Northbound service connects 
to Croton-Harmon and Poughkeepsie along 
with other stops on the line. New York City-
bound trains arrive at the Ossining Metro-North 
Railroad Station approximately every 20 to 30 
minutes between 7:00am and 10:00pm. The 
Ossining station’s commuter lot has 68 metered 
parking spaces owned by the Metro-North 
and 660 permit spaces owned by the Village. 
Scarborough Station to the south of the Ossining 
station serves as a secondary stop within the 
Village of Ossining and provides local service to 
New York City and Croton-Harmon only. 

The Ossining Metro-North Railroad Station.
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The COVID-19 pandemic in 2020 affected 
ridership for the Metro-North Railroad such that 
ridership declined by approximately 80%-85% in 
2021 compared to 2019 numbers. Ridership has 
been increasing in 2022, with weekday ridership 
levels approaching between 55% and 65% of 
the 2019 numbers during the summer. However, 
weekend ridership on the Metro-North Railroad 
is recovering more quickly, with summer 2022 
weekend ridership levels of at least 90% of pre-
pandemic levels. 

In addition to the Ossining Metro-North Railroad 
Station, the Croton-Harmon station (located to 
the north) serves Amtrak lines that operate via 
the Empire Corridor, which connects to New York 
City, Albany, Syracuse, Rochester, and Buffalo. 

Ferry Service 

The New York Waterway Haverstraw-Ossining 
ferry provides a commuter connection between 
the Village of Haverstraw and the Village of 
Ossining with service on weekdays. The ferry 
service receives a subsidy from the Metropolitan 
Transportation Authority (MTA) to provide 
transit service across the Hudson River. The 
ferry service operates roughly every 30 minutes 
during weekday morning and afternoon peak 
hours for commuters. In 2019, approximately 
117,550 riders utilized the ferry service. Due to the 
COVID-19 pandemic, ferry service ridership data 
was only collected for January through March of 
2020; service was unavailable for the remainder 
of 2020. For that period, there were 23,591 
riders. Service returned in August of 2021 and 
ran through September of 2021, and ridership 
for those two months was 1,161 riders. Regular 
service commenced in January of 2022 and 
remains in place.  

Bee-Line Bus Service 

The Bee-Line bus service serves the DRI area and 
Village. There are four bus routes that serve the 
Village: 

 › Route 11 provides limited service that stops 
twice during both the morning and afternoon 
peak hours. The route provides a connection 
to White Plains and Elmsford.

 › Route 13 provides the most frequent service 
of the routes within the Village, with service 
roughly every 30 minutes. This line connects 
to Tarrytown, Port Chester, and Rye.

 › Route 14 is a local route that connects 
to Peekskill and White Plains with hourly 
morning service and more limited 
afternoon service.

 › Route 19 is a local route that stops once an 
hour during peak hours with a connection to 
Mount Kisco and Katonah.

The Village’s bus network generally follows the 
Route 9 and Route 133 roadways. Although 
bus service is extensive in coverage, the 
frequency of service is limited, with the Route 
13 bus providing the most frequent service, 
roughly every 30 minutes. All the bus routes 
provide service to Downtown Ossining, whereas 
only Route 13 and Route 19 buses provide a 
convenient connection to the Ossining Metro-
North Railroad Station. 

Pedestrian and Bicycle Connectivity 

The pedestrian network within Downtown 
Ossining consists of a well-developed sidewalk 
system (in good condition) that facilitates 
pedestrian connectivity and accessibility. 
However, accessibility for those with disabilities 
is limited along Main Street due to the steep hill 
between the historic Main Street corridor, the 
Ossining Metro-North Railroad Station, and the 
waterfront. 

The Village’s trail system provides additional 
pedestrian accessibility and active recreation 
options in a pedestrian-safe environment. 
However, some trails within the Village do not 
currently provide ADA accessibility; accessibility 
at the Sing Sing Kill Greenway will be enhanced 
when it is extended to Water Street as part of the 
redevelopment of 30 Water Street. While some of 
the trails within the Village allow bicycles, there 
are no dedicated bike lanes on public roadways 
in the Village. Bicyclists are allowed to utilize 
public roadways unless otherwise marked. 
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Market Analysis 
This section on market trends provides data 
on residential and commercial properties 
within the Village of Ossining. Data has been 
obtained from real estate listing sites (Trulia and 
Zillow), RedFin brokerage reports, and LoopNet 
commercial property listings. Additional market 
observations were collected through interviews 
with real estate brokers, business owners, and 
developers. 

Rental Homes

The rental inventory within the Village of 
Ossining is limited and sharply bifurcated 
between apartments in older apartment 
buildings and newer amenity-rich buildings near 
the waterfront. 

As of February 2022, there were only thirteen 
housing units available for rent according to 
the most well-used listing sites. One-bedroom 
apartments varied in price from $1,475 for a 

private unit in an older, subdivided home to 
$3,195 for a one-bedroom at the Harbor Square 
multi-family development on the waterfront. 
Two-bedroom apartments ranged in price from 
$1,975 in older townhome-style apartment 
buildings to $3,885 in the Avalon building on 
Highland Avenue. 

For Sale Homes 

Over the last couple of years, the Village of 
Ossining’s housing market has experienced 
a steady rise in sale prices and a reduction in 
the number of days that listed homes are on 
the market before they are sold. These market 
dynamics are likely attributable to limited 
housing inventories and the increased regional 
demand during the pandemic for larger homes in 
lower-density neighborhoods. 

Between December 2019 and December 2021, 
the median sale price of a home in the Village 
increased by 38% from $375K to $518K. 

Median Sale Price in the Village of Ossining (December 2019 - December 2021)
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The high demand for single-family homes in the 
Village during the pandemic is also revealed by 
how long homes remain on the market before 
being sold. In December 2019, homes were on 
the market for an average of 63 days, falling to a 
low of 25 days in August 2021.

Real estate professionals suggest that the 
demand for housing in the DRI Analysis Area will 
grow stronger over the coming years. Market 
demand factors include the relative shortage 
of 1-bedroom and 2-bedroom condominium 
apartments in the Hudson Valley, the spillover 
effects from soaring housing costs in New 
York City, and the increased presence of young 
professionals living and working in the Hudson 
Valley. This rising demand for multi-family 
housing could result in higher market prices that 
make it harder for lower and middle-income 
households to secure affordable housing within 
the DRI Analysis Area. 

Commercial Properties 

Most of the leasable office space in the DRI 
Analysis Area is generally limited to Class C 
spaces located on the upper floors of 2 or 3 
story mixed-use buildings. Outside of the DRI 
Analysis Area, there are a few commercial office 
spaces available for lease, but these spaces are 
also relatively small in dimension and basic in 
the level of amenity. The current asking price 
for office space within the Village is between 
$20/square foot (sf) and $25/sf, somewhat less 

expensive than the average asking price of $28 
in Westchester County at the end of 2021. Retail 
spaces in the DRI Analysis Area are typically 
offered on the ground floor of mixed-use 
buildings with floor areas generally under 1,500 
square feet. Retail space in the Village is offered 
at around $28/sf. 

Real estate brokers are generally not 
optimistic that the DRI Analysis Area could 
attract commercial office tenants given the 
oversupply of office space in Westchester and 
the continuing agglomeration of corporate 
tenants in major employment hubs. There are 
no indications of a major educational, cultural, 
or creative arts institution seeking space within 
the Village. However, real estate practitioners 
are optimistic about the possibility of attracting 
food entrepreneurs who might be interested 
in opening new restaurants, establishing food 
manufacturing businesses, or opening a culinary 
school in the DRI Analysis Area. Given the 
continuing regional growth of the healthcare 
sector, it may also be possible to attract more 
tenants seeking space for medical offices or 
urgent care facilities.      
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The proximity of the DRI area to a Metro-North Railroad Station and its accessibility to the job 
markets in New York City make Ossining a desirable place to live. 

The population of the DRI area has been rising over the past decade, reflecting the desirability of the 
area as a place of residence and its potential to attract real estate developers seeking to invest in 
growing communities. 

With its large Hispanic or Latino and Black or African-American populations, the DRI area is a diverse 
community whose varied cultural traditions help create a more vibrant downtown.

With proximity to the Hudson Riverfront and its network of trails and parks, the DRI area offers 
residents a variety of options for both passive and active recreation.

The Village’s locally owned businesses, architecturally significant buildings, and historically 
significant sites, help give its residents a unique sense of place and identity that is in 
Westchester County.
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Critical Issues and Key Takeaways
The following critical issues and key takeaways, including both opportunities and challenges in 
the DRI area, were identified through a community assessment and input from the public and 
LPC members. These opportunities and challenges helped inform the DRI goals and strategies, 
and the proposed DRI projects in the Village of Ossining.

Village of Ossining Pier Village of Ossining Metro-North Railroad Station
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The connectivity of the Village’s historic downtown to the waterfront is compromised by distance, 
grade changes, and limited pedestrian infrastructure. The public waterfront is also interrupted by 
Sing Sing Correctional Facility. 

Even though the median income of DRI area residents has been rising over the past decade, 
there remains a significant population living below the poverty line with limited opportunities for 
economic advancement in the Village. 

With few large employers located in the Village, residents of the DRI area broadly need to pursue 
employment opportunities outside of the Village. 

Both renters and homeowners face high levels of housing cost burden as measured by the amount 
of their incomes they spend each month on housing costs. Although housing costs are high 
throughout the New York Metropolitan Region, a greater share of residents in the DRI area are cost 
burdened than those living in the Village of Ossining or Westchester County. Over the last two years, 
the pandemic has further intensified housing challenges in the Village of Ossining as sales prices 
have risen significantly. 

Given the limited amount and connectivity of public transportation, access to the DRI area broadly 
requires visitors to arrive by automobile while parking is in limited supply.
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Downtown Vision, Goals, and Strategies
Prior to selection for the Downtown Revitalization Initiative, the Village of Ossining had invested 
in extensive planning efforts aimed at revitalizing downtown. Building on those efforts, the 
Local Planning Committee developed the following vision statement, which articulates the 
community’s hopes and aspirations for the future of Downtown Ossining. The vision statement 
was refined based on feedback from the LPC and members of the public. Goals and strategies 
were then developed to help realize this vision. Each of the projects recommended for 
implementation using DRI funding aligns with one or more of the following goals and strategies. 
Looking ahead, the vision, goals, and strategies should be used to guide project implementation 
and future planning efforts in Downtown Ossining. 
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The Village of Ossining envisions its downtown as a 
vibrant, diverse, and walkable district that connects 
the historic Main Street corridor to the beautiful 
Hudson River waterfront. The revitalization of 
Downtown Ossining will leverage its existing assets—
abundant public amenities and access to transit, an 
innovative and entrepreneurial business community, 
and engaged residents who share a commitment to 
building a more just society—to strengthen the local 
economy and expand opportunities for residents 
and visitors alike to live, work, and play. By fostering 
economic development that is inclusive, sustainable, 
and resilient, the Village will preserve its rich cultural 
and socio-economic diversity while creating an even 
better tomorrow.

Vision



S2–51 New York State Downtown Revitalization Initiative Strategic Investment Plan | The Village of Ossining

Go
al

s a
nd

 S
tra

te
gi

es
Transportation
IMPROVE walkability and 
connectivity within Downtown 

Ossining, which has a steep hill, by 
implementing improvements that will 
enhance safety for pedestrians and bicyclists, 
promote transit ridership, and address 
concerns about parking availability.

Strategies

Implement streetscaping and wayfinding 
improvements to enhance the pedestrian 
experience and support pedestrian circulation 
between the public waterfront, the Ossining 
Metro-North Station, and the Main Street corridor. 

Leverage planned projects—namely the Five 
Corners intersection improvements and the 
Route 9 Road Diet—that will enhance safety, 
access, and circulation for all roadway users, 
including pedestrians, bicyclists, and drivers.

Invest in sustainable transportation 
infrastructure and promote multi-modal access 
to Downtown Ossining, with a focus on electric 
vehicle charging, electric bicycle facilities, and 
expanded ferry service. 

Projects that Align

 ›  Build a Multi-Modal Transportation Center 
to Facilitate Mixed-use Development

 › Enhance Streetscaping in the Station Plaza 
Neighborhood to Improve Connectivity

 › Enhance the Sing Sing Kill Greenway as a 
Community and Environmental Asset

 › Expand Haverstraw-Ossining Ferry Service 
to Weekends

Economic Development
STRENGTHEN the local economy by 
leveraging Downtown Ossining’s 

existing assets to attract visitors and foster 
economic development that is inclusive, 
sustainable, and resilient, so that the area 
continues to reflect the Village’s cultural and 
socio-economic diversity. 

Strategies

Create and enhance attractions that draw 
residents and visitors alike to Downtown Ossining 
to support the growth of local businesses. 

Support the repurposing and reactivation of vacant 
or underutilized buildings with new businesses 
that create new job opportunities and increase tax 
revenue.  

Implement public realm improvements that 
strengthen Downtown Ossining’s unique sense 
of place and make it an attractive destination for 
businesses, residents, and visitors.

Projects that Align

 › Transform the Joseph G. Caputo Community 
Center 

 ›  Preserve and Adaptively Reuse the Historic 
Bank Building at 200 Main St

 › Enhance and Expand the Market Square 
Public Plaza

 ›  Build a Multi-Modal Transportation Center to 
Facilitate Mixed-use Development

 ›  Preserve and Revitalize the Historic Olive 
Opera House Building 

 ›  Launch the Sing Sing Prison Museum 
Preview Center in Downtown Ossining

 ›  Enhance Streetscaping in the Station Plaza 
Neighborhood to Improve Connectivity

 ›  upgrade the Louis Engel Waterfront Park 
Performance Space

 › Expand Haverstraw-Ossining Ferry Service to 
Weekends
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Housing
ENCOURAGE the creation of 
mixed-income housing in 

Downtown Ossining through public-private 
partnerships that result in rehabilitation of 
existing buildings and construction of new 
mixed-use, transit-oriented buildings on 
certain strategic sites. 

Strategies

Leverage publicly owned properties and 
resources to promote development of mixed-
income housing with active ground floor uses 
and strong connections to public transit.  

Support public-private partnerships to 
help ensure that new private development 
incorporates improvements that serve the public 
and strengthen Downtown Ossining. 

Maintain and upgrade public infrastructure to 
support future growth in population and density. 

Projects that Align

 › Enhance and Expand the Market Square 
Public Plaza

 ›  Build a Multi-Modal Transportation Center 
to Facilitate Mixed-use Development

Open Space, Recreation,  
and Culture
ENHANCE the abundant public 

amenities within Downtown Ossining—
including the waterfront, green spaces, and the 
Community Center—and encourage a vibrant 
sense of place through outdoor dining, public 
art, and ongoing cultural programming. 

Strategies

Create and enhance public spaces for community 
events, active and passive recreation, and arts and 
cultural programming within Downtown Ossining. 

Celebrate the Village of Ossining’s history and 
culture through the renovation of downtown 
buildings. 

Leverage the scenic waterfront, access to the 
Hudson River, and close relationship with the 
Village of Haverstraw to expand tourism and 
strengthen the Village of Ossining as a destination. 

Projects that Align

 › Transform the Joseph G. Caputo Community 
Center 

 ›  Preserve and Adaptively Reuse the Historic 
Bank Building at 200 Main St

 › Enhance and Expand the Market Square 
Public Plaza

 ›  Preserve and Revitalize the Historic Olive 
Opera House Building 

 ›  Launch the Sing Sing Prison Museum 
Preview Center in Downtown Ossining

 ›  Enhance Streetscaping in the Station Plaza 
Neighborhood to Improve Connectivity

 ›  Enhance the Sing Sing Kill Greenway as a 
Community and Environmental Asset

 ›  upgrade the Louis Engel Waterfront Park 
Performance Space

 › Expand Haverstraw-Ossining Ferry Service 
to Weekends
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The following project sponsors will be the responsible entities for implementing and managing the 
Village of Ossining’s DRI-funded projects. Project sponsors will coordinate their implementation 
activities with Village departments, boards, or committees as well as technical advisors and private 
consultants. However, these entities will generally have only a temporary or advisory role in project 
implementation and management. Entities charged with an ongoing or more substantial role in 
project management are identified below as project partners.

Public 
The Village of Ossining, Office 
of the Village Manager
The Village of Ossining is the project sponsor 
for seven of the ten projects proposed for 
DRI funding. As such, the Office of the Village 
of Manager will lead the coordination, 
implementation, and management duties 
required for executing the DRI Plan. The Village 
Manager is the Chief Executive Officer and 
Administrative Officer of the Village. Under the 
direction of the Mayor and the Board of Trustees, 
the Village Manager is responsible for the daily 
operations of all Village departments (except for 
the Police Department, which reports directly to 
the Board of Trustees). 

The Office of the Village Manager is staffed by 
the Village Manager, Assistant Village Manager, 
and Project Manager. The Village Manager, 
Karen D’Attore, has overseen the completion and 
adoption of the 2021 Comprehensive Plan as 
well as the selection of a development partner 
for the former Department of Public Works site 
at 30 Water Street. The Village Manager has also 

secured more than $3 million in grant funding, 
which is being used to fund the remediation of 
the historic bank building at 200 Main Street and 
the construction of a new Indian Brook Water 
Treatment Plant, among other initiatives. 

Other Village departments that will play 
important roles in project implementation 
include the Planning Department, Public Works, 
the Building Department, and the Recreation 
and Parks Department. The Planning Department 
also manages several volunteer boards and 
committees that may play a role in project 
implementation, including the Planning Board 
and Board of Architectural Review, a Zoning 
Board of Appeals, an Environmental Advisory 
Council, and a Historic Preservation Committee. 
The Village has extensive experience managing 
complex projects that highlight its capacity 
to implement the proposed DRI projects from 
initial contract execution to project completion. 
Many of the projects proposed for DRI funding, 
such as the renovation of the Community 
Center and construction of a new multi-modal 
transportation center, will involve significant 

Downtown Management and 
Implementation Strategy
The proposed project sponsors are well-positioned to coordinate the management and 
implementation of the projects recommended for DRI funding. With a deep bench of experienced 
staff professionals and elected officers, the Village has a strong track record of translating vision to 
reality and will use existing management structures to guide downtown revitalization in a fiscally 
sustainable manner.  
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capital planning and construction management 
duties. The execution of these projects will be 
aided by the Village’s experience executing 
major capital projects, including the construction 
of the Ossining Fire Department Headquarters, 
installation of the Sing Sing Kill Greenway, and 
the addition of an Olympic-sized pool to the 
Community Center.

The construction of a new multi-modal 
transportation center will also require significant 
ongoing maintenance and operations. The 
Village will draw on its robust experience in 
operating facilities, including Village Hall, the 
Operations Center, the Community Center, Indian 
Brook Water Treatment Plant, five firehouses, 
five significant parks, and three sizable surface 
parking lots.

Other projects proposed for DRI funding, such as 
the adaptive reuse of the historic bank building 
at 200 Main Street, will require the Village to 
solicit, select, and coordinate with a private 
development firm. The Village has previously 
partnered with development firms on projects 
at other Village-owned properties, including 
the former Department of Public Works site at 
30 Water Street and Harbor Square along the 
waterfront. 

The project to expand the Haverstraw-Ossining 
ferry service to weekends will require the Village 
to draw upon its many years of successfully 
partnering with the Village of Haverstraw, the 
MTA, and NY Waterway to operate the weekday 
ferry service between Haverstraw and Ossining. 
The Village will also retain the services of 
a consultant to help create a promotional 
strategy for the expanded service and track its 
performance. The Village has an extensive track 
record of soliciting and managing consultants 
for a range of planning and evaluative tasks, 
including for its 2021 Comprehensive Plan. Other 
DRI projects for which the Village is likely to 
enlist the support of private consultants include 
the enhancements to streetscaping in the 
Station Plaza neighborhood and the Sing Sing 
Kill Greenway. 

The Town of Ossining, Office of 
the Supervisor 
The Town of Ossining is the project sponsor 
for the upgrade to the performance space at 
the Louis Engel Waterfront Park. The project 
will be led by the Office of the Town Supervisor, 
in partnership with the Recreation and Parks 
Department. Senior staff members from both 
entities have a long track record of working 
collaboratively on the improvement, operation, 
maintenance, and programming of several 
park facilities within the Village and the Town. 
The Recreation and Parks Department will also 
support the Village of Ossining’s renovation of 
the Community Center.   

Private
Brandreth Central Realty Corp 
(Fan Family)
As the project sponsor for the rehabilitation of 
the Olive Opera House building, the Brandreth 
Central Realty Corp (“BCRC”) is a family-owned 
business that has managed the opera house 
building as an art studio space for 40 years. 
BCRC receives technical guidance, design 
services, and project planning support from the 
firm Nexus Creative Architecture, Planning, and 
Design. The project is currently in the design 
phase, and BCRC anticipates expanding its 
team to include development and construction 
partners in the future. Upon completion of 
the project, BCRC will either expand its firm’s 
capacity by hiring property management staff or 
engage a private property management firm to 
oversee the new facility’s ongoing operation.
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Non-Profit
Sing Sing Prison Museum
The project sponsor for the Sing Sing Prison Museum Preview Center will be the Sing Sing Prison 
Museum, a non-profit organization with a six-person staff and a 24-member Board of Trustees. In 
addition to being advised by an established historic preservation firm, the Sing Sing Prison Museum’s 
Executive Director and Deputy Director are experienced with the renovation of history museums 
and the curation of historical exhibits. The Sing Sing Prison Museum expects that its new facility will 
be housed within BCRC’s rehabilitated Olive Opera House building, reflecting a unique partnership 
between two project sponsors. 

Project Project Sponsor/
Responsible Entity Project Partners 

Coordinating Entities, 
Technical Advisors, 

Consultants   
Timeline

Transform the Joseph 
G. Caputo Community 
Center

Village of Ossining, 
Office of the Village 
Manager

 › Ossining Youth 
Bureau

 › Village of Ossining 
Public Works

 › Ossining Recreation 
and Parks Department

28 Months

Preserve and Adaptively 
Reuse the Historic Bank 
Building at 200 Main 
Street

Village of Ossining, 
Office of the Village 
Manager

 › Private 
Development 
Partner

 › Village of Ossining 
Historic Preservation 
Commission

27 Months

Enhance and Expand the 
Market Square Public 
Plaza

Village of Ossining, 
Office of the Village 
Manager

 › Private 
Development 
Partner

 › Village of Ossining 
Planning Department 21 Months

Build a Multi-Modal 
Transportation Center 
to Facilitate Mixed-use 
Development Downtown

Village of Ossining, 
Office of the Village 
Manager

 › Private 
Development 
Partner

 › Project MOVER 
(NYSERDA and 
EIT InnoEnergy)

 › Village of Ossining 
Planning Department 18 Months

Preserve and Revitalize 
the Historic Olive Opera 
House Building

Brandreth Realty Corp 
(Fan Family) 

 › Sing Sing Prison 
Museum

 › Nexus Creative 
Architecture, Planning, 
and Design

25 Months

Launch the Sing Sing 
Prison Museum Preview 
Center in Downtown 
Ossining

Sing Sing Prison 
Museum Staff and 
Board of Directors 

 › Brandreth Central 
Realty Corp 
(Fan Family)

 › JH. Pokorny and 
Associates 15-18 Months

Implementation Strategy Summary Table
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Project Project Sponsor/
Responsible Entity Project Partners 

Coordinating Entities, 
Technical Advisors, 

Consultants   
Timeline

Enhance Streetscaping 
in the Station Plaza 
Neighborhood to 
Improve Connectivity

Village of Ossining, 
Office of the Village 
Manager

 › Village of Ossining 
Public Works

 › Village of Ossining 
Planning Department

15 Months

Enhance the Sing 
Sing Kill Greenway 
as a Community and 
Environmental Asset

Village of Ossining, 
Office of the Village 
Manager

 › Village of Ossining 
Public Works

 › Village of Ossining 
Planning Department

20 Months

upgrade the Louis 
Engel Waterfront Park 
Performance Space

The Town of Ossining, 
Supervisor’s Office

 › Ossining Recreation 
and Parks Department

 › Westchester County 
 › New York State 

Department of 
Environmental 
Conservation 

 › HDR 

15 Months

Expand Haverstraw-
Ossining Ferry Service 
to Weekends

Village of Ossining, 
Office of the Village 
Manager

 › Village Haverstraw,
 › Office of the Mayor
 › NY Waterways  
 › MTA 

 › Consultant 12 Months
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At the outset of the DRI planning process, the 
project team collaborated on the development 
of a public engagement plan with the aim of 
encouraging participation from a broad and 
diverse group of people. It was particularly 
important that, in recognition of Downtown 
Ossining’s diversity, all community engagement 
activities were accessible in English and 
Spanish. Also, considering the ongoing COVID-19 
pandemic, all community engagement activities 
were made accessible to participants in-person 
and virtually through the use of a virtual meeting 
room and online surveys. 

The DRI planning process spanned a total of 
three community meetings and eight Local 
Planning Committee meetings. Following 
each community meeting, additional input 
was gathered via online surveys. Throughout 
the process, the consultant team regularly 
contacted 25 key organizations, businesses, and 
community groups to share outreach materials. 
Additional community outreach efforts included 
in-person promotion of the DRI planning process 
at community events, distribution of flyers and 
postcards, an ongoing website and social media 
presence, and press releases to local news 
outlets. 

Local Planning Committee 
As part of the DRI process, a Local Planning 
Committee (LPC) was appointed to develop this 
DRI Plan. The LPC included 17 representatives 
from key public, private, non-profit, and 
institutional stakeholders. It was co-chaired 
by Village of Ossining Mayor Rika Levin and 
Dr. Marsha Gordon, President and CEO of the 
Business Council of Westchester.

The LPC’s purpose was to provide input on local 
issues, brainstorm ideas, provide direction to 
consultants, review draft documents, assist 
in the public outreach process, and donduct 
the review and identification of projects to be 
recommended for DRI funding in the DRI Plan. 
The LPC held regular meetings that were open 
to the public. The LPC used these meetings to 
provide input at each stage of the development 
of the DRI Plan.

In addition to regular LPC meetings, the 
consultant team facilitated three community 
meetings throughout the DRI planning process 
in coordination with the Village of Ossining. The 
meetings were open to the public and included 
interactive exercises, question and answer 
sessions, and opportunities for public comment. 
All feedback and comments from the public were 
collected and reported to the LPC. All meeting 
dates were listed on the DRI webpage on the 
State’s DRI website, the Village of Ossining’s 
website, and the Village’s social media pages. 
Meeting dates and information  were also 
regularly included in web blasts from the Village 
and in the Mayor’s weekly message.

Public Involvement
Robust community engagement was essential to the DRI planning process—and will remain so 
during the implementation of the recommended projects. The insights and support of community 
members are critical to developing and advancing the Village of Ossining’s DRI vision and goals. 
Throughout the DRI planning process, stakeholder engagement and community outreach efforts 
were aimed at ensuring that residents, businesses, and local organizations were informed about 
the process and had a voice in selecting the projects to transform Downtown Ossining. 
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The first LPC meeting, held virtually via Zoom, opened with welcomes from the NYS Department of 
State Secretary Robert J. Rodriguez and LPC Co-Chairs Mayor Rika Levin and Dr. Marsha Gordon. 
Following introductions of the LPC members, State representatives, representatives from the Village 
of Ossining, and members of the consultant team, the consultant team provided an overview of 
the DRI program. This information included a timeline for the DRI planning process, roles and 
responsibilities, and criteria for potential DRI projects. 

Next, the LPC reviewed the Village of Ossining’s DRI application, including the DRI boundary, a draft of 
the vision for Downtown Ossining, and potential DRI projects. The LPC participated in an interactive 
online activity to provide input on the draft vision statement and begin developing goals for the 
DRI area. Lastly, the LPC reviewed the plan for public engagement, offered feedback on proposed 
outreach strategies, and discussed the Call for Projects, which was open during the month of March. 
The meeting concluded with an opportunity for public comment, during which one person suggested 
ways to engage the community and expressed their general excitement for the DRI program. 

The second LPC meeting centered around a walking tour of the DRI area that was attended by 
LPC members, Village staff, the consultant team, and interested members of the public. A brief 
meeting was held prior to the walking tour, both in-person at the Village Hall and virtually via Zoom. 
Following introductions and opening remarks, the consultant team shared key takeaways from the 
first community meeting and asked the LPC for its feedback on the public engagement conducted 
to date. The consultant team also shared an updated draft of the vision and goals for Downtown 
Ossining as well as key takeaways from the DRI Downtown Profile and Assessment. The meeting 
closed with an opportunity for public comment, during which three people shared comments 
expressing their excitement about the DRI planning process and how it is building on all the 
planning work of previous years. After the meeting, LPC members and members of the public were 
introduced to the potential DRI projects from the Village’s DRI application while on a walking tour of 
the DRI area.

LPC Meeting 1
February 17, 2022

LPC Meeting 2 
March 19, 2022
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The third LPC meeting was held virtually via Zoom and focused on the preliminary project list. The 
consultant team reviewed the project evaluation process and then introduced each of the projects 
submitted by the public, private, and non-profit project sponsors during the Call for Projects. The 
consultant team and LPC discussed the preliminary project list, with the consultant team sharing 
its initial determinations on project eligibility, alignment with the DRI vision and goals, and project 
readiness. Following the meeting, the LPC was asked to provide input on project evaluation criteria 
to be used later in the DRI process. The meeting closed with an opportunity for public comment, 
during which one person shared that the revitalization of Main Street will only be possible if parking 
availability is increased.

The fourth LPC meeting, held virtually via Zoom, began with a brief review of the project evaluation 
process and the feedback was collected from participants at the second community meeting on 
the proposed projects. The consultant team also shared the input received from the LPC on project 
evaluation criteria. Then, in response to LPC feedback, project sponsors made brief presentations 
on their proposed projects and answered questions from the LPC. Representatives from the Sing 
Sing Prison Museum, the Olive Opera House, and the Town of Ossining all participated. The meeting 
closed with an opportunity for public comment, but no comments were received.

LPC Meeting #3 
April 7, 2022

LPC Meeting #4 
May 5, 2022
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The fifth LPC meeting, held virtually via Zoom, began with a brief review of the project evaluation 
process. Then the Village of Ossining’s Village Manager made a presentation describing the 
Village’s proposed projects and answered questions form the LPC. The meeting concluded with an 
opportunity for public comment, and one person shared a comment about the proposed project for 
a pier extension.

The sixth LPC meeting was held virtually via Zoom. During this meeting, the consultant team 
presented a summary of online feedback received on each of the proposed projects as well as 
updates to the proposed projects. The LPC discussed the list of proposed projects and determined 
that additional information was needed before they could select a preliminary slate of proposed 
projects to recommend for DRI funding. The meeting closed with an opportunity for public comment, 
during which three people shared comments about the proposed projects and community 
engagement. Following the meeting, LPC members completed a short assessment intended to 
measure overall levels of support and help inform the discussion at the following LPC meeting.

The seventh LPC meeting was a hybrid meeting, held in-person and via Zoom. The consultant team 
presented the results of the assessment that LPC members completed following LPC Meeting 6. 
The LPC then discussed the proposed projects and, by consensus, identified a preliminary slate of 
projects that would have a transformational impact on Downtown Ossining. The meeting closed with 
an opportunity for public comment, but no comments were received.

The eighth LPC meeting was a hybrid meeting, held in-person and via Zoom. The consultant team 
presented a summary of feedback that was collected at Community Meeting 3 and using an online 
survey. The LPC also reviewed updates to the proposed projects. LPC members then discussed 
the slate of projects considering the community feedback that was received and agreed to finalize 
the preliminary slate of projects to be submitted to the DRI program for funding consideration No 
comments were received from members of the public during the public comment period. 

LPC Meeting #5
(May 12, 2022)

LPC Meeting #6
(June 7, 2022)

LPC Meeting #7 
(June 16, 2022)

LPC Meeting #8 
(June 21, 2022)

LPC Meeting #7
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Community Meetings
In addition to regular LPC meetings, the consultant team facilitated three community meetings 
throughout the DRI planning process. The meetings were open to the public and included 
opportunities for participants to ask questions, provide feedback, and take part in interactive 
exercises. The meeting dates were included on the Village of Ossining’s DRI project webpage, on 
the Village’ social media, and in the Village’s online newsletters and emails. Additional outreach 
strategies included phone calls and emails to over 25 stakeholder groups, distributing flyers and 
postcards to local businesses, and promotion at in-person events. 

The first community meeting was held virtually via Zoom and was attended by approximately 90 
people. The meeting focused on introducing the DRI planning process and soliciting feedback 
on the vision and goals for Downtown Ossining. Spanish interpretation was available throughout 
the meeting. A Virtual Meeting Room (VMR) was created to provide additional opportunities for 
community members to provide feedback following the meeting. 

The meeting began with opening remarks from the LPC Co-Chairs, Village of Ossining Mayor Rika 
Levin and Dr. Marsha Gordon. Then the consultant team made a presentation, which included a 
discussion of the revitalization themes, issues, and opportunities that are unique to the Village of 
Ossining. The consultant team also provided an overview of draft DRI area, vision, and goals. The 
meeting concluded with a description of the public engagement plan and the Call for Projects. 

The remainder of the meeting was used for a question-and-answer session. Participants submitted 
written questions or used the “raise hand” feature to ask their question directly. The consultant team 
recorded questions and comments in real-time using a Miro board, which was displayed on the 
screen. 

Generally, community members expressed that it was important to widely share information about 
the DRI planning process and create multiple opportunities for feedback and input. There was also an 
interest in integrating the DRI with previous studies and strategic planning efforts. Participants felt the 
DRI was an opportunity to address climate change and improve resiliency, revitalize the waterfront, 
and creating long-term, sustainable change in Downtown Ossining. 

Community 
Meeting #1

March 8, 2022

Miro board exercise during Community Meeting 1 Community Meeting 1 social media posting. 
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The second community meeting was held in person at the Joseph G. Caputo Community Center 
and was attended by approximately 40 people. Spanish interpretation was available throughout 
the meeting. The meeting focused on soliciting feedback on the proposed DRI projects, which was 
used to inform the LPC’s decision-making. The meeting began with opening remarks from Mayor 
Rika Levin. Then consultant team delivered a brief presentation that provided an overview of the DRI 
planning process in the Village of Ossining. 

The remainder of the meeting was used for a “station walk,” during which participants could move 
freely around the room and learn about each of the 15 proposed projects at their own pace. Each 
station featured two project boards (presented in both English and Spanish) and a feedback board. 
Participants were asked to respond to the below feedback questions:  

 › Does this project have the potential to be transformative or catalytic for Downtown Ossining? 

 › What do you like about this project? 

 › How would you improve this project? 

Community 
Meeting #2

April 30, 2022

Project sponsors speaking to community members and answering questions during Community Meeting 2. 

Two projects had additional targeted questions. Attendees read about the proposed projects, 
spoke with project sponsors, and shared their feedback on the feedback boards using sticky notes. 
The approximately 40 meeting participants provided a total of 116 comments across 15 proposed 
projects. The comments expressed support or concerns, asked clarifying questions, or made 
suggestions, such as “need more shops” or “yes to parking as long as public space is preserved.”

Following the community meeting, two online feedback opportunities were made available, in both 
English and Spanish: a VMR and an online survey. Both the VMR and the online survey provided the 
same project information to the public and asked survey questions. The VMR and the online survey 
were available for a month and a total of 151 responses were received.
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The third community meeting was held in person at the Joseph G. Caputo Community Center 
and attended by approximately 40 people. The meeting focused on soliciting feedback on the 
preliminary slate of proposed DRI projects, which was used to inform the LPC’s decision-making. The 
meeting began with opening remarks and an introduction from Village of Ossining Trustee and LPC 
member Dana White. The consultant team then delivered a presentation that included an overview 
of the DRI planning process and a description of the preliminary slate of propose DRI projects, 
including information on the project sponsors, total project costs, DRI funding requests, project 
goals, and benefits. 

Following the presentation, participants were invited to take part in an interactive exercise to 
provide feedback on the preliminary project list to be shared with the LPC. Following the community 
meeting, an online survey soliciting feedback on the project list was also made available for five days. 
Approximately 680 people provided input either in person or online. 

Community 
Meeting #3

June 14, 2022)

The consultant team giving a presentation on the preliminary list of projects at 
Community Meeting 3. 

Village Board of Trustee and LPC Member Dana White 
providing opening remarks at Community Meeting 3
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Virtual Engagement
Providing materials and input opportunities online was a critical way to increase the 
opportunities for community members to participate in the DRI planning process. Virtual 
engagement tools helped ensure that the planning process was transparent and that 
community members interested in participating could learn more and weigh in at times 
convenient to them. Online input opportunities were particularly important considering the 
ongoing COVID-19 pandemic, as it allowed community members who were unable to attend 
in-person meetings to provide feedback. 

Website 

Throughout the DRI planning process, the 
Village of Ossining maintained webpage on their 
website that was dedicated to the DRI program. 
The webpage included background information 
on the DRI program, contact information, and 
announcements. The page also housed all 
meeting materials for the LPC and community 
meetings, including agendas, background 
materials, and recordings. Links to online input 
opportunities were highlighted, when available. 

Virtual Meeting Room 

A Virtual Meeting Room (VMR) was created to 
provide additional opportunities for community 
members to learn about the DRI planning 
process, weigh in the vision and goals for 
Downtown Ossining, and provide feedback 
on the proposed DRI projects. The VMR was 
available in both English and Spanish. 

Online Surveys 

Online surveys, outside the VMR, were created 
to gather feedback after the second and third 
community meetings. The surveys offered an 
accessible way to answer questions about each 
proposed DRI project and provide feedback. 
All surveys were available in both Spanish and 
English. 

Virtual Meeting Room welcome table in English. Project boards within the Virtual Meeting Room provided 
in Spanish. 
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Additional Community Engagement 
To create as many opportunities as possible for community members to provide feedback and 
participate in the DRI planning process, outreach for the DRI meetings and online feedback 
opportunities included the following: 

Targeted Stakeholder Outreach 

The consultant team conducted outreach to 
over 25 key organizations, businesses, and 
community groups to help inform stakeholders 
about the DRI program and seek feedback from 
the stakeholders and their networks.  

Consistent Online Presence

In addition to the dedicated DRI webpage on the 
Village of Ossining’s website, information about 
the DRI planning process was posted on the 
Village’s Facebook and Instagram pages and to 
local Facebook groups. Information was also 
regularly included in the Mayor’s weekly 
message and advertised in the Village’s weekly 
email newsletters.

Pop Up Events

The Village and the consultant team set up 
several pop-up booths at existing community 
events during the DRI planning process to 
promote upcoming meetings and gather 
feedback on proposed projects. Pop-ups 
were held at Earth Day, Portugal Day, and the 
Juneteenth celebration as well as at the weekly 
farmers market. 

Open Call for Projects 

An Open Call for Projects was developed to 
solicit projects and ideas for inclusion in the 
DRI Plan. A total of sixteen submissions were 
received, including projects that the Village 
included in the DRI application. Submissions 
ranged from implementing free Wi-Fi in the 
DRI area to renovating and preserving historic 
buildings to support new uses. The consultant 
team held two sessions of virtual office hours 
to answer questions about the application form 
and the DRI planning process more generally. 

Other Methods

Other methods to inform and involve the public 
in the DRI planning process included distributing 
flyers and postcards to local area businesses 
and organizations such as the Ossining Food 
Pantry, distributing press releases to local media 
outlets, and boosting Facebook posts via paid 
advertising.

The consultant team attended the Juneteenth 
celebration to promote upcoming meetings and gather 
feedback on the proposed project.
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How Projects Were Selected 
As described in Section 4, the community was encouraged to submit potential projects and ideas 
through an Open Call for Projects. The Village of Ossining’s DRI application also identified several 
potential projects. Together, this preliminary slate of projects was evaluated by the LPC. The LPC 
met eight times over the course of the DRI planning process. During these meetings, the LPC 
reviewed input from the community meetings, heard from project sponsors, reviewed planning 
documents, asked thorough questions, and ultimately decided upon the slate of projects 
presented in this DRI Plan. 

The LPC evaluated each project individually and considered each project’s alignment with the 
vision and goals for Downtown Ossining. The LPC also considered the project’s transformative 
and catalytic potential, readiness and feasibility, sponsor capacity, public support, economic 
benefit, and community benefit. The selection criteria included:

Projects Proposed for DRI Funding
Throughout the DRI planning process, the Local Planning Committee worked with the Village 
of Ossining, project sponsors, and the project team to identify, refine, and finalize a list of 
recommended projects for DRI funding. Taken together, the recommended projects establish a 
strategic approach to downtown revitalization and work in synergy to further the Village of Ossining’s 
vision and goals. The projects also leverage ongoing projects within the Village of Ossining, providing 
a balanced approach of investing in transportation, economic development, housing, open space, 
recreation, and culture. 

Transformative and Catalytic 
Potential

 › Will this project significantly enhance 
downtown? 

 › Will this project make other things 
happen, i.e., attract other public and 
private investment?

 › Will the project have a long-term impact? 

 › Does the project have the potential to 
create benefit beyond the DRI boundary?

Project Readiness and Feasibility

 › Can the project break ground within 
two years?

 › Are there any regulatory hurdles? 

Sponsor Capacity

 › Can the project sponsor reasonably 
participate in the project financially? 

 › Will the project be successfully maintained 
and managed over time? 

Public Support

 › Does the project have broad 
public support?

Economic Benefit

 › Will this project increase tax revenue?

 › Will this project create new jobs and/or 
workforce development opportunities for a 
diverse group of people? 

 › Will this project increase economic activity 
in Ossining, thereby supporting the growth 
of existing businesses and/or the creation 
of new businesses? 
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Community Benefit

 › Will this project improve the quality of life 
for those who live in Ossining,  
and deepen a sense of pride and 
belonging among residents? 

 › Will this project increase the quantity and 
diversity of goods and services?

 › Will this project improve walkability, 
connectivity, and ease of access  
to Downtown Ossining? 

 › Does this project advance sustainability 
and decarbonization? 
 
 
 

Project Synergies 
The LPC recommended a slate of 10 projects for DRI funding. These projects represent a total 
investment of $27.9 million in Downtown Ossining, including $13.1 million in total DRI funding 
requests and $14.8 million in leveraged public, non-profit, and private investment--with the 
potential to catalyze greater investment in the future.

The recommended projects establish a strategic approach to downtown revitalization, with 
strong synergies between projects, creating a potential impact greater than the sum of its parts. 
For instance, building a new multi-modal transportation center would facilitate redevelopment 
at other recommended project sites, namely the historic bank building at 200 Main Street and 
the historic Olive Opera House building. Similarly, enhancements to the streetscaping in the 
Station Plaza neighborhood and to the Sing Sing Kill Greenway would work in concert to promote 
connectivity between the waterfront, the Ossining Metro-North Station, and the historic Main 
Street corridor. 

The recommended projects will not only benefit from each other but will also influence and 
catalyze the revitalization of the DRI area and the surrounding neighborhoods. For instance, 
transforming the Joseph G. Caputo Community Center, enhancing and expanding the Market 
Square public plaza, and launching the Sing Sing Prison Museum would draw more residents 
and visitors to the Main Street corridor. Similarly, upgrading the Louis Engel Waterfront Park 
performance space would attract visitors to the waterfront, particularly when coupled with the 
pilot project for expanding the Haverstraw-Ossining ferry service to weekends. 

The recommended projects also complement ongoing projects within the Village of Ossining, 
including roadway improvements at the “Five Corners” intersection (where the Market Square 
public plaza and historic Olive Opera building are located) and the Route 9 Road Diet (where the 
historic bank building at 200 Main Street is located). Similarly, the streetscape enhancements 
in the Station Plaza neighborhood and the upgrades to the Sing Sing Kill Greenway will support 
investments made in connection to the 109-unit mixed-income development project at the 
former Department of Public Works site at 30 Water Street. 
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Project Total Project 
Costs DRI Request Page #

1 Transform the Joseph G. Caputo Community Center $5,941,000 $2,500,000 S5-74

2
Preserve and Adaptively Reuse the Historic Bank Building  
at 200 Main Street

$1,564,000 $1,564,000 S5-81

3 Enhance and Expand the Market Square Public Plaza $2,000,000 $2,000,000 S5-89

4
Build a Multi-Modal Transportation Center to Facilitate Mixed-use 
Development Downtown

$11,722,000 $3,000,000 S5-97

5 Preserve and Revitalize the Historic Olive Opera House Building $3,071,000 $1,500,000 S5-105

6
Launch the Sing Sing Prison Museum Preview Center in Downtown 
Ossining

$697,000 $600,000 S5-112

7
Enhance Streetscaping in the Station Plaza Neighborhood to 
Improve Connectivity

$857,000 $857,000 S5-119

8
Enhance the Sing Sing Kill Greenway as a Community and 
Environmental Asset

$400,000 $375,000 S5-126

9 upgrade the Louis Engel Waterfront Park Performance Space $1,200,000 $600,000 S5-134

10 Expand Haverstraw-Ossining Ferry Service to Weekends $490,000 $100,000 S5-141

Projects Proposed for DRI Funding
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# Project Name Project Description Responsible Party Estimated Total 
Project Costs

DRI Funding 
Request Funding Sources Proposed 

Start Date
Anticipated 

Completion Date
Jobs 

Created

1 Transform the Joseph G. Caputo 
Community Center

Transform the Community Center into a state-of-the-art facility for 
intergenerational recreation and learning that will create opportunities for 
innovative programming while providing expanded and improved space for 
STEM and sports for children, adults, and seniors.

Village of Ossining $5,941,000 $2,500,000
 › DRI Funding 
 › Sam Grant 
 › Public Financing 

Spring 
2023 Spring 2025 0

2 Preserve and Adaptively Reuse the 
Historic Bank Building at 200 Main Street

Renovate a vacant, architecturally significant (Beaux-Arts style) building at 200 
Main Street to be ready for complete fit out by a future tenant. Village of Ossining $1,564,000 $1,564,000  › DRI Funding Fall 2023 Fall 2024 10

3 Enhance and Expand the Market Square 
Public Plaza

Design and construct a new public plaza to include new seating  
and landscaping. Village of Ossining $2,000,000 $2,000,000

 › DRI Funding 
 › Private Financing

Spring 
2023 Fall 2024 0

4
Build a Multi-Modal Transportation 
Center to Facilitate Mixed-use 
Development Downtown

Build a multi-modal transportation center to provide approximately 240 vehicle 
parking spaces, as well as bicycle infrastructure to accommodate parking and 
charging, to support infill development in downtown and promote decreased 
reliance on vehicle use. The center will generate renewable energy via a rooftop 
solar array, and the design will be consistent with the historic character of the 
Main Street Corridor.

Village of Ossining $11,722,000 $3,000,000
 › DRI Funding 
 › Private Financing
 › Public Financing

Spring 
2023 Fall 2024 4-6

5 Preserve and Revitalize the Historic Olive 
Opera House Building

Conduct exterior renovations, restorations, and retrofitting of the interior of the 
building to allow for flexible workspaces, studios, and a performance space with 
modular stage.

Brandreth Realty Corp 
(Fan Family) $3,071,000 $1,500,000

 › DRI Funding 
 › Private Equity

Fall 2022 Fall 2023 10-15

6 Launch the Sing Sing Prison Museum 
Preview Center in Downtown Ossining

Develop prototype exhibition materials for the Sing Sing Prison Museum  
Preview Center, which will include exhibits about the Prison and serve as a  
hub for collaboration for various organizations to address the criminal justice 
system in society.

Sing Sing Prison 
Museum $697,000 $600,000

 › DRI Funding 
 › SSPM Cash Reserves
 › Exhibition Kickstarter 

Fund
 › Mid-Hudson Valley 

Heritage Area

Fall 2023 Spring 2024 10

7
Enhance Streetscaping in the Station 
Plaza Neighborhood to Improve 
Connectivity

Beautify the Station Plaza neighborhood through improved streets, widened 
sidewalks, bikeability, placemaking and connectivity between the waterfront 
and upper Main Street.

Village of Ossining $857,000 $857,000  › DRI Funding Spring 
2023 Spring 2024 0

8 Enhance the Sing Sing Kill Greenway as a 
Community and Environmental Asset

Install three natural stone aquatic ladders accompanied by educational and 
interactive signage throughout the existing, and extended, Greenway trail. Village of Ossining $400,000 $375,000

 › DRI Funding 
 › Public Financing

Spring 
2023 Fall 2024 0

9 upgrade the Louis Engel Waterfront Park 
Performance Space

Replace the existing stage with a new, covered state-of-the-art performance 
space to accommodate performances in inclement weather while drawing 
locals and visitors to the waterfront.  

Town of Ossining $1,200,000 $600,000
 › DRI Funding 
 › Public Financing

Spring 
2023 Summer 2024 0

10 Expand Haverstraw-Ossining Ferry 
Service to Weekends

Implement a joint pilot project between the Villages of Ossining and Haverstraw 
to provide ferry service for weekend service between April and October of 2024. Village of Ossining $490,000 $100,000

 › DRI Funding 
 › Fare Revenue
 › Public Financing

Summer 
2024 Fall 2024 0
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Transform the Joseph G. Caputo  
Community Center
DRI Funding Request

$2,500,000

Total Project Cost

$5,941,000

Public Improvement Project 

The Joseph G. Caputo Community Center, located in the heart of Downtown Ossining, will 
become a model for a multi-generational recreational community building. Its existing 
gymnasium, Olympic-sized indoor pool, and children’s spray deck make it a prime gathering 
place for residents of the Village and the Town of Ossining. The Community Center also 
houses the Ossining Youth Bureau, which launched in 2021 and is the first Youth Bureau to be 
approved by Westchester County in nearly 30 years.

The Village of Ossining aims to transform the Community Center into a state-of-the-art 
facility with opportunities for innovative programming that rival private facilities throughout 
Westchester County. By expanding and improving space for STEM learning, the facility will 
support job-readiness programs and become a career launch pad. Specifically, DRI funding will 
be used to renovate the building, upgrade sports facilities for children, teens, and adults, and 
support career training opportunities in industries, including tech services, healthcare, culinary 
arts, among others. In the long-term, these improvements will support sustainable economic 
development and advance equity and opportunity in the community.  

Capital improvements to the building include remodeling its interior to optimize space, flow, 
form, and function, while ensuring security and energy efficiency. These improvements include: 

Project  
Description 

1
Proposed renovated youth room in the Community Center
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the redesign of a single main entrance at the lower level of the building; reconfiguration of 
the Sing Sing Prison Museum space to expand room for administrative and meeting functions 
and redesign of existing space to support youth programming and community outreach and 
activities. Other capital improvements include a new roof, decarbonization elements, such as a 
solar rooftop array, and pool area improvements, including locker room renovations. 

Additionally, the exterior courtyard located on the upper level will be reimagined as both an 
extension of the existing art room and a more functional and accessible outdoor community 
space.  Other exterior enhancements include new windows and lighting, a protected main 
entryway, and façade improvements to improve the look of the facility.  

The Joseph G. Caputo Community Center is located at 95 Broadway Avenue. The Sing Sing Kill 
Greenway originates at this location.
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The Village of Ossining is the project sponsor and will oversee the renovation of the Community 
Center.

The Village of Ossining owns the Community Center and the land the renovation will occur 
upon. As such, no real property acquisition will be needed for this project.

The Village of Ossining’s Village Manager will manage the project, working with a project 
management team that includes the Director of Public Works, the Water Superintendent/
Facilities Manager, and the Recreation Superintendent. The Village manages large-scale capital 
projects routinely, including the addition of an Olympic-sized pool to the Community Center as 
well as the construction of the Ossining Fire Department Headquarters and the installation of 
the Sing Sing Kill Greenway. Additionally, the Village will be managing the construction of a new 
water treatment plant starting in 2023. 

The Village’s key partner on this project will be the Ossining Youth Bureau. Launched in 2021, 
the mission of the Ossining Youth Bureau is to connect youth to positive services and programs 
that will help promote education, physical and emotional health, civic engagement, economic 
security, healthy choices, and a sense of belonging to the community. 

DRI Strategies  

 › Create and enhance attractions that draw 
residents and visitors alike to Downtown 
Ossining to support the growth of local 
businesses. 

 › Create and enhance public spaces for 
community events, active and passive 
recreation, and arts and cultural 
programming within Downtown Ossining. 

REDC Strategies 

 › Enhance the natural, historic, and cultural 
assets of the region, resulting in improved 
quality of life for residents and increasing 
tourism in the region.

This project requires decarbonization measures and the project sponsor has agreed to meet 
the required level of compliance set forth in the NY Stretch Energy Code. The project is in the 
early stages of development, with Nexus Creative Architecture, Planning, and Design having 
completed a conceptual design. While architectural and engineering drawings are not yet 
complete, the Village of Ossining would expect to improve the Community Center’s interior 
ventilation system, as is necessary given existing conditions, and install higher R-rated 
insulation as part of the proposed roof work.

The short-term benefits of this project include enhancing educational and recreational 

Project  
Sponsor 

Property  
Ownership 

Capacity 

Project  
Partners 

Strategies 

Decarbonization 
Strategies and 

Benefits 

Anticipated 
Revitalization 

Benefits 
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programming for children, teens, and adults across the Village of Ossining. The building 
renovation will also allow the Village of Ossining to optimize the use of the space and improve 
the building’s energy efficiency. 

In the longer term, the enhanced educational and recreational programming will result in 
expanded career training opportunities and expanded economic opportunity for program 
participants. The renovated Community Center will also serve as a further draw for the Village 
and Town residents, increasing traffic for downtown businesses. 

This project has received a high level of support throughout the DRI planning process. 
At Community Meeting 2 and in the corresponding online survey, members of the public 
expressed strong interest in in modernizing the Community Center to offer opportunities 
for STEM learning and to continue providing programs for people of all ages. Participants 
in Community Meeting 3 and respondents to the corresponding online survey continued to 
express strong interest in this project. Similarly, the LPC expressed support and excitement for 
this project, as it strongly aligns with the DRI vision and goals for the Village of Ossining and 
would yield significant community benefits.

The renovation of the Joseph G. Caputo Community Center would not generate direct jobs.

Public Support

Jobs Created 
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The cost estimate for this project was developed in consultation with the Village of Ossining 
Public Works, Nexus Creative Architecture, Planning, and Design, and Trophy Point, a 
professional construction cost estimating firm. The cost estimate accounts for contingency as 
well as cost escalation. Decarbonization improvements are assumed to cost approximately 10 
percent of the total project budget, while engineering and design costs are assumed to be 15 
percent of the total project budget.

Expansion of the Community Center is an investment in educational and recreational 
programming for children, youth, and teens, which will result in expanded career training 
opportunities and expanded economic opportunity for program participants. Many of the 
comments received from members of the public through the DRI planning process highlighted 
the need for programming that serves people of all ages and young people in particular.

The project will require approval from the Village Board of Trustees and compliance with New 
York State Environmental Quality Review.

Feasibility  
and Cost  

Justification 

Regulatory 
Requirements 

Project Activity Funding 
Source Amount Status of Funds

Building 
Renovations 
Interior/Exterior

DRI Funding

Village of 
Ossining

$1,080,000

$1,670,000

DRI Funding Requested

Secured 

Roof Replacement DRI Funding $950,000 DRI Funding Requested

Pool and 
Locker Room 
Improvements 

Village of 
Ossining 

SAM Grant

$496,000

$500,000

Secured

SAM Grant Awarded

Decarbonization 
Improvements DRI Funding $470,000 DRI Funding Requested

Design and 
Engineering 

Village of 
Ossining $775,000 Secured

Total DRI Funding 
Request $2,500,000

Total Funding from 
Other Sources

SAM 
Grant  $500,000

Village 
Funding $2,941,000

Total Project Cost $5,941,000

DRI Request % of Total 
Project Cost 42%

Project Budget 
and Funding 

Sources 
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Existing youth room

Proposed renovated youth room

Proposed renovated community room

Images of Current 
and Proposed 

Conditions
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The project sponsor has worked with Nexus Creative Architecture, Planning, and Design to 
produce a conceptual design. Upon completion of design, the Village will issue an RFP to 
identify a contractor to undertake the construction. In total, the project timeframe will be just 
over two years.

Timeframe for 
Implementation  

and Project 
Readiness 

Project Stage Timeframe 

Final Design 6 months

Bid/RFP Process 4 months

Construction 18 months

Total Timeframe 28 Months  

       

Proposed Elevations: West Elevation (top), South Elevation (middle) and East Elevation (bottom). 
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Preserve and Adaptively Reuse  
Historic Bank Building at 200 Main Street 
DRI Funding Request

$1,564,000

Total Project Cost

$1,564,000

Public Improvement Project 

The two-story Beaux-Arts building located at 200 Main Street was constructed in 1908 to serve 
as the headquarters of the Ossining Bank for Savings. The building functioned in this capacity 
until 1983, and the property was donated to the Village of Ossining in 2003. The building, which 
is currently vacant, has two stories and a basement. It is approximately 5,200 square feet and 
is listed as part of the Downtown Ossining Historic District on the National Register of Historic 
Places.

The Village of Ossining is aiming to lease or sell this building to a developer. To prepare the 
site for disposition, rehabilitation, and adaptive reuse, the Village is currently conducting 
remediation of the building using a New York Main Street Grant. The next phase, for which 
DRI funding is requested, is to conduct core improvements and make the building “developer 
ready” by replacing the roof and windows, repairing the façade, and installing a new elevator 
and HVAC system. A developer would then be responsible for fit-out according to their needs. 

The Village has begun the process of selecting a development partner. In May 2022, the Village 
of Ossining issued a Request for Proposals (RFP) to identify a development partner. The goal 
of the rehabilitation is to establish the historic building as gateway to Downtown Ossining, 
further catalyze growth and vibrancy in the area, and leverage significant public investment. 
The Village will give preference to respondents who propose dining, entertainment, and/or arts 
and recreation uses. 

Project  
Description 

Project  
Description 

2
The historic two-story Beaux-Arts building located at 200 Main Street
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200 Main Street is located at the entry to the Village’s historic Main Street corridor, at the 
intersection of Route 9/Highland Avenue. The forthcoming implementation of the “Route 
9 Road Diet” will create a more walkable and bikeable connection between the Main Street 
corridor and the other areas of the Village.

The sponsor of the project is the Village of Ossining, which also owns the property. The Village 
anticipates disposing of the property to a development partner that will be selected in the fall 
of 2022.
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The sponsor of the project is the Village of Ossining, which also owns the property. The Village 
anticipates disposing of the property to a development partner that will be selected in the fall 
of 2022.

The Village of Ossining’s Office of the Village Manager will oversee the solicitation process and 
monitor the progress of the selected development partner in the rehabilitation of the site. The 
Village has experience in the disposition and redevelopment of Village-owned property having 
undertaken similar processes at the former Department of Public Works site at 30 Water Street, 
Harbor Square and 147-155 Main Street. The Village also had experience with state grants, 
including the NY Main Street Grant from NYS Homes and Community Renewal for remediation 
at the project site. 

The Village’s key partner on this project will be the development partner selected from the RFP 
process that is currently underway. The development partner chosen for the site will be one 
with a proven track record of completing adaptive reuse projects on-time and on-budget with 
successful preservation outcomes.

DRI Strategies  
 › Create and enhance attractions that draw 

residents and visitors alike to Downtown 
Ossining to support the growth of local 
businesses. 

 › Support the repurposing and reactivation 
of vacant or underutilized buildings with 
new businesses that create new job 
opportunities and increase tax revenue.  

 › Celebrate the Village of Ossining’s history 
and culture through the renovation of 
downtown buildings. 

REDC Strategies 

 › Enhance the natural, historic, and cultural 
assets of the region, resulting in improved 
quality of life for residents and increasing 
tourism in the region.

While DRI energy-efficiency requirements are not applicable to this project, as the building’s total 
square footage of approximately 5,200 square feet falls below the threshold, the rehabilitation and 
adaptive reuse of an existing building is an energy-saving and low-carbon activity as compared to 
new construction.

This project’s short-term benefits include the preservation and reactivation of one of the 
Village’s most valued historic buildings, which is located at the gateway to Downtown Ossining. 
The completion of the project will help bolster patronage and visitation to Downtown Ossining 
and drive economic activity along its historic Main Street corridor. In addition, the project’s 
return to private ownership will result in a new flow of property tax revenue to the Village.

Property  
Ownership 

Capacity 

Project  
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Strategies 

Decarbonization 
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This project has received a high level of support throughout the DRI planning process. 
At Community Meeting 2 and in the corresponding online survey, members of the public 
expressed strong interest in preserving and reactivating this historic building. However, many 
of the comments received highlighted the need to improve pedestrian connections in the 
surrounding area as well as the need for to provide parking to accommodate any new uses. 
Participants in Community Meeting 3 and respondents to the corresponding online survey 
continued to express strong interest in this project. Similarly, the LPC expressed support  
for the project, while also highlighting the need to provide parking to support the reuse of  
the building. 

Once a commercial tenant is secured for the project, as many as 10 full-time jobs may be 
located on the site. 

The Village of Ossining has already invested significant time and capital in the rehabilitation of 
200 Main Street. In 2021, the Village implemented a CFA Main Street grant of $467,300 along 
with a match requirement of $168,115 for remediation.

Public Support

Jobs Created 

Project Budget  
and Funding  

Sources

Project Activity Funding Source Amount Status of Funds

Design and Engineering DRI Funding $204,000 DRI Funding Requested

Roof Replacement DRI Funding $134,000 DRI Funding Requested

Exterior Window 
Replacement DRI Funding $88,000 DRI Funding Requested

Façade Repairs & Cleaning DRI Funding $54,000 DRI Funding Requested

Mechanical, Plumbing, & 
Electric DRI Funding $574,000 DRI Funding Requested

Elevator Installation DRI Funding $369,000 DRI Funding Requested

Interior Improvements 
(insulation, stairs, etc.) DRI Funding $141,000 DRI Funding Requested

Total Project Cost $1,564,000

Total DRI Funding Request $1,564,000

% of Total Project Cost 100%
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The cost estimate for this project was developed in consultation with the Village of Ossining 
Public Works and Trophy Point. The cost estimate accounts for contingency as well as cost 
escalation. While the Village of Ossining is seeking DRI funding for 100 percent of the identified 
project costs, it is important to note that the project would make the building “developer 
ready” and a developer would then be responsible for fitting-out the building according to their 
needs. It is anticipated that the future work undertaken by a development partner would result 
in an additional investment of approximately $2,000,000. 

While the cost for rehabilitation of the historic 200 Main Street building is significant, this 
project will enable the Village to realize its goal of reactivating the prominent but long vacant 
structure. Located at the entry to the Village’s historic Main Street corridor, at the intersection 
of Route 9/Highland Avenue, its redevelopment has the potential to draw residents and 
visitors to Downtown Ossining. Further, the project would provide a meaningful number of jobs 
and tax revenue for the Village of Ossining. 

As a building listed on the National Register of Historic Places, any buildings alterations would 
be subject to review by the New York State Historic Preservation Office (SHPO). The building 
is also included within the Village’s Downtown Historic District, so any building alterations 
must align with the Village’s Architectural Design Guidelines. Any changes to the exterior of 
the building, including the installation of signage, would be subject to review by the Village’s 
Historic Preservation Commission.   

Feasibility  
and Cost  

Justification 

Regulatory 
Requirements 
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Current conditions of the second floor within 200 Main Street

Current conditions of the first floor within 200 Main Street

Images of Current 
and Proposed 

Conditions
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Inspiration for potential future uses can be drawn from other rehab and adaptive reuse 
buildings throughout the country

upper East Side Apple Store | (Bohlin Cywinksi Jackson)  | New York, NY

©Vintage Cafe ©Vintage Cafe
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The developer is expected to be selected during the fall of 2022. All remediation and 
construction work required for the project to open to active use is expected to be completed by 
the end of 2024.

Timeframe for 
Implementation  

and Project 
Readiness 

Project Stage Timeframe 

Solicitation and Selection of Developer 3 Months 

Approvals and Permitting 3 Months 

Construction Bidding and Selection 3 Months

Construction and Rehabilitation 18 Months 

Total Timeframe 27 Months  
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Enhance and Expand the Market  
Square Public Plaza
DRI Funding Request

$2,000,000

Total Project Cost

$2,000,000

Public Improvement Project 

The Market Square public plaza serves as a hub of civic life in the Village of Ossining. Owned and 
maintained by the Village, the plaza hosts important public events year-round, including a weekly 
farmers market, a summer concert series, and a Christmas tree and menorah lighting. The Village 
of Ossining proposes to enhance and expand the Market Square public plaza in order to activate 
additional space for public use in the heart of downtown. 

Market Square is located adjacent to the Main Street parking lots, which are also owned by 
the Village and accommodate 102 parking spaces. The properties were cleared of buildings in  
the twentieth century as part of urban renewal efforts. Today, they form one edge of the 
Downtown Ossining Historic District, which is listed on the National Register of Historic Places. 
Together, Market Square and the Main Street parking lots comprise 1.5 acres in the heart of 
Downtown Ossining.

In May 2022, the Village of Ossining issued a Request for Site Concept and Qualifications (RFQ) 
to identify a private development partner for the redevelopment of Market Square and Main 
Street parking lots. The goal of the redevelopment is to encourage new mixed-use development 
that is pedestrian-friendly and consistent with historic development patterns, promotes active 
sidewalks and civic spaces, and expands economic development opportunities. The Village has 
received two proposals and expects to select a developer in the fall of 2022.

Project  
Description 

Project  
Description 

3
Rendering for the proposed Market Square public plaza at conclusion of Phase 2
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The Village of Ossining will collaborate with the selected developer on the design and 
construction of a new public plaza that will continue to play a central role in the future of 
Downtown Ossining. Based on preliminary conceptual designs, the new public plaza would 
expand the existing public plaza at Market Square. Measuring approximately 21,000 square feet, 
it will be constructed in two phases. The first phase, for which the Village is seeking DRI funding, 
will include installation of foundations, drainage, water supply, electrical outlets, lighting, 
signage, pavers, landscaping, and planters with seating walls.  

It is expected that the second phase will be funded by the Village together with other sources. It 
will include a stage, graphic crosswalk, tiered seating, and enhanced access to the Old Croton 
Aqueduct Trailway. The full cost of the project is estimated to be approximately $3.49 million, with 
the first phase estimated to be $2 million. The plaza will be available for use at the conclusion of 
the first phase and will continue to remain in public ownership.
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The project is located at Downtown Ossining’s “Five Corners” intersection, where Main Street, 
Spring Street, Brandreth Street, and Central Avenue meet. The Village of Ossining is currently 
undertaking a project to implement pedestrian safety upgrades, ADA accessibility, and 
signaling at this important intersection. 

The sponsor of the project is the Village of Ossining, which owns the project site. The public 
plaza would continue to remain in public ownership following the project implementation.

The sponsor of the project is the Village of Ossining, which owns the project site. The public 
plaza would continue to remain in public ownership following the project implementation.
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The Village of Ossining’s Office of the Village Manager, along with the Department of Public 
Works will manage the project, working in collaboration with the selected developer on the 
design and construction of the public plaza. The Office of the Village Manager will oversee 
the contracting process and the solicitation process and monitor the progress of the selected 
private development partner in the redevelopment of the site. The developer chosen for the 
site will be one with a proven track record of completing mixed-use development projects on-
time and on-budget with successful economic development outcomes. 

The Village’s key partner on this project will be the developer selected out of the RFQ process 
that is currently underway. The Village expects to select a developer in September 2022.

DRI Strategies  

 › Create and enhance attractions that draw 
residents and visitors alike to Downtown 
Ossining to support the growth of local 
businesses. 

 › Implement public realm improvements 
that strengthen Downtown Ossining’s 
unique sense of place and make it an 
attractive destination for businesses, 
residents, and visitors.

 › Leverage publicly owned properties and 
resources to promote development of 
mixed-income housing with active ground 
floor uses and strong connections to 
public transit.  

 › Support public-private partnerships to 
help ensure that new private development 
incorporates improvements that serve 
the public and strengthen Downtown 
Ossining. 

 › Maintain and upgrade public infrastructure 
to support future growth in population and 
density. 

 › Create and enhance public spaces for 
community events, active and passive 
recreation, and arts and cultural 
programming within Downtown Ossining.

REDC Strategies 

 › Enhance the natural, historic, and cultural 
assets of the region, resulting in improved 
quality of life for residents and increasing 
tourism in the region. 

Capacity 

Project  
Partners 

Strategies 
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This project does not require decarbonization strategies. However, long term benefits of the 
project include promoting compact, walkable development patterns in Downtown Ossining, 
which may discourage automobile use, leading to a reduction in greenhouse gas emissions.

Short terms benefits include the permanent expansion of the existing public plaza at Market 
Square and activation of additional space for public use in the heart of Downtown Ossining. 
This will create the opportunity to hold more and larger public events, including an expanded 
farmers market, drawing both residents and visitors downtown. The new public plaza will be an 
amenity for current residents of the DRI area and the Village as well as future residents of the 
new mixed-use development. 

As described above, longer term benefits of this project include promoting compact, walkable 
development patterns in Downtown Ossining, which may discourage automobile use, leading 
to a reduction in greenhouse gas emissions. 

This project has received a high level of support throughout the DRI planning process. 
At Community Meeting 2 and in the corresponding online survey, members of the public 
expressed a need for an expanded area for outdoor events and the weekly farmer’s market. 
There was interest in beautifying the plaza area with art, adding lighting and security cameras, 
and introducing new events to the area such as festivals, music events, and art tours. 
Participants in Community Meeting 3 and respondents to the corresponding online survey 
continued to express strong interest in this project. Similarly, the LPC expressed support for 
this project, identifying the potential economic benefits created by an expanded public space 
in the heart of Downtown Ossining. This project also has strong synergies with several other 
recommended projects.  

Creation of a new public plaza would not generate direct jobs. 

Decarbonization 
Strategies and 

Benefits 
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Revitalization 

Benefits 

Public Support
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The cost estimate for this project was developed based on a conceptual design produced by 
WXY in consultation with the Village of Ossining. Cost estimates were provided by Trophy Point, 
a professional cost estimating firm. The cost estimate accounts for contingency as well as cost 
escalation. 

Investment in an enhanced and expanded Market Square public plaza will activate additional 
space for public use in the heart of Downtown Ossining, thereby creating additional 
opportunities to host public events and draw residents and visitors alike to downtown. This 
project creates an important new amenity for current and future residents and helps promote 
compact, walkable development patterns in Downtown Ossining. 

Construction of a new public plaza will require approval from the Village Board of Trustees and 
compliance with New York State Environmental Quality Review. 

Feasibility  
and Cost  

Justification 

Regulatory 
Requirements 

Project Activity Funding Source Amount Status of Funds

Site preparation DRI Funding $95,000 DRI Funding 
Requested

Plaza construction (pavers, 
planters, retaining walls, 
drainage, lighting, etc.)

DRI Funding $1,645,000 DRI Funding 
Requested

Engineering and  
design DRI Funding $260,000 DRI Funding 

Requested

Total DRI Funding 
Request $2,000,000

Total Funding from  
Other Sources $0

Total Project Cost $2,000,000

DRI Request % of 
Total Project Cost 100%

Project Budget 
and Funding 

Sources 
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Existing Market Square public plaza

 
Installation of seating, lighting, and landscaping would create a pedestrian  
friendly experience 

 
Rendering of the enhanced public plaza after Phase I and Phase II are completed, 
based on a conceptual design

Images of Current  
Conditions
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It is expected that the design and construction of the public plaza at Market Square could be 
completed within 21 months from contract execution.

Timeframe for 
Implementation  

and Project 
Readiness 

Project Stage Timeframe 

Design 6 Months 

Construction bidding/selection 3 months

Construction 12 Months 

Total Timeframe 21 Months  

       



S5–97 New York State Downtown Revitalization Initiative Strategic Investment Plan | The Village of Ossining

P ROJ EC T S P RO P OS E D F O R D R I  F u N D I N G

Build a Multi-Modal Transportation Center 
to Facilitate Downtown Development
DRI Funding Request

$3,000,000

Total Project Cost

$11,722,000

Public Improvement Project 

Building a new multi-modal transportation center within Downtown Ossining would 
support the Village’s revitalization efforts and enhance alternative mobility options from the 
Main Street corridor to the waterfront. Today, the Village-owned Brandreth Street parking 
lot provides surface parking for a mix of short- and long-term parking. To facilitate infill 
development in Downtown Ossining, a new multi-modal transportation center will be built on 
the Brandreth Street parking lot. 

The multi-modal transportation center would be the result of a public-private partnership 
between the Village of Ossining and the selected development partner for the redevelopment 
of the Village-owned Market Square and Main Street parking lots. In May 2022, the Village of 
Ossining issued a Request for Site Concept and Qualifications (RFQ) to identify a development 
partner. The goal of the redevelopment is to encourage new mixed-use development that 
is pedestrian-friendly and consistent with historic development patterns, promotes active 
sidewalks and civic spaces, and expands economic development opportunities. The Village 
received two proposals and expects to choose a developer in September 2022. 

The multi-modal transportation center would accommodate the surface parking that would 
be eliminated by redeveloping Market Square and the Main Streets lots. It would also provide 

Project  
Description 

4
Proposed multi-modal transportation center to be located at the Village-owned Brandreth Street parking lot
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additional vehicle parking and alternative means of transportation for patrons of new businesses 
within Downtown Ossining, including at three proposed DRI projects: the historic Olive Opera 
House building, the Sing Sing Prison Museum Preview Center, and the historic bank building at 
200 Main Street.

Facilitating Downtown Development

As described above, building a new multi-modal transportation center would facilitate infill 
development in Downtown Ossining. The Village of Ossining is in the process of identifying a 
development partner for the redevelopment of the Market Square and Main Street parking lots, 
which are approximately 500 feet from the proposed multi-modal transportation center. The 
sites are in the heart of the Village’s historic Main Street corridor, located at the “Five Corners” 
intersection, where Main Street, Spring Street, Brandreth Street, and Central Avenue meet. The 
properties were cleared of buildings in the twentieth century as part of urban renewal efforts. 
Today, these lots form one edge of the Downtown Ossining Historic District, which is listed on 
National Register of Historic Places. The Market Square public plaza serves as a hub of civic life 
in the Village of Ossining and hosts important public events year-round. The Main Street parking 
lots accommodate 100 surface parking spaces. Together, they comprise 1.5 acres. 

The new multi-modal transportation center would provide approximately 240 vehicle parking 
spaces. It would replace the 100 surface parking spaces at the Main Street parking lots and the 
64 surface parking spaces at the Brandreth Street parking lot while also creating additional 
parking capacity. A 2020 parking utilization study found that midday utilization of the Main 
Street parking lots was over 95 percent. It also notes that accommodating the demand from the 
Main Street lots at other existing surface parking lots is not feasible, as all other existing lots have 
midday utilization rates between 50 and 95 percent. Replacing the parking spaces from the Main 
Street lots at the Brandreth lot would unlock the development potential of these strategic sites. 

An analysis of development potential in Downtown Ossining identified additional infill 
development opportunities. The analysis found that if only half of the currently permitted 
development was built, there would be a need for between 76 and 101 additional parking spaces 
in Downtown Ossining, many of which cannot be accommodated on-site due to site constraints. 
The multimodal center would support this infill development and the renovation and reactivation 
of historic buildings, such as the bank building at 200 Main Street and the Olive Opera House 
building. Lastly, it would provide flexibility to the future developer of Market Square and the 
Main Street parking lots, which could replace surface level parking with mixed-use development 
with upper story residential units and ground level commercial uses that activate the street 
and create interest.  Any use of the multi-modal transportation center to accommodate off-site 
parking requirements would trigger payment of an in lieu of fee to the Village. 

Alternative Mobility Options

The new multi-modal transportation center would enhance alternative mobility options within 
Downtown Ossining. As part of the Village’s Project MOVER program, the center would become a 
hub for electric bicycling. After several recent planning process, the Village of Ossining identified 
the need for clean mobility options to connect people to downtown. E-bikes are both affordable 
and responsive to the Village’s hilly terrain. Project MOVER will expand access to shared and 
personal e-bikes through e-bike charging docks and parking, low-cost lease-to-own e-bikes, and 
reduced fare shared e-bike trips. The center will also provide electric vehicle charging stations.
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Adaptive Design 

This project will facilitate the Village’s short-term goal to have people “park once” and either 
walk or use other non-driving modes of transportation in and around Downtown Ossining. In 
the medium- and long-term, the Village aims to reduce the demand for parking, and therefore 
the multimodal center will be designed with the potential for future adaptive reuse for 
recreational or other purposes. The design of the multi-modal transportation center would be 
aesthetically appealing and reflective of the historic character of the Main Street corridor. The 
center will also generate renewable energy via a rooftop solar array. 

The project is located at the Brandreth Street parking lot, which is accessed via Brandreth 
Street near Main Street and Downtown Ossining’s “Five Corners” intersection. The Village of 
Ossining is currently undertaking a project to implement pedestrian safety upgrades, ADA 
accessibility, and signaling at this important intersection
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The sponsor of the project is the Village of Ossining, which owns the Brandreth Street  
parking lot.

The multi-model transportation center will be publicly owned, maintained, and operated.

The Village of Ossining’s Office of the Village Manager will manage the project, working in 
collaboration with the selected developer for the Market Square and Main Street parking lots. 
The Village anticipates developing the multi-modal center through a public-private financing 
and construction partnership. The center will be publicly owned, maintained, and operated. 
The Village currently owns and operates nine facilities—Village Hall, Operations Center, 
Community Center, Indian Brook Water Treatment Plant, and five firehouses—along with five 
significant parks and three significant surface parking lots.

The Village’s key partners on this project will be the developer selected out of the RFQ process 
that is currently underway for Market Square and Main Street parking lots and the Project 
MOVER program team, which includes NYSERDA and EIT InnoEnergy. The Village expects to 
select a developer for Market Square and the Main Street parking lots in September 2022.

DRI Strategies  

 › Leverage publicly owned properties and 
resources to promote the development of 
mixed-income housing with active ground 
floor uses and strong connections to 
public transit.  

 › Support public-private partnerships to 
help ensure that new private development 
incorporates improvements that serve 
the public and strengthen Downtown 
Ossining. 

 › Maintain and upgrade public infrastructure 
to support future growth in population and 
density. 

REDC Strategies 

 › Retain and attract residents to the region 
in a balanced and equitable manner.

 The new multi-modal transportation center would support electric mobility options by 
providing electric vehicle charging stations. As part of the Village’s Project MOVER program, 
the center would also become a hub for electric bike parking and charging. Further, the center 
would generate renewable energy via a rooftop solar array.

Project  
Sponsor 

Property  
Ownership 

Capacity 

Project  
Partners 

Strategies 

Decarbonization 
Strategies and 

Benefits 
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In the near-term, the project will facilitate infill development on the Market Square and 
Main Street parking lots by replacing the existing surface parking and allowing the selected 
developer to meet parking requirements off-site. Replacing the existing surface parking 
at these parking lots will enable the Village to continue to support the operation of nearby 
businesses, which have a demonstrated demand for parking for downtown trips. Allowing 
the selected developer for the Market Square and Main Street parking lots to meet parking 
requirements off-site encourages expansion of the existing public plaza and provision of 
active ground floor uses. Without off-site parking, more space at this prime location would be 
dedicated to at-grade parking instead of active ground floor uses.

The project would also support electric mobility options, namely electric vehicle charging 
stations as well as electric bike parking and charging, the benefits of which will increase over 
time as use of electric vehicles and electric bicycles become more widespread. Further, the 
provision of electric bikes has many benefits, including reducing traffic and transportation 
costs for residents. Provision of electric bikes also addresses the challenge of accessing 
services, opportunities, and transit without a car and in a community with varied topography. 

This project has received a high level of support throughout the DRI planning process. 
At Community Meeting 2 and in the corresponding online survey, members of the public 
expressed a need for additional parking opportunities within Downtown Ossining. However, 
respondents also highlighted the need for alternative modes of transportation. Participants 
in Community Meeting 3 and respondents to the corresponding online survey continued to 
express strong interest in this project. Similarly, the LPC expressed strong support for this 
project, concluding that it is necessary in the near-term to unlock development potential in 
Downtown Ossining and accommodate future residents and businesses. 

Creation of a new multi-modal transportation center has the potential to create four to six 
direct jobs to provide for full-time staffing of the transportation center as well as a potential 
bike rental facility or retail kiosk space.

Anticipated 
Revitalization 

Benefits 

Public Support

Jobs Created 
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 * It is expected that the multi-modal transportation center would be the result of a public-private 
partnership between the Village of Ossining and the selected development partner for the 
redevelopment of the Village-owned Market Square and Main Street parking lots. In the RFQ to 
identify a development partner, the Village noted that it anticipates collaborating on the financing 
and construction of the project. Because a developer has not yet been selected, the financing 
structure is not defined; however, it is anticipated that the Village’s funding portion will be a 
combination of public bond financing and developer contribution.

The cost estimate for this project was developed in consultation with the Office of the Village 
Manager, the Village of Ossining Public Works, the Village of Ossining Planning Department, 
and Trophy Point, a professional cost estimating firm. The cost estimate accounts for 
contingency as well as cost escalation. 

While the cost of building a new multi-modal transportation center is significant, this project 
will enable the Village to realize its goal of redeveloping the Market Square and Main Street 
parking lots, strategic sites located within the heart of the historic Main Street corridor, which 
were cleared during urban renewal and are poised for redevelopment. In addition, this project 
has the potential to unlock additional infill development opportunities within Downtown 

Feasibility  
and Cost  

Justification 

Project Activity Funding Source Amount Status of Funds

Construction Costs
DRI Funding

Village of Ossining

$3,000,000

$3,801,000

DRI Funding 
Requested

Pending*

Site utilities, 
Plumbing, & Electric Village of Ossining $1,650,000 Pending*

Earthwork & Site 
Improvements Village of Ossining $1,039,000 Pending*

Enhanced Façade 
Features Village of Ossining $808,000 Pending*

Engineering and 
Design Village of Ossining $1,424,000 Pending*

Total DRI Funding 
Request $3,000,000

Total Funding from 
 Other Sources $8,722,000

Total Project Cost $11,722,000

DRI Request % of 
Total Project Cost 26%

Project Budget 
and Funding 

Sources 
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Ossining as well as the rehabilitation and reactivation of historic structures, including the Olive 
Opera House building and 200 Main Street. Taken together, these projects would jumpstart a 
new phase of revitalization in Downtown Ossining and drive economic development, resulting 
in increased job opportunities and tax revenues. 

Construction of a new multi-modal transportation center will require approval from the Village 
Board of Trustees and compliance with New York State Environmental Quality Review.

 

Regulatory 
Requirements 

Images of Current 
Conditions

Current Village-owned Brandreth Street surface parking lot.

Proposed multi-modal transportation center to be located at the Village-owned 
Brandreth Street parking lot
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Project Stage Timeframe 

Design 6 Months 

Construction 12 Months 

Total Timeframe 18 Months  

       

It is expected that the design and construction of the new multi-modal transportation center 
could be completed within 18 months from contract execution. 

Timeframe for 
Implementation  

and Project 
Readiness 
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Preserve and Revitalize the Historic Olive 
Opera House Building 
DRI Funding Request

$1,500,000 

Total Project Cost

$3,071,000

The Olive Opera House was constructed in the late 1800s after its predecessor, Olive Hall, a 
700-seat theater that was built in 1865, was destroyed by fire in 1874. The Olive Opera House 
quickly became a central community landmark. Since its inception, the Olive Opera House has 
hosted concerts, plays, musical shows, and community events. The building’s many uses have 
included a movie theater, a dress manufacturing warehouse, a community action center, and 
artists’ lofts. The building is now home to the Hudson Valley Books for Humanity bookstore, 
located on part of the first floor. The upper floors are vacant. 

To transform this historic building into a twenty-first century hub for arts and culture, the 
Olive Opera House needs capital improvements, including the restoration, renovation, 
and retrofitting of both the interior and exterior of the building. The goal of this project is 
to adapt the Olive Opera House into a place for expression, exhibition, and reflection with 
accessible performance and gallery opportunities to support the Ossining arts community. The 
transformation of the Olive Opera House will bolster economic activity in Downtown Ossining 
and encourage street life during the day and evening. 

The project includes upgrading the existing 13,000-square-foot building to accommodate 
flexible workspaces, studios, and a performance space with a modular stage. Specifically, the 
building will include space for four to six tenants plus a 3,000-square-foot flex space that could 
be used for exhibitions, performances, movie screenings, seminars, and other events. Many 

Project  
Description 

5
Proposed transformation of the existing Olive Opera House into a twenty-first century hub for arts and culture. 
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local artists and cultural groups within the Village and the surrounding area have expressed 
interest in using the upgraded space, including the Sing Sing Prison Museum.

The Olive Opera House is located at 63-67 Central Avenue, at the corner of Brandreth Street 
and Central Avenue. The building anchors Downtown Ossining’s “Five Corners” intersection, 
where the Village of Ossining is currently undertaking a project to improve pedestrian safety 
and accessibility. The building is also located across the street from the Market Square plaza 
and the Market Square and Main Street parking lots, where a new mixed-use development with 
an expanded public plaza is being planned.

The project sponsor is the Brandreth Central Realty Corp (Fan Family). 
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The project sponsor owns and controls the property. 

The project sponsor has managed the property for over 40 years via various in-house staff and 
family members. The project sponsor intends to expand the property management team to 
include additional staff and/or a property management firm during operation. 

Nexus Creative Architecture, Planning, and Design have created a conceptual design for the 
project and have been assisting the project sponsor with project development and funding 
opportunities.” Moving forward, additional engineering, specialty, and construction consultant 
team members will be added to the team roster. 

Key project partners include the Sing Sing Prison Museum, which plans to launch its Preview 
Center within the Olive Opera House. 

 
DRI Strategies  

 › Create and enhance attractions that draw 
residents and visitors alike to Downtown 
Ossining to support the growth of local 
businesses. 

 › Support the repurposing and reactivation 
of vacant or underutilized buildings with 
new businesses that create new job 
opportunities and increase tax revenue.  

 › Celebrate the Village of Ossining’s history 
and culture through the renovation of 
downtown buildings. 

REDC Strategies 

 › Enhance the natural, historic, and cultural 
assets of the region, resulting in improved 
quality of life for residents and increasing 
tourism in the region. 

 › Grow the tourism industry in a way that is 
balanced and sustainable.

This project requires decarbonization measures and the project sponsor is intending to go 
beyond the required level of compliance set forth by the DRI standards and develop a carbon 
neutral building. While architectural and engineering drawings are not yet complete, the 
development program includes the installation of the following decarbonization strategies: 
geothermal heating and cooling through the installation of a Variable Refrigerant System 
with heat recovery on a Dedicated Outdoor Air System; limited rainwater harvesting; thermal 
envelope through the installation of R-rated insultation and spray cellulose within the 
perimeter walls; daylight dimming; solar array; and occupancy senor lighting controls. Through 
the use of these decarbonization strategies, the proposed building will achieve the highest 
level of performance while achieving carbon neutrality and high energy efficiency. 

Property  
Ownership 

Capacity 

Project  
Partners 

Strategies 

Decarbonization 
Strategies and 

Benefits 



S5–108 New York State Downtown Revitalization Initiative Strategic Investment Plan | The Village of Ossining

P ROJ EC T S P RO P OS E D F O R D R I  F u N D I N G

The proposed project budget is inclusive of the costs to allow the project sponsor to comply 
with the DRI decarbonization standards. The project sponsor is working with NYSERDA to 
identify potential applicable programs, but no specific NYSERDA incentives or programs have 
yet been identified. 

Short-term benefits of this project include the renovation and rehabilitation of a central 
community landmark as well as the reactivation of an underutilized building located at the 
heart of the Main Street corridor in Downtown Ossining. Transforming the building into a 
twenty-first century hub for arts and culture will create flexible workspaces, studios, and a 
performance space available to residents and visitors alike. 

In the longer term, the project will bolster economic activity in the downtown by increasing 
pedestrian foot traffic during the day and evening. The renovation will catalyze future private 
investment within the DRI area and strengthen the Village of Ossining as a destination for arts, 
culture, and recreation within the Hudson Valley region. 

This project has received public support throughout the DRI planning process. At Community 
Meeting 2 and in the corresponding online survey, members of the public felt that this project 
will attract visitors to the Downtown Ossining, thereby supporting nearby businesses. There 
is interest in seeing a mix of uses provided within the building, such as a small restaurant or 
café space, performance spaces, workspaces, and gallery space. Participants in Community 
Meeting 3 and respondents to the corresponding online survey continued to express support 
for this project. Similarly, the LPC expressed their support for the project, highlighting an 
interest in providing spaces for arts and culture within the Village and renovating a significant 
historic building in the heart of Downtown Ossining. 

The project sponsor has received letters of support for the project from local organizations 
including ENUBuilds and Bethany Arts Community. Additionally, the Sing Sing Prison Museum, 
another DRI project, plans to launch its Preview Center within the Olive Opera House.

The project will support between four and eight permanent jobs during operation as well as 
between 10 and 15 part-time jobs during events.

Anticipated 
Revitalization 

Benefits 

Public Support 

Jobs Created 
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The project budget was established by the project sponsor and its consultant, Nexus 
Creative Architecture, Planning, and Design, based on current industry standard data as 
well as the project’s development program, conceptual renderings, and massing plans. The 
budget accounts for current volatility in the construction market. The sponsor has identified 
$2,000,000 in private equity. The project sponsor has also engaged in early conversations with 
NYSERDA and is exploring potential incentives or programs to support the development of a 
high performing and energy efficient building.

Renovation and rehabilitation of the Olive Opera House building will result in the reactivation 
of a central community landmark and create flexible workspaces, studios, and a performance 
space available to residents and visitors alike. An investment of DRI funding in this project 
will bolster economic activity in the downtown and has the potential to catalyze future private 
investment within the DRI area. 

The project meets the zoning regulations set forth in the Village of Ossining’s zoning code 
and therefore will benefit from a streamlined municipal review procedure. Required approvals 
for the project include building permits from the Village of Ossining Building Department, 
approval from the Village of Ossining Historic Preservation Commission, and approval from the 
New York State Office of Historic Preservation.

Feasibility  
and Cost  

Justification 

Regulatory 
Requirements 

Project Activity Funding Source Amount Status of Funds

Construction Hard Costs
Private Equity

DRI Funding 

$1,156,000

$1,500,000

Secured

Requested

Soft Costs (including 
architecture, engineering,  
insurance, contractor 
manager) 

Private Equity $415,000 Secured

Total DRI Funding 
Request $1,500,000

Total Funding from  
Other Sources $1,571,000

Total Project Cost $3,071,000

DRI Request % of 
Total Project Cost 49%

Project Budget 
and Funding 

Sources 
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Current condition of the Olive Opera Houses building exterior 

Proposed upgrades to the exterior the Olive Opera House building

Images of Current 
and Proposed 

Conditions



S5–111 New York State Downtown Revitalization Initiative Strategic Investment Plan | The Village of Ossining

P ROJ EC T S P RO P OS E D F O R D R I  F u N D I N G

A conceptual design has been produced for the project. The project sponsor will begin design 
development and municipal submissions pending award of DRI funding. The project timeframe 
is expected to be approximately two years, with a total renovation/rehabilitation period of up 
to 25 months.

Timeframe for 
Implementation  

and Project 
Readiness 

Project Stage Timeframe 

Design Development 9 Months

Municipal Approvals 3 Months

Procurement 3 Months

Preparation, Site Work and Construction  10 Months

Total Timeframe 25 Months  
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Launch the Sing Sing Prison Museum 
Preview Center in Downtown Ossining
DRI Funding Request

$600,000 

Total Project Cost

$697,000

An 850-square foot space at 65 Central Avenue (the Olive Opera House building) will 
showcase the Sing Sing Prison Museum’s overall mission: to tell the 200-year story of Sing 
Sing Prison and challenge visitors to imagine a more equitable criminal justice system. The 
Preview Center is the first phase in the creation of a larger Sing Sing Prison Museum and will 
showcase various exhibits about the prison, its history, and the future of the criminal justice 
system in society.

The requested DRI funding will be used for the fabrication and installation of the exhibits at 
the Preview Center, including an illustrated timeline of Sing Sing Prison’s history and a survey 
of criminal justice reform organizations. A display case of the Sing Sing Prison Museum’s 
collections will include artifacts from the exhibition, currently located at the Joseph G. 
Caputo Community Center. An interactive table exhibition will focus on the architecture of 
confinement featuring Sing Sing Prison’s history in maps, aerial views, photography, film, and 
art. A second interactive display will engage visitors in a survey about the purpose of prisons 
and invite visitors to comment on SSPM’s future plans. The Preview Center will also serve a 
staging area for waterfront tours of sites related to Sing Sing Prison’s history and, by 2025, 
tours of the historic 1825 Cellblock located at the Sing Sing Prison. This will be a catalytic and 
transformative project for the Village of Ossining and New York State and will help Ossining—a 
place long associated with incarceration—become a national center for criminal justice history 
and reform. 

Project  
Description 

6
Conceptual rendering of the proposed Sing Sing Prison Museum Preview Center
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The Preview Center will be located at 65 Central Avenue in the historic Olive Opera House 
building. The Preview Center will complement the renovation and rehabilitation of the Opera 
House building and will help transform it into a place for expression, exhibition, and reflection.

The sponsor for this project is the Sing Sing Prison Museum, a non-profit organization. 

The Olive Opera House is owned by the Brandreth Central Realty Group. The Sing Sing Prison 
Museum will enter into a five-year lease with the property owners and will work closely with 
them on the development and maintenance of the project. This project does not create 
any redundancies with the proposed DRI project to renovate and rehabilitate the historic 
Olive Opera House building. Should the Sing Sing Prison Museum not extend its lease at 
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this location once the other phases of the museum are complete, the exhibits and displays 
proposed to be funded by the DRI program will transfer to a new location.

The Sing Sing Prison’s Executive Director, Brent D. Glass, is a Director Emeritus of the 
Smithsonian’s National Museum of American History. He has substantial experience in the 
museum industry, including leading the $120 million renovation of the Smithsonian National 
Museum of American History during his tenure as director of the museum. Assistant Director 
Nicole Belle DeRise is a resident of Croton-on-Hudson and is a public history leader. They are 
assisted by Jerry Faiella, a former Village of Ossining Manager who is familiar with the Village, 
and Sing Sing Prison Museum Board of Trustees and staff.

The partners for this project include the Olive Opera House, New York State Department of 
Corrections and Community Supervision, New York State Office Historic Preservation and 
Recreation, and the Sing Sing Prison Museum Board of Trustees.

DRI Strategies  

 › Create and enhance attractions that draw 
residents and visitors alike to Downtown 
Ossining to support the growth of local 
businesses. 

 › Support the repurposing and reactivation 
of vacant or underutilized buildings with 
new businesses that create new job 
opportunities and increase tax revenue.  

 › Create and enhance public spaces for 
community events, active and passive 
recreation, and arts and cultural 
programming within Downtown Ossining. 

REDC Strategies 

 › Enhance the natural, historic, and cultural 
assets of the region, resulting in improved 
quality of life for residents and increasing 
tourism in the region. 

 › Grow the tourism industry in a way that is 
balanced and sustainable.

The Preview Center will be located within the historic Olive Opera House building, the 
renovation of which will comply the DRI decarbonization standards.

The Preview Center will function as a destination for local visitors and tourists alike. The Village 
of Ossining is less than an hour from New York City and can be reached by car, train, and boat, 
making it easily accessible from the surrounding area. This project will be able to capitalize on 
Westchester County’s large tourism industry, as Westchester County is ranked third in New York 
State representing 50% of all tourism spending in the Hudson Valley.  The Preview Center is 
anticipated to attract 10,000 visitors per year, adding roughly $1,000,000 to the local economy. 

Capacity 

Project  
Partners 

Strategies 

Decarbonization 
Strategies and 

Benefits 

Anticipated 
Revitalization 

Benefits 
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The Preview Center will provide exhibitions and interpretive programming in multiple 
languages to be inclusive of the region’s diverse communities. The Sing Sing Prison Museum 
also plans to promote diversity through its content and hiring. The Preview Center will have 
street level access, meaning the space will be easily accessible from Main Street and will 
contribute to a more dynamic, walkable downtown. 

This project has received public support throughout the DRI planning process. At Community 
Meeting 2 and in the corresponding online survey, members of the public felt this project had 
the potential to be a regional destination that would draw visitors to Downtown Ossining and 
be a destination for experiential learning. Respondents also expressed their support for the 
project, particularly given the idea of the Sing Sing Prison Museum has been in the design 
phase for over 10 years.  The project also received support from participants in Community 
Meeting 3 as well as respondents to the online survey. The LPC expressed support for the 
project, highlighting that this project has been years in the making and this investment could 
help make it a reality. 

The project sponsor has received several letters of support for the project, including from the 
9/11 Memorial and Museum President & CEO, NYS Assemblywoman for the 95th District Sandy 
Galef, the President of Pace University, and the Acting Commissioner for the New York State 
Department of Corrections and Community Supervision.

The Preview Center will sustain at least five full-time positions and five part-time positions and 
is committed to continuing to employ formerly incarcerated people.

Public Support 

Jobs Created 
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Cost estimates were provided by the Sing Sing Prison Museum based on national industry 
standards. The budget assumes an estimated cost of $850 per square foot for exhibition 
fabrication, which could vary depending on materials and technology. Assuming $850 per 
square foot, the exhibition cost will be $425,000. In addition, design, contingency, and 
project management are estimated at 10% of the exhibition cost. The budget also includes 
renovation of 65 Central Avenue, which is estimated at $100 per square foot and will include 
customizations for the Sing Sing Prison Museum and ADA-accessibility improvements. Finally, 
the budget includes the deinstallation of the Sing Sing Prison exhibit at the Joseph G. Caputo 
Community Center. It is possible that this cost will decrease if the Village of Ossining Public 
Works can provide assistance in removing the wall panels and artifacts.

Feasibility  
and Cost  

Justification 

Project Activity Funding Source Amount Status of Funds

Site 
Improvements DRI Funding $85,000 DRI Funding 

Requested

Exhibition Design DRI Funding $43,000 DRI Funding 
Requested

Exhibition 
Fabrication DRI Funding $467,000 DRI Funding 

Requested

Caputo Center 
Exhibition 
Deinstallation

DRI Funding; 

SSPM Cash Reserves; 
Exhibition Kickstarter 

Fund; Grant from 
Mid-Hudson Valley 

Heritage Area

$5,000

$55,000 

DRI Funding 
Requested

Secured

Project 
Management

SSPM Cash Reserves; 
Exhibition Kickstarter 

Fund; Grant from 
Mid-Hudson Valley 

Heritage Area

$42,000 Secured

Total DRI Funding 
Request $600,000

Total Funding 
from Other 

Sources
$97,000

Total Project Cost $697,000

DRI Request % of 
Total Project Cost 86%

SSPM Cash Reserves: $52,000; 
Exhibition Kickstarter Fund: $35,000; 
Grant from Mid-Hudson Valley Heritage 
Area: $10,000

Project Budget 
and Funding 

Sources 
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The Preview Center will function as a destination for local visitors and tourists alike. Capitalizing 
on Westchester County’s already large tourism industry, this project is anticipated to attract 
10,000 visitors per year and add roughly $1,000,000 to the local economy. By locating within 
the Olive Opera House, which is in the heart of downtown, the project is anticipated to bolster 
patronage and visitation to Downtown Ossining and drive economic development along its 
historic Main Street corridor. 

 In June 2022, the Sing Sing Prison Museum’s Board of Trustees authorized a five-year lease at 
the Olive Opera House building. The Sing Sing Prison Museum will coordinate with the Village 
of Ossining’s Planning and Building Departments to ensure that all regulatory requirements 
are satisfied. An initial assessment of the work indicated the need for a conditional use permit, 
which will be confirmed as renovation plans are solidified.

 

Regulatory 
Requirements 

Recently renovated space within the Olive Opera House to be utilized for the Sing Sing 
Prison Museum Preview Center 

Conceptual rendering of the proposed Sing Sing Prison Museum Preview Center

Images of Current 
and Proposed 

Conditions
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Timeframe for 
Implementation  

and Project 
Readiness 

Project Stage Timeframe 

Exhibit Design 6 Months 

Exhibit Fabrication and Installation/
Building Renovation 9 to 12 Months 

Total Timeframe 15 to 18 Months 
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Enhance Streetscaping in the Station Plaza 
Neighborhood to Improve Connectivity
DRI Funding Request

$857,000 

Total Project Cost

$857,000

Public Improvement Project 

Located in the waterfront area of Ossining, the Station Plaza neighborhood is adjacent to the 
Ossining Metro-North Railroad Station. Historically, the neighborhood had been characterized 
by industrial uses. Today, the neighborhood is comprised of single and multi-family homes as 
well as a variety of commercial businesses. In the future, the neighborhood will also include a 
new mixed-use development at a former Department of Public Works transfer station located 
at 30 Water Street and an extension of the Sing Sing Kill Greenway, which will connect Station 
Plaza to the Main Street corridor. 

The Village of Ossining will implement a variety of streetscaping enhancements with the aim 
of creating a cohesive sense of place and enhancing the connections between the Ossining 
Metro-North Railroad Station, the Station Plaza neighborhood, and the Main Street corridor. 
Specifically, the enhancements will include:

 › Introduction of stamped asphalt on South Water Street, in recognition of its historic 
character. 

 › Asphalt resurfacing along Secor Road and Lower Main Street.

 › Sidewalk widening and creation of outdoor dining areas along Depot Plaza and  
Lower Main Street. 

Project  
Description 

7
Rendering for proposed streetscaping in the Station Plaza neighborhood to improve connectivity
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 › Redesign of median landscaping, planting of new trees, repair of a retaining wall, and 
installation of decorative fencing at Village-owned parking lots.

These enhancements will complement site improvements that will be undertaken in 
connection to the new mixed-use development at 30 Water Street. 

In addition, site-specific urban design treatments will be proposed for the intersection of Lower 
Main Street and Depot Plaza as well as the intersection of South Water Street and Secor Road, 
both of which are important gateways to the Station Plaza neighborhood and the Main Street 
corridor. 

The project location includes the following streets within the Station Plaza neighborhood: 
Lower Main Street, Water Street, South Water Street, Depot Plaza, and Quimby Street. 

Project  
Location
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The sponsor of the project is the Village of Ossining. 

The areas identified for streetscaping enhancements are owned and maintained by the Village 
of Ossining.  

The Village of Ossining’s Village Manager will manage the project working with the Director of 
the Department of Public Works. 

The Village has completed several streetscaping projects within recent years, including along 
Central Avenue and Secor Road, at the intersection of Broad Avenue and Spring Street, and at 
Duer’s Circle and Broadway, where upgrades were made in conjunction with the rehabilitation 
of Ossining’s iconic Double Arch Bridge and the Broadway Bridge. All streetscaping projects 
included ADA accessibility. 

This summer, the Village will be undertaking the redesign of its historic “Five Corners” 
intersection, where Main Street, Spring Street, Brandreth Street, and Central Avenue meet. 
The project will implement pedestrian safety upgrades, ADA accessibility, and signaling at this 
important intersection. 

DRI Strategies  

 › Implement streetscaping and wayfinding 
improvements to enhance the pedestrian 
experience and support pedestrian 
circulation between the public waterfront, 
the Ossining Metro-North Station, and the 
Main Street corridor. 

 › Leverage planned projects—namely the 
Five Corners intersection improvements 
and the Route 9 Road Diet—that will 
enhance safety, access, and circulation for 
all roadway users, including pedestrians, 
bicyclists, and drivers.

 › Implement public realm improvements 
that strengthen Downtown Ossining’s 
unique sense of place and make it an 
attractive destination for businesses, 
residents, and visitors.

REDC Strategies 

 › Enhance the natural, historic, and cultural 
assets of the region, resulting in improved 
quality of life for residents and increasing 
tourism in the region.

Project  
Sponsor 

Property  
Ownership 

Capacity 

Strategies 
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Decarbonization strategies are not required for this project. However, elements of the project 
will broadly promote the Village of Ossining’s sustainability efforts. Specifically, widening 
sidewalks to enhance the pedestrian experience will increase pedestrian traffic between the 
Ossining Metro-North Railroad Station and the historic Main Street corridor, thereby decreasing 
automobile usage and reducing carbon emissions. Additionally, the redesign of median 
landscaping and planting of new trees will enrich the community’s biodiversity, help manage 
stormwater during rain events, and alleviate the urban heat island effect.

Short-term benefits include physical improvements to the condition of streets, sidewalks, 
and parking lots within the Station Plaza neighborhood and contribution to the creation 
of a cohesive sense of place. Sidewalk widening will enhance the pedestrian experience 
and improve walkability within the Station Plaza neighborhood, while also providing new 
opportunities for outdoor dining. In addition, site-specific urban design interventions at key 
intersections will promote connectivity between the Ossining Metro-North Railroad Station and 
the historic Main Street corridor. 

Longer-term benefits include enhanced commercial performance of businesses at Station 
Plaza as well as businesses within the Main Street corridor due to increased pedestrian activity 
and improved connectivity. 

This project has received public support throughout the DRI planning process. At Community 
Meeting 2 and in the corresponding online survey, participants expressed interest in 
renovating sidewalks to accommodate people with disabilities, making the streets safer 
for pedestrians and drivers, and adding parking. Participants in Community Meeting 3 and 
respondents to the corresponding online survey expressed support for this project. The LPC 
expressed their support for the project, highlighting that the Station Plaza neighborhood is in 
need of streetscape improvements, which would improve the quality of life for residents and 
also facilitate connections between the Metro-North Station and the Main Street corridor.

Streetscaping enhancements at Station Plaza would not generate direct jobs. 

Decarbonization 
Strategies and 

Benefits 

Anticipated 
Revitalization 

Benefits 

Public Support

Jobs Created 
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The cost estimate for this project was developed in consultation with the Village of Ossining 
Public Works, the Village of Ossining Planning Department, and Trophy Point, a professional 
cost estimating firm. The cost estimate accounts for contingency and cost escalation. Through 
the proposed enhancements of this project, the character of the Station Plaza neighborhood 
would be restored to its historic appeal and will enhance the connections from upper 
downtown to the waterfront, increasing visibility and economic growth for the businesses in 
this neighborhood. 

Investment in streetscaping improvements in the Station Plaza neighborhood would improve 
the quality of life for area residents and help create a cohesive sense of place. The project 
would provide new opportunities for outdoor dining for local businesses and enhance the 
pedestrian experience, thereby encouraging connectivity between the Ossining Metro-North 
Railroad Station and the historic Main Street corridor and boosting economic activity within 
Downtown Ossining. 

Street resurfacing and sidewalk widening will be done in accordance with all local, state, and 
federal regulations regarding roadway design and traffic operations.  

 

Feasibility  
and Cost  

Justification 

Regulatory 
Requirements 

Project Activity Funding 
Source Amount Status of Funds

Stamped asphalt DRI Funding $69,000 DRI Funding Requested

Asphalt resurfacing DRI Funding $162,000 DRI Funding Requested

Median landscaping DRI Funding $312,000 DRI Funding Requested

Sidewalk widening DRI Funding $78,000 DRI Funding Requested

Retaining wall repair DRI Funding $67,000 DRI Funding Requested

Decorative fencing DRI Funding $57,000 DRI Funding Requested

Engineering and 
design DRI Funding $112,000 DRI Funding Requested

Total DRI Funding 
Request $857,000

Total Funding from  
Other Sources $0

Total Project Cost $857,000

DRI Request % of 
Total Project Cost 100%

Project Budget 
and Funding 

Sources 



S5–124 New York State Downtown Revitalization Initiative Strategic Investment Plan | The Village of Ossining

P ROJ EC T S P RO P OS E D F O R D R I  F u N D I N G

Current conditions at the intersection of Water Street, South Water Street  
and Main Street

Proposed enhancements to the intersection and surrounding roadways to improve  
the pedestrian experience and walkability

Examples of proposed roadway and sidewalk enhancements to improve the Station 
Plaza neighborhood.

Images of Current 
and Proposed 

Conditions
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It is expected that the design and construction of the public plaza at Market Square could be 
completed within twelve months of contract execution with New York State.

Timeframe for 
Implementation  

and Project 
Readiness 

Project Stage Timeframe 

Design 6 Months 

Bid Process and Procurement 3 Months

Construction 6 Months 

Total Timeframe 15 Months  
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Enhance the Sing Sing Kill Greenway as a 
Community and Environmental Asset 
DRI Funding Request

$375,000 

Total Project Cost

$400,000

Public Improvement Project 

Visionary leadership resulted in the creation of the Sing Sing Kill Greenway, a greenspace in 
the heart of Downtown Ossining. When a sanitary sewer line along the Sing Sing Kill required 
substantial repairs in 2015, the Village of Ossining repaired and enhanced the resilience of the 
sewer main while also building an impressive pedestrian path along the Kill that runs east-
west through the heart of Downtown Ossining. With a shady tree canopy above and a rushing 
stream below, the elevated walkway originates at the Joseph G. Caputo Community Center 
and passes under the iconic Double Arch Bridge. As part of a new mixed-use development at a 
former Department of Public Works transfer station located at 30 Water Street, the Sing Sing Kill 
Greenway will be extended, thereby connecting the Station Plaza neighborhood and the Main 
Street corridor. 

The proposed project aims to build on the creation and coming extension of the greenway 
with new interactive signage and ecological enhancements. These enhancements will improve 
connectivity within Downtown Ossining and better position the Sing Sing Kill Greenway 
as a destination for residents and visitors alike. The project includes two components: the 
installation of three rock ramp fish ladders on the Sing Sing Kill as well as the development and 
installation of site-specific interactive signage along the existing greenway.

Project  
Description 

8
Natural stone ramp fish ladders to allow wildlife to navigate past barriers in the Sing Sing Kill.
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Interactive Signage

New site-specific interactive signage will be developed and installed along the greenway trail. 
The signage will orient pedestrians along the Sing Sing Kill Greenway and improve connectivity 
between the historic Main Street corridor and the waterfront. It will also educate pedestrians 
on the significance of historic resources, including the iconic Double Arch Bridge, as well 
as the ecological resources within the Kill, with an emphasis on the importance of habitat 
preservation for local wildlife. 

Ecological Enhancements

The installation of the three natural stone ramp fish ladders would allow wildlife, specifically 
eels and other fish species including the Alewife, to navigate past barriers in the Sing Sing Kill 
and migrate upstream from the Hudson River through the Kill to spawn. Such fish ladders are 
constructed using large rocks and timber logs, which create pools and falls, allowing fish to 
easily pass over them. Through the installation, it is anticipated that the fish ladders would 
help to restore the eel population as well as serve to preserve other species within the Kill and 
Hudson River. 

The three natural stone ramp fish ladders would be installed at the following locations:

 ›  Fish ladder 1 would be installed at a barrier consisting of a concrete encasement for an 
existing municipal sewer line, replicating a small dam. 

 › Fish ladder 2 would be installed at the end of the brick race under the Old Croton 
Aqueduct Double Arches structure. 

 › Fish ladder 3 would be installed at a culvert which has a freefall of approximately 0.7 feet. 
Minor modifications would be needed to enable fish passage through the culvert.
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The sponsor of the project is the Village of Ossining. 

The Village of Ossining controls the project property, either by owning the parcels outright or 
via public access easements where the Sing Sing Kill Greenway runs along private parcels.

Project  
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Project  
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The Village of Ossining’s Village Manager will manage the project, working with a project 
management team that includes the Director of Public Works, the Water Superintendent/
Facilities Manager, and the Recreation Superintendent. The Village manages large-scale capital 
projects routinely, including the installation of the Sing Sing Kill Greenway. 

DRI Strategies  
 › Implement streetscaping and wayfinding 

improvements to enhance the pedestrian 
experience and support pedestrian 
circulation between the public waterfront, 
the Ossining Metro-North Station, and the 
Main Street corridor. 

 › Create and enhance public spaces for 
community events, active and passive 
recreation, and arts and cultural 
programming within Downtown Ossining. 

 › Leverage the scenic waterfront, access to 
the Hudson River, and close relationship 
with the Village of Haverstraw to expand 
tourism and strengthen the Village of 
Ossining as a destination. 

REDC Strategies 

 › Enhance the natural, historic, and cultural 
assets of the region, resulting in improved 
quality of life for residents and increasing 
tourism in the region. 

 › Grow the tourism industry in a way that is 
balanced and sustainable.

Decarbonization strategies are not required for this project. However, elements of the project 
will broadly promote the Village of Ossining’s sustainability efforts. Specifically, the project will 
enhance an existing pedestrian connection between the historic Main Street corridor to the 
waterfront, thereby decreasing automobile usage and reducing carbon emissions.

In the short-term, the project will enhance the visual and aesthetic character of the Sing Sing 
Kill Greenway and strengthen the Village’s unique sense of place through the installation of 
interactive signage that highlights unique resources and assets. The project would create an 
outdoor classroom for residents and visitors alike, highlighting the importance of the local 
habitat and waterways. 

In the longer-term, the project will enhance connectivity between the Main Street corridor and 
the waterfront, which would boost economic activity within the DRI area. The project would 
also help make the greenway an attraction in its own right, drawing residents and visitors to 
Downtown Ossining. It would also bolster and support wildlife in the Sing Sing Kill, specifically 
assisting eels in migrating upstream from the Hudson River to spawn and helping to restore 
the eel population and population of other fish species to the Hudson River.

Capacity 

Strategies 

Decarbonization 
Strategies and 

Benefits 

Anticipated 
Revitalization 

Benefits 
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This project has received public support throughout the DRI planning process. At Community 
Meeting 2 and in the corresponding online survey, members of the public supported increasing 
educational opportunities via interactive signage highlighting environmental features 
Participants in Community Meeting 3 and respondents to the corresponding online survey 
continued to express support. Similarly, the LPC expressed their support for the project, 
recognizing the Sing Sing Kill Greenway as a special asset and a potentially unique destination 
for residents and visitors.

Enhancement of the Sing Sing Kill Greenway would not generate direct jobs.

The cost estimate for this project was developed in consultation with the Village of Ossining’s 
Office of the Village Manager. This project will make the Sing Sing Kill Greenway an attraction 
in its own right, strengthening the Village’s unique sense of place by enhancing a unique asset 
and drawing residents and visitors to Downtown Ossining. It will also strengthen connectivity 
between the Main Street corridor and the waterfront, boosting economic activity within  
DRI area. 

Public Support

Jobs Created 

Feasibility  
and Cost  

Justification 

Project Activity Funding Source Amount Status of Funds

Fish Ladders DRI Funding $300,000 DRI Funding 
Requested

Interactive Signage DRI Funding 
Village of Ossining

$75,000

$25,000

DRI Funding 
Requested

Secured

Total DRI Funding 
Request $375,000

Total Funding from 
 Other Sources  

(Project Sponsor)
$25,000

Total Project Cost $400,000

DRI Request % of 
Total Project Cost 94%

Project Budget 
and Funding 

Sources 
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A wetlands permit from the Village will be required for any work to take place within the Sing 
Sing Green Kill.

Regulatory 
Requirements 

Images of Current 
and Proposed 

Conditions
Illustrative map identifying the locations of the proposed fish ladders and signage
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New Fursden Creek

Current conditions of the Sing Sing Kill

Installation of natural stone ramp fish ladders would allow wildlife to navigate past 
barriers and would help to restore the eel population as well as serve to preserve 
other species within the Sing Sing Kill and Hudson River.

Current conditions along the Sing Sing Kill Greenway 
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Installation of new site-specific interactive signage will orient pedestrians along 
the Sing Sing Kill Greenway; improve connectivity between the historic Main Street 
corridor and the waterfront: and will educate pedestrians on the significance of 
historic resources as well as the ecological resources within the Kill

The final designs for this project will be completed within a year. The installation of Ladders 2 
and 3 and signage would commence immediately thereafter. Because the extension of the Sing 
Sing Kill Greenway will be built concurrent with the new mixed-use development at the former 
Department of Public Works transfer station at 30 Water Street, installation of Ladder 1 and the 
corresponding signage will likely be installed during summer of 2024.

Timeframe for 
Implementation  

and Project 
Readiness 

Project Stage Timeframe 

Final Design 12 months

Installation of Ladders 2 and 3 and 
Signage 4 months

Installation of Ladder 1 and Signage 4 months

Total Timeframe 20 Months  
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upgrade the Louis Engel Waterfront Park 
Performance Space 
DRI Funding Request

$600,000

Total Project Cost

$1,200,000

The Town of Ossining plans to improve its Hudson River waterfront through capital 
improvements at the Louis Engel Waterfront Park, which would include the construction 
of a new performance space, known as the Ossining Sail. The park is currently a major hub 
for community events, such as the Town’s annual summer concert series, which brings in 
hundreds of people weekly and provides opportunities for local businesses such as food trucks 
and restaurants.

Currently, the Town has a small stage that serves as the main location for these events, but it is 
in need of replacement to maximize the useable space in the park and improve opportunities 
for performances. The existing stage is exposed to the elements and lacks the technology 
needed to host large events and accommodate the needs of performers. The installation of a 
new state-of-the-art performance space in the park will allow the Town to provide additional 
recreation and entertainment programming as well as new opportunities for economic 
development. The design of the Ossining Sail performance space is influenced by  maritime 
imagery, evoking masts and a sail catching the wind. 

This project will coincide with the planned relocation of the existing park comfort station, 
which, when moved, will increase the area in the park to allow for a greater number of visitors 
to attend community events and safely enjoy the park. When the stage is not in use, the lawn 
area will provide visitors with play space. 

Project  
Description 

9
Proposed Ossining Sail performance space at the Louis Engel Waterfront Park
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In the past, the Town has partnered with the Sing Sing Prison Museum and Bethany Arts 
Center to produce performances in line with the mission of Sing Sing Prison Museum. With 
the anticipated opening of Sing Sing Prison Museum Preview Center in the next few years, the 
Town plans to continue this partnership (in addition to partnerships other organizations) to 
increase Ossining’s visibility and put it on the map for the creative arts.

 The project is located at the Louis Engel Waterfront Park at 25 Westerly Road. Louis Engel 
Waterfront Park is located adjacent to the Village pier and the NY Waterway Ferry landing.

The sponsor of the project is the Town of Ossining, which owns the Louis Engel Waterfront Park.
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The sponsor of the project is the Town of Ossining, which owns the Louis Engel Waterfront Park.

The Town of Ossining Supervisor’s Office, Building Department, and Recreation and Parks 
Department have a history of undertaking and implementing successful public open space and 
recreational improvement projects. The Town has overseen several state and federal grants, 
including multiple Community Development Block Grants, FEMA disaster recovery grants, 
state and municipal facilities grants, multi-modal grants, and NYSDEC grants under the Climate 
Smart Communities program, among other programs. The Town of Ossining Supervisor’s Office 
is also responsible for overseeing the Town’s annual budget of approximately $16 million 
and the capital budget, which totaled over $3 million in 2022 and included $1 million in parks 
improvements alone. The Town of Ossining Supervisor’s Office, Town Engineer, Building 
Inspector, and environmental planning consultant will assist in overseeing the project and 
coordinate with the Recreation and Parks Department for maintenance and operation of the 
proposed performance space. 

The Town is collaborating with Westchester County (via Community Development Grants) and 
the New York State Department of Environmental Conservation on a comprehensive redesign 
and reconstruction of this park. County and DEC resources are supporting the relocation of a 
comfort station. While the comfort station project is separate from the proposed DRI project, 
there will be coordination between relocation of the comfort station and the construction of 
the Ossining Sail performance space.

DRI Strategies  

 › Create and enhance attractions that draw 
residents and visitors alike to Downtown 
Ossining to support the growth of local 
businesses. 

 › Implement public realm improvements 
that strengthen Downtown Ossining’s 
unique sense of place and make it an 
attractive destination for businesses, 
residents, and visitors.

 › Create and enhance public spaces for 
community events, active and passive 
recreation, and arts and cultural 
programming within Downtown Ossining. 

 › Leverage the scenic waterfront, access to 
the Hudson River, and close relationship 
with the Village of Haverstraw to expand 
tourism and strengthen the Village of 
Ossining as a destination.  

REDC Strategies 

 › Enhance the natural, historic, and cultural 
assets of the region, resulting in improved 
quality of life for residents and increasing 
tourism in the region. 

 › Grow the tourism industry in a way that is 
balanced and sustainable. 
 
 
 
 
 
 
 
 
 
 

Property  
Ownership 

Capacity 

Project  
Partners 

Strategies 
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Decarbonization strategies are not required for this project. However, the Town of Ossining 
recognizes that this project is located along the banks of the Hudson River and is therefore 
susceptible to inundation by flooding and sea level rise. The Town is committed to ensuring 
this structure is resilient against these impacts of climate change and will coordinate this 
project with the Climate-adaptive Design (CaD) studio, a program of the Hudson River Estuary 
Program.

The proposed stage will respond to the Town’s need for recreational spaces and community 
gathering spaces to enhance the livability of the area and attract new visitors to Ossining’s 
waterfront. In the longer term, the construction of a new state-of-the-art performance space 
in the park will allow the Town to draw from a larger talent pool for concerts and other types 
of performance art and allow for more community gatherings. It is anticipated that this new 
performance space will bring tourism and economic activity to the Ossining waterfront, driving 
economic activity in Ossining’s downtown and increasing interest in the community. The Town 
will continue partnering with the Sing Sing Prison Museum and other organizations to host 
performances and events at the park. Additionally, the unique design of the Ossining Sail is 
meant to connect to the river, evoking a ship’s masts and sails, which adds a unique artistic 
focal point to the waterfront complemented by the sculptures at the adjacent Henry Gourdine 
Park.

This project has received public support throughout the DRI planning process. At Community 
Meeting 2 and in the corresponding online survey, members of the public expressed interest 
in a more permanent, covered stage as well as excitement for additional waterfront concerts 
and activities to draw people to the downtown. Participants in Community Meeting 3 and 
respondents to the corresponding online survey expressed a support for the project. The LPC 
expressed support for the project, highlighting the need to enhance the waterfront to attract 
residents and visitors.

No direct jobs are anticipated to be created by this project. 

Decarbonization 
Strategies and 

Benefits 

Anticipated 
Revitalization 

Benefits 

Public Support

Jobs Created 
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The Town of Ossining engaged HDR, an architecture and engineering firm, to develop 
conceptual designs and cost estimates for a new stage. HDR estimated the total cost of 
construction to be approximately $1,200,000, and this estimate was reviewed internally by 
the Town’s planner and engineers for consistency with other construction projects that have 
been recently completed by the municipality. Cost escalation was incorporated into the cost 
estimate in accordance with the estimated project timeline.

The proposed structure will add another attraction to the Ossining waterfront, which has 
undergone a renaissance in recent years with new park amenities, a restaurant, and new public 
art, among other improvements. This performance venue will continue to enhance Ossining’s 
waterfront by encouraging more social and economic activity along the waterfron

The project would require a building permit from the Town of Ossining’s Building Department 
and compliance with New York State Environmental Quality Review. 

Feasibility  
and Cost  

Justification 

Regulatory 
Requirements 

Project Activity Funding Source Amount Status of Funds

Construction of 
Performance Space

DRI Funds

Town of Ossining

$600,000

$600,000

DRI Funding Requested

Secured

Total DRI 
Funding Request $600,000

Total Funding 
from Other 

Sources
$600,000

Total Project 
Cost $1,200,000

DRI Request % 
of Total Project 

Cost
50%

Project Budget 
and Funding 

Sources 
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Images of Current 
and Proposed 

Conditions
Representative photograph of the park without a performance space 

Proposed Ossining Sail performance space

Existing performance space at the park Illustrative rendering of the Ossining Sail
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The Town of Ossining along with its architect, HDR, has begun preliminary design of the 
performance space as part of their overall Louis Engel Waterfront Park upgrades. The Town 
will go through a public bid process, which  would be approximately three months for bid 
development, advertisement, and selection.

Timeframe for 
Implementation  

and Project 
Readiness 

Project Stage Timeframe 

Development of Final Design & Bid 
Specifications 7 Months

Public Bid & Selection Process 3 Months

Construction 5 Months 

Total Timeframe 15 Months  
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Launch Pilot Project to Expand Haverstraw-
Ossining Ferry Service to Weekends
DRI Funding Request

$100,000

Total Project Cost

$490,000

The Villages of Haverstraw and Ossining are currently connected by a weekday ferry service 
operated by New York Waterway. Given the proximity of the Village of Ossining’s ferry stop 
to the Ossining Metro-North Railroad Station, the weekday service is especially valuable 
for Haverstraw-based residents seeking access to New York City via Grand Central Station. 
However, the current service only operates on weekdays during peak commuting hours. 

In order to make their downtowns more accessible to each other as well as the larger regional 
population, the Villages of Haverstraw and Ossining seek to expand the existing NY Waterway 
service to include weekends. DRI funding will be used to support a weekend pilot program that 
will begin in mid-April 2024 and continue to October 2024. Hourly service will be provided on 
Saturdays and Sundays for an estimated 50 weekend days over a period of 25 weeks.  

The program is aimed at increasing the patronage of both Villages’ commercial establishments 
as well as increasing visitation by tourists to their downtowns and waterfronts. Although 
the program is only a pilot program, the program will be closely evaluated to determine the 
feasibility of making the service permanent. 

As will be defined in a Memorandum of Understanding between the Villages, the program 
will be jointly managed by the Villages, while the service will be operated under contract with 
NY Waterway with support from MTA Metro-North Railroad. Key implementation steps for 

Project  
Description 

10
The NY Waterway ferry docked at the Ossining pier. 
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the project include: completion of a contract with NY Waterway; production of a marketing 
strategy for promoting the service and maximizing patronage of upland attractions; and 
commencement and ongoing operation of service, which will include ongoing performance 
evaluation of the service. 

Both Villages will coordinate and set events that coincide with the weekend ferry services. 
These events will be identified and scheduled prior to the commencement of the pilot program. 
The Villages propose developing a marketing campaign with Rockland and Westchester County 
tourism as well as Metro-North and New York Waterway to circulate notice of the weekend 
ferry service and event dates. Both Villages will undertake coordinated local marketing of this 
program and events

As part of the performance evaluation, a survey will be developed to distribute to riders to 
obtain feedback.  Example survey topic areas include:

 › Information on the service—How did the rider hear about the weekend services?

 › Interest in the ferry—Why did the rider choose to take the ferry? (i.e. interest in a ferry ride, 
attendance at an event, transportation alternative, etc.)

 › Feedback on pricing and potential pricing ranges—What are the rider’s thoughts about the 
pricing and how much would they be willing to pay?

 › Frequency of ridership—How often does the rider anticipate riding the ferry?

 › Hours of operation—Are the hours of operation appropriate for the riders’ needs and 
special events? 

This program will be considered a success if one of the following scenarios comes to pass:

 › At the end of the program, ticket purchases did not require any subsidy or very little 
subsidy. This will require 700 riders per day, as opposed to the 400 proposed in the pilot 
program budget. This scenario clearly demonstrates that the weekend service is viable 
long-term.

 › On days when events were taking place, ticket purchases did not require any subsidy or 
very little subsidy. The scenario will demonstrate that this program could turn into weekend 
ferry service coinciding with events.

 › On days when there were no events taking place, the weekend ferry service met the 
average daily weekday ridership and, on days when there were events, the weekend ferry 
service exceeded the average daily weekday ridership. This scenario will demonstrate 
interest in the weekend ferry service, but the Villages will need to determine how to make 
the program financially viable with the ridership it received.
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The project will link the ferry stations in the Villages of Ossining and Haverstraw through 
extended ferry service across the Hudson River. Both ferry stations are located within the DRI 
areas of their respective localities.

The Village of Ossining is the sponsor for this project. The Village of Haverstraw is the sponsor 
of the same project in its DRI Strategic Investment Plan. 

This project will be a joint project and will be managed by both Villages. The ferry is owned and 
operated by NY Waterway; however, the service will be operated under contract with both Villages. 

Both ferry stations are located on public land owned by the respective locality. 
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The Village Manager of Ossining and the Mayor of Haverstraw will jointly manage the project.

The Village of Ossining has an extensive track record of soliciting and managing consultants for 
a range of planning and evaluative tasks, including for its 2021 Comprehensive Plan. 

The Village of Haverstraw contracts with professional planning and engineering firms that 
will assist Village staff with project implementation and management. With the assistance of 
these firms, the Village has conducted several revitalization efforts, including a comprehensive 
plan update in 2021, complex private waterfront and downtown development, and public 
improvements, such as streetscapes and park improvements. The Village also has experience 
managing small state grants, such as annual CDBG grants to larger multi-million-dollar projects 
such as the Village’s NYSDOT Streetscapes grant. 

The project to expand Haverstraw-Ossining ferry service to weekends will require both Villages 
to draw upon many years of successful partnership with each other and with the MTA and 
NY Waterway to operate the existing weekday ferry service. The Villages have already begun 
preliminary discussions with MTA and NY Waterway about the potential establishment of a 
weekend ferry service. The Villages will also retain the services of a consultant to help create a 
promotional strategy for the expanded service and track its performance. 

The Villages of Ossining and Haverstraw will contract with NY Waterway to operate the pilot 
program. The MTA will also provide some assistance to the project in the form of marketing 
the ferry connection to the Ossining Metro-North Station. In addition, the Villages will develop 
a marketing strategy to ensure that the pilot project is appropriately promoted and also 
evaluated with regard to its potential for becoming a permanent service. The marketing 
campaign will be designed to include information on events and promotion of the weekend 
service. Both Villages will coordinate with MTA and NY Waterway on various advertising media 
available and identify target audiences.

DRI Strategies
 › Invest in sustainable transportation 

infrastructure and promote multi-modal 
access to Downtown Ossining, with a 
focus on electric vehicle charging, electric 
bicycle facilities, and expanded ferry 
service. 

 › Create and enhance attractions that draw 
residents and visitors alike to Downtown 
Ossining to support the growth of local 
businesses. 

 › Leverage the scenic waterfront, access to 
the Hudson River, and close relationship 
with the Village of Haverstraw to expand 
tourism and strengthen the Village of 
Ossining as a destination. 

REDC Strategies 

 › Support downtown revitalization and 
increased community and regional 
connectivity through planning and 
infrastructure initiatives, particularly in 
distressed communities.

 › Enhance the natural, historic, and cultural 
assets of the region, resulting in improved 
quality of life for residents and increasing 
tourism in the region.

 › Grow the tourism industry in a way that is 
balanced and sustainable. 

Capacity 

Project  
Partners 

Strategies 
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Decarbonization strategies are not required for this project. The service will help bring new 
visitors to the Villages through a mass transit service rather than the automobile.

The expansion of this service will benefit the communities on both sides of the Hudson River. 
The expansion of the ferry service will create an additional tourist attraction, a ferry ride across 
the river, and the opportunity to visit local shops and restaurants, all of which are less than 
a 15-minute walk from the ferry station on both sides of the river. In addition, the Village of 
Ossining has a restaurant located by its ferry station and a new restaurant is proposed by the 
Haverstraw ferry station. This will create opportunities for increased jobs and tourism in both 
villages.

Short-term benefits include increased visitor access to the Villages’ waterfronts, historic 
downtowns, cultural attractions, and special events. The infusion of new visitors may also help 
increase the profitability of local businesses. Weekend ferry service will also allow residents of 
Haverstraw to take advantage of Metro-North services on the weekend, potentially reducing 
vehicle trips and encouraging regional tourism. 

Longer-term benefits may include a greater number of businesses seeking to locate in the 
Villages and activation of underutilized buildings. Regional advertising of the additional ferry 
service will also result in promotion of the village itself. The availability of ferry service also 
carries environmental benefits by reducing the number of automobile trips generated by 
increased visitation, assisting the Village of Ossining in its goal of promoting various modes of 
transportation.

During the summer of 2019, the Village of Haverstraw operated a special ferry service to help 
bring visitors from the Village of Ossining to a special food festival hosted on its waterfront. 
Ferry ridership was estimated to be as high as 3,000 visitors. 

Throughout the Village of Ossining’s DRI planning process the public and the LPC expressed 
support for this project. At Community Meeting 2 and in the corresponding online survey, 
members of the public expressed interest in increasing traffic between the two Villages to 
increase potential tourism while boosting the local economies. The project also received 
support from participants in Community Meeting 3 as well as respondents to the online 
survey. The LPC expressed support for the project, highlighting the need for various modes of 
transportation in the Village.

The project will not generate direct jobs over the long term; however, the success of the ferry 
service in raising the profile of the two Villages’ downtowns could lead to greater commercial 
investment, including job-generating local businesses. 
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The total cost of the project is $490,000 and will be paid for through a combination of DRI 
funding, passenger revenue, and contributions from the Village of Haverstraw and Village of 
Ossining.

Project Budget  
and Funding  

Sources

Project  
Activities

Funding 
Source Amount Status of Funds

Operational 
Costs $410,000

Estimated Farebox Revenues: $240,000

Ossining DRI Funds: $85,000

Haverstraw DRI Funds: $85,000

To be collected 
during operation

Requested

Requested

Performance 
Evaluation $50,000

Ossining DRI Funds: $15,000

Haverstraw DRI Funds: $15,000

Ossining Local Contribution: $10,000

Haverstraw Local Contribution: $10,000

Requested

Requested

Secured

Secured

Marketing 
Campaign $30,000

Ossining Local Contribution: $15,000

Haverstraw Local Contribution: $15,000

Secured

Secured

Total DRI Funding Request $100,000

Total Funding from 
 Other Sources $390,000

Total Project Cost $490,000

DRI Request % of Total Project Cost 20%

Project Budget 
and Funding 

Sources 



S5–147 New York State Downtown Revitalization Initiative Strategic Investment Plan | The Village of Ossining

P ROJ EC T S P RO P OS E D F O R D R I  F u N D I N G

NY Waterway provided the Villages with a cost estimate of $410,500 for running service on 
weekend days for 25 weekends, a total of 50 days. Approximately 42 percent of this cost 
estimate will be paid through the DRI request for $100,000 from each Village (a total DRI 
request of $200,000). Approximately 400 passengers are estimated to use the service each 
weekend day, but this number could be significantly higher, especially during weekends 
when there is special event programming occurring in either village. Passengers will pay $6 
per trip or $12 per round trip. Based upon this ridership estimate, farebox revenues will fund 
the remainder of the operating costs ($240,000) that are not covered by DRI funding. Based 
on public feedback during the Village of Ossining’s comprehensive plan update process and 
through the DRI process, the Village estimates that there is sufficient demand for weekend 
service. Commuter ferry ridership during the week has decreased since 2020, likely due to the 
regional decline in Metro-North weekday ridership as workers have not fully returned to offices. 
However, weekend ridership on Metro-North is recovering more quickly with summer 2022 
ridership levels of at least 90% of pre-pandemic levels. 

Each Village will contribute $25,000 to a “Joint Ferry Fund.” This fund will be used to pay for 
performance evaluation and operational costs.

The project will require the execution of a formal Memorandum of Understanding between 
the Villages of Haverstraw and Ossining. This memorandum will need to be approved by the 
legislative bodies of each Village. The MTA has already authorized the Villages to contract 
with NY Waterways to provide a connecting service to its station in the Village of Ossining. 
Regulatory requirements include:

 › Inform and consult with:

• NY Metropolitan Transportation Council.

• Hudson River Navigation and 
Safety Committee.

• Rockland County Sherriff’s Department 
Marine Unit/Westchester County 
Department of Public Safety Marine Unit.

• Local law enforcement for search 
and rescue.

 › Ensure all required U.S. Coast Guard 
approvals are received prior to the 
initiation of additional ferry service.

 › Ensure compliance with SEQRA 
requirements, if applicable.

Feasibility  
and Cost  

Justification 

Regulatory 
Requirements 
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Images of Current 
and Proposed 

Conditions

Current and proposed conditions resulting from this project will visually be the same because 
the project involves a pilot program for expansion of service. Images below show the ferry and 
the ferry route between Haverstraw and Ossining, which will remain the same.

The NY Waterway ferry docked at the Haverstraw pier

Haverstraw-Ossining ferry route.

Source: NY Waterway
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The project is not expected to begin until the spring of 2024 to allow for other DRI projects to 
be implements, which will serve as attractions in each Village.

Timeframe for 
Implementation  

and Project 
Readiness 

Project Stage Timeframe 

Completion of Memorandum of 
understanding Between Villages of 
Haverstraw and Ossining 

1 Month 

Compliance with regulatory requirements 2 Months

Solicitation and Engagement of 
Marketing and Service Evaluation 
Specialist

2 Months 

Operation of Service 5 Months 

Evaluation of Service 2 Months 

Total Timeframe 12 Months  
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Supporting Projects
The LPC identified additional projects that support to the Village of Ossining’s vision and goals but 
were not selected for DRI funding. However, these projects are strong candidates for other sources of 
funding and would complement the strategic investments represented by the recommended projects.

Extend the Village Pier to Enhance Hudson River Access

Extend the existing pier 
to accommodate active 
working ships like the 
Schooner Apollonia, 
delivering hops, flour, and 
other supplies to local 
Ossining businesses.

Launch a Free Public Wi-Fi Network in Downtown Ossining

Provide Wi-Fi services 
throughout the Main and 
Spring Street corridor, as 
well as at Henry Gourdine 
Park along the waterfront. 

Create A Permanent Public Art Installations Along  
The Waterfront

“Reboot” the community 
sculpture display program 
for its 10-year anniversary 
(2023) to install permanent 
public art installations 
throughout the Downtown 
Waterfront District.

Responsible 
Party
Village of Ossining

Sponsor Type
Public

Preliminary 
Project Costs
$125,000

Responsible 
Party
Village of Ossining

Sponsor Type
Public

Preliminary 
Project Costs
$1,500,000

Responsible 
Party
Village of Ossining

Sponsor Type
Public

Preliminary 
Project Costs
$150,000

Create a Marketing and Branding Strategy with  
Wayfinding Signage

Develop a marketing and 
branding strategy in tandem 
with a wayfinding program 
will bolster the economic 
and cultural vitality of the 
DRI area’s business district.

Responsible 
Party
Village of Ossining

Sponsor Type
Public

Preliminary 
Project Costs
$300,000




